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NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

23-Jul-2003

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______10 calendar days and complete it within ________420 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________FAR 52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________5 copies to perform the work required are due at the place specified in Item 8 by_____  

local time 22 Sep 2003 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

A-E & CONSTRUCTION BRANCH
100 W. OGLETHORPE AVE
SAVANNAH GA 31401-3640

DACA21

PAGE OF PAGES

1 OF 155

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

11:00 A.M. (hour)

Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

(912)652-5828FAX:TEL:(912)652-5075 TEL: FAX:

 



20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form 
 
 

NOTICE TO OFFERORS 
 
 
HAND-CARRIED OR MAILED PROPOSALS: 
 
All proposals must be clearly identified with the contractor’s name and address. To ensure timely and proper 
handling, the lower left corner of the outermost wrapper should indicate the Request For Proposal No., Due Date of 
Proposal, Time by which Proposals are Due, and Title of Project.  

 
The Government will not be responsible for proposals delivered to any location or to anyone other than those 
designated to receive proposals on its behalf as indicated below. 
 
Proposals delivered by commercial carrier and those sent by U.S. Mail, including U.S. Express Mail, must be 
addressed as indicated below. Proposals shall not be addressed to any specific person. 

 
U.S. Army Engineer District, Savannah 

 ATTN:  CESAS-CT-C 
 100 West Oglethorpe Avenue 
 Savannah, Georgia  31401-3640 
 

Proposals sent by U.S. Mail or delivered by commercial carrier must be received by mailroom personnel on the first 
floor of 100 West Oglethorpe Avenue by the time specified in Block 13 of the SF1442 for receipt of proposals. 

 
 Offerors are cautioned that proposals sent via United States Postal Service Express Mail are first delivered to the 
Savannah District Post Office Box instead of 100 West Oglethorpe Avenue, “the office designated for receipt of 
proposals” therefore, allow sufficient mailing time. 
 
Hand-carried proposals also must be delivered to mailroom personnel on the first floor of 100 West Oglethorpe Avenue 
by the time specified in Block 13 of SF1442 for receipt of proposals. 
 
Offerors are cautioned that there is no parking in or around the building, therefore, when hand delivering proposals 
sufficient time should be allowed for transporting of proposal packages from your vehicle to mailroom personnel. 
 
FACSIMILE MODIFICATIONS OF PROPOSALS ARE NOT AUTHORIZED. 
 
QUALITY CONTROL SYSTEM (QCS):  Any contract award resulting from this solicitation will require the 
mandatory use of the automated Quality Control System.  Please see Section 01312A for additional information. 
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BID SCHEDULE 
FOR 

SOUTH WHARF CRANE BEAM REPAIRS 
MILITARY OCEN TERMINAL SUNNY POINT (MOTSU) 

NOTH CAROLINA 
 

 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum XXXXXXXXXXXXX $_______________________ 
 South Wharf Crane Beam Repairs 

Complete in Accordance with Plans and Specifications 
 

   
      
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.232-4001  COST LIMITATION – JUNE 1999 

The contract award for design and construction shall not exceed $ 1,800,000.00 for this project.  Offerors are under 
no obligation to approach this amount. 

(End of Clause) 
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Section 00100 - Bidding Schedule/Instructions to Bidders 
 
 

Section 00100 
 

INSTRUCTIONS, CONDITIONS, AND NOTICE TO OFFERORS 
 

CONSTRUCTION CONTRACT 
FOR 

SOUTH WHARF CRANE BEAM REPAIRS, MOTSU, NC 
 

PERFORMANCE PRICE TRADE-OFF 
 
1.  PROPOSAL OVERVIEW. This Request for Proposal (RFP) is to solicit a Construction Contract for repairs to 
existing reinforced concrete wharf structure, crane beam, piles and other miscellaneous items.  
 
1.1   General.  Inasmuch as the proposal shall describe the capability of the Offeror to perform any resultant contract, 
it should be specific and complete in every detail.  The proposal should be prepared simply and economically, 
providing straightforward, concise delineation of capabilities to satisfactorily perform the contract being sought.  The 
proposal should therefore be practical, legible, clear and coherent. The process used for this solicitation will be a 
Request for Proposal (RFP) Best Value, (See Federal Acquisition Regulation 15.101).  The evaluation criteria will 
include Construction-Past Performance and Construction-Experience. 
 
1.2 Proposal Submissions and the Best Value Trade-Off Process.   This process requires potential contractors to 
submit their performance and capability information initially for review and consideration by the Government.   The 
technical information contained in the proposal shall be reviewed and evaluated by the Government in accordance 
with the evaluation criteria set out in this Section. Relative weights among technical factors are provided in 
paragraph 4.1 Relative Importance. Following the review, evaluation, and rating of these proposals, the Government 
will evaluate price proposals for Offerors that have acceptable technical proposals.  Price proposal will be a price 
that represents the Offeror’s direct, indirect costs and profit for the work covered by the solicitation. Offerors will be 
required to separately submit their price proposals.  Price will not be scored, but will be a factor in establishing the 
competitive range prior to discussions and in making the final best value determination for award.  
 
2.  PROPOSAL SUBMISSION INSTRUCTIONS 
 
2.1   Who May Submit.  Firms formally organized as construction contractors or paving contractors may submit. 
 
2.1.1 Proposals.  Both are referred to as the Offeror, or the Contractor, after award of a contract. 
 
2.1.2   Any legally organized Offeror may submit a proposal. 
 
2.2 Where to Submit.  Offerors shall submit their proposal packages to the Savannah District at the address shown in 
Block 7 of Standard Form 1442. 
 
2.3 Submission Deadline.  Proposals shall be received by the Savannah District no later than the time and date 
specified in Block 13 of Standard Form 1442. 
 
2.4 General Requirements. 
 
2.4.1 In order to effectively and equitably evaluate all proposals, the Contracting Officer must receive information 
sufficiently detailed to allow review and evaluation by the Government. 
 
2.4.2 Tabs.  Proposal shall be organized and tabbed as shown in paragraph 2.5 Submission Format. 
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2.4.3 Size of Printed Matter Submissions. 
 
2.4.3.1 Written materials shall be on 8-1/2" x 11" paper. 
 
2.4.3.2 The proposals shall contain a detailed table of contents.  If more than one binder is used, the complete table 
of contents shall be included in each.  Any materials submitted but not required by this solicitation, (such as 
company brochures), shall be relegated to appendices. 
 
2.4.4 Number of Copies.  Offerors shall submit one (1) hard copy of Volume I and five (5) hard copies of Volume II 
of their Proposal. Both volumes shall also be submitted on a CD-ROM. 
 
2.5 Submission Format.   
 
2.5.1   The Proposal will be tabbed and submitted in a three ring binders in the following format: 
 

PROPOSAL 
 

VOLUME I 
 
TAB A 
SF 1442 

  
TAB B  
Section 00600 – Representations and Certifications 

       
 TAB C 

PROPOSAL DATA SHEET – include Offeror’s telephone number, FAX number, DUNS number, and 
Offeror’s CCASS number 

  
TAB D 
Offeror’s Proposed Cost 

 
 TAB E 

Offeror’s Bid Bond 
 Latest Financial Statement 
 

VOLUME II 
 

TAB A – FACTOR 1: CONSTRUCTION – PAST PERFORMANCE 
Past Performance Questionnaires to be inserted by the Contract Specialist 

    
TAB B – FACTOR 2: CONSTRUCTION - EXPERIENCE 
Project Information Sheets 

 
TAB C - Other Information  

 
2.5.2 Price Proposal Information.  Offerors shall complete all portions of the Price Proposal Schedule from Section 
00010 and furnish the original in a separate envelope labeled “PRICE PROPOSAL”. The technical proposal shall 
not include any cost information. 
 
3. PROPOSAL AND SUBMISSION REQUIREMENTS AND EVALUATION 
 
3.1 The Evaluation Team will evaluate each proposal individually using the qualitative/quantitative procedures that 
follow.  Each proposal will be reviewed and rated by each of the evaluators.  During this process, discrepancies 
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between evaluations will be discussed and resolved within the team. Following the completion of the individual 
evaluations, a consensus evaluation will be derived. 
 
3.1.1 Worksheets are provided on the following pages that the evaluators will use to review and rate the individual 
proposals. 
 
3.1.2   During the consensus evaluation, a single “consensus rating” worksheet shall be completed for each proposal 
and signed by all the evaluators.    
 
3.1.3 Comments and supporting rationale for the rating assigned will be included on this consensus sheet. 
 
3.2 VOLUME II TAB A - FACTOR 1: CONSTRUCTION – PAST PERFORMANCE. Offerors shall be evaluated 
on repairs to existing reinforced concrete wharf structure, crane beam, piles and other miscellaneous items or other 
similar type contracts successfully completed or substantially completed in the last three years with the contracts 
performed falling within the range of $1,000,000 to $5,000,000. The Offeror’s past performance in completing 
contracts during the last three years will be evaluated to determine technical capability to perform the proposed 
contract and how well it satisfied its customers. The information presented in the Offeror’s submittal, together with 
that from other sources available to the Government will comprise the input for evaluation of this factor. The 
following elements will be evaluated: 
 

Quality of Construction 
Timeliness of Performance 
Customer Satisfaction 
Sub-contractor Management 

 
 3.2.1 Offeror’s Submission Requirements. Offeror’s shall identify the completed contracts (or substantially 
complete) as described above to be used for reference and evaluation purposes and provide a questionnaire to the 
Point of Contact for each contract listed. A sample Past Performance Evaluation Questionnaire is included at the end 
of this section. When completed, these forms shall be mailed or emailed to the Savannah District Contract Specialist 
identified in the sample transmittal letter provided.  It is the contractor’s responsibility to ensure that the reference 
documentation is provided, as the Government may not make additional requests for past performance information 
from the references.   Copies of the evaluation form shall be provided to the Savannah District Contract Specialist 
directly from the reference.  Contracts from which questionnaires are received shall have been completed or 
substantially completed within three years of the date of the solicitation.  The Government may contact sources other 
than those provided by the Offeror for information with respect to past performance.  These other sources may 
include CCASS (Construction Contractor Appraisal Support System), telephone interviews with organizations 
familiar with the Offeror’s performance, and Government personnel with personal knowledge of the Offeror’s 
performance capability.   
 
 3.2.2 Evaluation.  The Government will evaluate the offeror's past performance using the sources available to it 
including the example projects identified by the Offeror, Past Performance Evaluation Questionnaires received, and 
CCASS.  Offerors may be provided an opportunity to address any negative past performance information about 
which the Offeror has not previously had an opportunity to respond.  The Government treats an Offeror's lack of past 
performance as having no positive or negative evaluation significance. The Government will evaluate past 
performance based on the elements listed below:   
 

Quality of Construction.  Based on information provided in the questionnaire and other information, the 
Government will assess the quality of the actual construction undertaken and the standards of workmanship 
exhibited by the Offeror’s team. 

 
Timeliness of Performance.  The Government will evaluate all information available with respect to the 
Offeror completing past projects within the scheduled completion times. 
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Customer Satisfaction.  The Government will evaluate all information available with respect to the 
Offeror’s past customer satisfaction, cooperation with customers, and interaction on past projects. 

 
Subcontractor Management.  The Government will evaluate all information available with respect to the 
Offeror’s management of subcontractors on past projects. 

 
3.3 VOLUME II TAB B - FACTOR 2: CONSTRUCTION – EXPERIENCE.   Offerors shall be evaluated on 
construction type contracts successfully completed or substantially completed in the last three years that demonstrate 
the offeror’s specialized experience in repairs to existing reinforced concrete wharf structure, crane beam, piles and 
other miscellaneous items. The majority of the contracts submitted by the Offeror for evaluation should fall within 
the range of $1,000,000 to $5,000,000.  
 
3.3.1 Offeror’s Submission Requirements. Offerors shall submit Project Information Sheets of construction projects 
completed, including those in progress during the last three years, listing all completed contracts separately that 
reflect specialized experience in the construction elements referenced in paragraph 3.3 above. As a minimum, the 
Project Information Sheets will provide project Point of Contact with telephone number, general character, scope, 
location, cost, and date of completion of each contact. 
 
3.3.2 Evaluation.  The Government will review the list of example contracts provided by the Offeror to evaluate and 
rate the recent relevant experience of the Offeror with similar projects.  The example contracts that most closely 
resemble repairs to existing reinforced concrete wharf structure; crane beam, piles and other miscellaneous items 
projects will receive the highest consideration.  If the Offeror cannot provide suitable relevant experience and the 
evaluators consider that the information provided indicates that the Offeror has no relevant experience, a 
determination will be made as to the risk this lack of corporate experience presents to the Government and the 
proposal will be evaluated accordingly.  
  
3.4 PRICE. The Government will perform a price analysis on all proposals received.  Price analysis will be 
performed in accordance with FAR 15.401-1, to determine reasonableness.  Reasonableness will be established using 
historical price information, price competition information, the IGE, and any other pricing tools necessary. 
 
3.5 Evaluation Standards. Evaluation criteria (factors) will be rated using the following adjectival descriptions.  
Evaluators will apply the appropriate adjective to each criterion rated.  The evaluator’s narrative explanation must 
clearly establish that the Offeror’s submittal meets the definitions established below. 
 
3.5.1 OUTSTANDING - Information submitted demonstrates Offeror's potential to significantly exceed performance 
or capability standards. The offeror has clearly demonstrated an understanding of all aspects of the requirements to 
the extent that timely and highest quality performance is anticipated. The Offeror possesses exceptional strengths that 
will significantly benefit the Government. The Offeror's qualifications meet the fullest expectations of the 
Government.  The offeror has convincingly demonstrated that the RFP requirements have been analyzed, evaluated, 
and synthesized into approaches, plans, and techniques that, when implemented, should result in highly effective and 
efficient performance under the contract which represents low risk to the Government.  An assigned rating of 
“outstanding” indicates that, in terms of the specific factor, the submittal contains no significant weaknesses, 
deficiencies or disadvantages. Offeror very significantly exceeds most or all solicitation requirements. Very high 
probability of success. 
 
3.5.2 ABOVE AVERAGE - Information submitted demonstrates Offeror's potential to exceed performance or 
capability standards.  Offeror possesses one or more strengths that will benefit the Government. The areas in which 
the Offeror exceeds the requirements are anticipated to result in a high level of efficiency, productivity, or quality. 
The Offeror's qualifications are responsive with minor weaknesses, but no major weaknesses noted.  An assigned 
rating of “Above Average” indicates that, in terms of the specific factor, any weaknesses noted are minor and should 
not seriously affect the offeror’s performance. The submittal demonstrates that the requirements of the RFP are well 
understood and the approach will likely result in a high quality of performance which represents low risk to the 
Government.  A rating of “Above Average” is used when there are no indications of exceptional features or 
innovations that could prove to be beneficial, or conversely, weaknesses that could diminish the quality of the effort 
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or increase the risks of failure. Disadvantages are minimal. The submittal contains excellent features that will likely 
produce results very beneficial to the Government. Offeror fully meets all RFP requirements and significantly 
exceeds many of the RFP requirements.  Response exceeds a "Satisfactory" rating.  High probability of success. 
 
3.5.3 SATISFACTORY - Information submitted demonstrates Offeror's potential to meet performance or capability 
standards.  Offeror presents an acceptable solution and meets minimum standard requirements. Offeror possesses few 
or no advantages or strengths.  The Offeror's proposal contains weaknesses in several areas that are offset by 
strengths in other areas.  A rating of “Satisfactory” indicates that, in terms of the specific factor, the Offeror may 
satisfactorily complete the proposed tasks, but there is at least a moderate risk that it will not be successful. There is 
a good probability of success and that a fully acceptable level of performance will be achieved. Offeror meets all 
RFP requirements, presents a complete and comprehensive proposal, exemplifies an understanding of the scope and 
depth of the task requirements, and displays understanding of the Government's requirements. Offeror’s response 
exceeds a "Marginal" rating.  No significant advantages or disadvantages.   
 
3.5.4 MARGINAL - Information submitted demonstrates Offeror's potential to marginally meet performance or 
capability standards necessary for minimal but acceptable contract performance. The submittal is not adequately 
responsive or does not address the specific factor. The assignment of a rating of “Marginal” indicates that mandatory 
corrective action would be required to prevent significant deficiencies from affecting the overall project. The 
offeror's qualifications demonstrate an acceptable understanding of the requirements of the RFP and the approach 
will likely result in an adequate quality of performance, which represents a moderate level of risk to the Government.  
Offeror displays low probability of success, although the submittal has a reasonable chance of becoming at least 
acceptable. Offeror’s response exceeds an "Unsatisfactory" rating. Significant disadvantages. 
 
3.5.5 UNSATISFACTORY – Information submitted fails to meet performance or capability standards necessary for 
acceptable contractor performance. The Offeror’s interpretation of the Government’s requirements is so superficial, 
incomplete, vague, incompatible, incomprehensible, or incorrect as to be Unsatisfactory.  The submittal does not 
meet the minimum requirements of the RFP; requirements could only be met with major changes to the submittal.  
There is no reasonable expectation that acceptable performance would be achieved which represents high risk to the 
Government. The Offeror's qualifications have many deficiencies and/or gross omissions; fail to provide a 
reasonable, logical approach to fulfilling much of the Government's requirements; and, fail to meet many of the 
minimum requirements. The Offeror's qualifications are so unacceptable that it would have to be completely revised 
in order to attempt to make them acceptable. Very significant disadvantages. 
 
4.  EVALUATION FACTORS and WEIGHTS 
 
4.1 Relative Importance.  All factors are equal in weight. 
 
4.2 Relative Importance Definition. Equal in weight term will be used to establish that the criterion is of the same 
value or nearly the same value as another criterion. 
 
4.3 Price. Price will not be scored, but will be a factor in establishing the competitive range prior to discussions and 
in making the final best value determination for award.  
 
5.  OVERALL PROPOSAL RATING 
 
5.1 Each member of the Government evaluation team will independently consider all information provided in the 
proposal.  Once these individual analyses are completed, the team will meet and determine a rating for each of the 
evaluation factors by consensus decision. 
   
5.2 Following completion of the consensus rating, each proposal will be assigned a single overall rating.  This final 
overall rating, along with ratings on individual factors, will be provided to the Contracting Officer/Source Selection 
Authority.   
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5.3 The evaluation team will document sufficient strengths, weaknesses, and omissions to support the rating for each 
factor as well as the overall rating. Documentation and comments are required for all ratings. 
 
6.  BASIS FOR AWARD  
 
6.1 In order to determine which proposal represents the best overall value, the Government will compare proposals 
to one another.  The Government will award a contract to the responsible Offeror whose technical submittal and 
price proposal contains the combination of those criteria described in this document offering the best overall value to 
the Government.  Best value will be determined by a comparative assessment of proposals against all source 
selection criteria in this RFP.  
 
6.2 All evaluation factors other than cost or price, when combined are approximately equal to cost or price. 
 
6.3 As technical ratings and relative advantages and disadvantages become less distinct, differences in price between 
proposals are of increased importance in determining the most advantageous proposal.  Conversely, as differences in 
price become less distinct, differences in scoring and relative advantages and disadvantages between proposals are of 
increased importance to the determination. 
 
6.4 The Government reserves the right to accept other than the lowest priced offer. The right is also reserved to 
reject any and all offers.  The basis of award will be a conforming offer, the price or cost of which may or may not be 
the lowest.  If other than the lowest offer, it must be sufficiently more advantageous than the lowest offer to justify 
the payment of additional amounts. 
 
6.5 Offerors are reminded to include their best technical and price terms in their initial offer and not to automatically 
assume that they will have an opportunity to participate in discussions or be asked to submit a revised offer. The 
Government may make award of a conforming proposal without discussions, if deemed to be within the best interests 
of the Government. 
 
7.  EXCEPTIONS 
 
Exceptions to the contractual terms and conditions of the solicitation (e.g., standard company terms and conditions) 
may result in a determination to reject a proposal. 
 
8.  RESTRICTIONS 
 
Incomplete proposals.  Failure to submit all the data in the format indicated in this section may be cause for 
determining a proposal incomplete and, therefore, not considered for evaluation, and for subsequent award. 
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PROPOSAL DATA SHEET 
 

CONSTRUCTION CONTRACT 
FOR 

SOUTH WHARF CRANE BEAM REPAIRS, MOTSU, NC 
 
 

 
NOTE TO OFFERORS 

 
This OFFEROR PERFORMANCE CAPABILITY PROPOSAL DATA SHEET must be completed and 
attached as the first page of the body of your proposal.    The information required by this data sheet may be 
completed directly on this form or attached to the form as supplemental data sheets. 

 
1. NAME OF OFFEROR.  
 
Name of Offeror(s): 
 
Offeror’s Telephone Number: 
 
Offeror’s FAX Number: 
             
If a joint venture or contractor-subcontractor association of firms, list the individual firms and briefly describe the 
nature of the association. 
 
Firm 1: 
 
Firm 2:                                                                          
  
Nature of Association:    
 
2. OFFEROR’S DUNS/CCASS NUMBER. 
(If more than one DUNS number is to be considered explain affiliation to offeror) 
 
                                                                                                                                                                        
3. AUTHORIZED NEGOTIATORS.   
 
The offeror represents that the following persons are authorized to negotiate on its behalf with the Government in 
connection with this Request for Proposals (RFP). 
 
[List names, titles, and telephone number of the authorized negotiator.] 
 
Name of Person Authorized to Negotiate:  
                                                                                                    
Negotiator's Address:      
 
Negotiator's Telephone:  
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PROPOSAL DATA SHEET 
(Continued) 

 
4. FACTOR 1:  CONSTRUCTION - PAST PERFORMANCE INFORMATION. 
 
4.1 On an attached sheet, provide information for three repairs to existing reinforced concrete wharf structure, crane 
beam, piles and other miscellaneous items or other similar contracts in-progress or completed by the Offeror over the 
last three years, in the cost range of $1,000,000 to $5,000,000, to be used for reference and evaluation purposes.  
These should be the same contracts for which questionnaires have been provided to the Procurement Point of 
Contact. 
 
For each contract provide the following information: 
 
 Contract Title: 
 
 Location: 
 
 Contract number: 
 
 Nature of involvement in this project, i.e. General Contractor, subcontractor, designer: 
 
 Procuring activity: 
 
 Procurement point of contact and telephone number: 
 
 List date of construction completion or percent completion if construction is underway: 
 
 Address of building(s): 
 
 Address and telephone number of owner: 
 
 Indicate type of project (private sector, Government, planned unit development, etc.): 
 
 General character of the Project: 
 
 Total cost: 
 
 Total cost of all modifications: 
 
4.2 On an attached sheet, list all contracts with the Government within the last three years.  Indicate Government 
contract number and contracting agency (with contact names and telephone numbers). 
 
4.3 You may provide additional information on your capabilities, but please be brief. 
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SAMPLE TRANSMITTAL LETTER 
AND 

PAST PERFORMANCE EVALUATION QUESTIONNAIRE 
 
 
Date: _________________ 
 
To: ______________________________________ 
_________________________________________ 
_________________________________________ 
 
We have listed your firm as a reference for work we have performed for you as listed below. Our firm has submitted 
a proposal under a contract advertised by the U.S. Army Corps of Engineers, Savannah District titled South Wharf 
Crane Beam Repairs for Construction, Solicitation Number DACA21-03-R-0058. In accordance with Federal 
Acquisition Regulations (FAR), an evaluation of our firm's past performance will be completed by the Corps of 
Engineers. Your candid response to the attached questionnaire will assist the evaluation team in this process. 
 
We understand that you have a busy schedule and your participation in this evaluation is greatly appreciated. Please 
complete the enclosed questionnaire as thoroughly as possible. Space is provided for comments. Understand that 
while the responses to this questionnaire may be released to the offeror, FAR 15.306 (e)(4) prohibits the release of 
the names of the persons providing the responses. Complete confidentiality will be maintained.  Furthermore, a 
questionnaire has also been sent to ____________________ of your organization.  Only one response from each 
office is required. If at all possible, we request that you individually answer this questionnaire and then coordinate 
your responses with that of ________________________, to develop a consensus on one overall response from your 
organization. 
 
Please send your completed questionnaire to the following address to arrive NOT LATER THAN 2:00 PM local 
time 27 August 2003: 
 

US Army Engineer District, Savannah 
Contracting Division 
CESAS-CT-C (Donna Knight) 
100 West Oglethorpe Street 
Savannah, Georgia 31402 

 
The questionnaires can also be emailed to Donna.S.Knight@sas02.usace.army.mil.  If you have questions regarding 
the attached questionnaire, or require assistance, please contact Donna Knight 912-652-5504. Thank you for your 
assistance. 
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PAST PERFORMANCE EVALUATION QUESTIONNAIRE 
 

SOUTH WHARF CRANE BEAM REPAIRS, MOTSU, NC 
 

DACA21-03-R-0058 
 
Upon completion of this form, please send directly to the U.S. Army Corps of Engineers in the enclosed addressed 
envelope or email to Donna.S.Knight @sas02.usace.army.mil. 
 
Do not return this form to our offices. Thank you. 
 
1. Contractor/Name & Address (City and State): 
 
 
 
2. Type of Contract:  
 
 
3. Title of Project/Contract Number/Contract Amount: 
_____________________________________________________________________ 
_____________________________________________________________________ 
_____________________________________________________________________ 
 
4. Description of Work: (Attach additional pages as necessary) 
 
 
 
 
 
 
 
5. Complexity of Work: High ________ Mid _________ Routine __________ 
 
6. Location of Work: ______________________________________________ 
 
7. Date of Award: ________________________ 
 
8. Status:  Active _________ (provide percent complete) 
 
Complete __________ (provide completion date) 
 
 
 
9. Name, address and telephone number of person completing this questionnaire: 
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10.  QUALITY OF CONSTRUCTION:  Evaluate the contractor's performance in complying with the contract 
requirements, quality and the overall technical expertise demonstrated by the Contractor. 
 

 
Outstanding Quality 

 

 
Above Average Quality 

 

 
Satisfactory Quality 

 

 
Marginal Quality 

 

 
Unsatisfactory Quality or Experienced Significant 
Quality Problems 

 

 
Remarks: _____________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
11.  TIMELINESS OF PERFORMANCE:  To what extent did the contractor meet the contract and/or individual 
task order schedules? 
 

 
Outstanding Timeliness – Completed Substantially Ahead of Schedule 

 

 
Above Average Timeliness – Completed on Schedule with no Time Delays 

 

 
Satisfactory Timeliness – Completed on Schedule with Minor Delays Under 
Extenuating Circumstances 

 

 
Marginal Timeliness – Completed Behind Schedule 

 

 
Unsatisfactory Timeliness – Experienced Significant Delays without 
Justification 

 

 
Remarks: _____________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
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12.  CUSTOMER SATISFACTION:  To what extent were the end users satisfied: 
 

 
Outstanding – Exceptionally Satisfied 

 

 
Above Average – Highly Satisfied 

 

 
Satisfactory – Satisfied 

 

 
Marginal – Somewhat Dissatisfied 

 

 
Unsatisfactory – Highly Dissatisfied 

 

  
Remarks: _____________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
13.  SUBCONTRACTOR MANAGEMENT:  How well did the contractor manage and coordinate subcontractors, 
suppliers, and the labor force? 
 

 
Outstanding 

 

 
Above Average 

 

 
Satisfactory 

 

 
Marginal 

 

 
Unsatisfactory 

 

 
Remarks: _____________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
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14. If given the opportunity, would you work with this contractor again? 
 
Yes ___________ No ____________ Not Sure ____________ 
  
Remarks: _____________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
15.  OTHER REMARKS: 
 
Use the space below to provide other information related to the contractor's 
performance. This may include the contractor's selection and management of 
subcontractors, flexibility in dealing with contract challenges, their overall  
concern for the Government's interest (if applicable), project awards received, 
etc. 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
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Offeror: __________________ 
 
Evaluator: ________________ 
 

PROPOSAL RATING WORKSHEET 
FACTOR 1 

CONSTRUCTION - PAST PERFORMANCE 
 
1.  General:   The Government will evaluate each Offeror's past performance to determine how well it satisfied its 
customers.  Evaluators will use this factor to evaluate the success of the Offeror based on the satisfaction of previous 
customers and clients as illustrated on the completed questionnaires.  
 
Has Government received three completed questionnaires for this Offeror?        __ YES   __ NO 
 
Do all the questionnaires received reflect contracts completed or substantially completed within the last 3 years?   
__YES   __ NO 
 
2.   CCASS Ratings: Contract Specialist shall provide CCASS Ratings for the Offeror.  
 
Number of Ratings:  Outstanding  _____ 
 

Above Average  _____ 
 
   Satisfactory  _____ 
 
   Marginal  _____ 
 
   Unsatisfactory  _____ 
 
OVERALL CCASS RATING.  Select an appropriate overall rating for the CCASS evaluation information available: 
 

/__/ Outstanding  
 

/__/ Above Average 
 

/__ / Satisfactory  
 

/__ / Marginal 
 

/__ / Unsatisfactory 
 
Comments to support the OVERALL CCASS RATING:  
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Offeror: __________________ 
 
Evaluator: ________________ 
 

PROPOSAL RATING WORKSHEET 
FACTOR 1 

CONSTRUCTION - PAST PERFORMANCE 
(Continued) 

 
3.   Relevant Evaluator Personal Knowledge: Has this evaluator had personal experiences with the offeror?  If so, 
describe below: 
 
 
 
 
 
4.  Quality of Construction: Evaluators shall carefully evaluate the information provided in the completed 
questionnaires to ascertain a level of customer satisfaction with the quality of the past contracts.   Based on that 
review, provide a rating for the Quality of Construction below.  Include a listing of any apparent weaknesses or 
strengths of the Offeror. 
 

/__/ Outstanding  
 

/__/ Above Average 
 

/__ / Satisfactory 
 

/__ / Marginal 
 

/__ / Unsatisfactory 
 
4.1 Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to final Quality of 
Construction. 
 
 
 
 
 
4.2 Weaknesses: Include a listing of any identified or obvious weaknesses of the offeror with respect to final Quality 
of Construction. 
 
 
 
 
 
 
4.3 Other:  Include any other comments/rationale to support the overall rating provided for this Offeror. 



DACA21-03-R-0058 
0001 

Page 20 of 155 
 

 

Offeror: __________________ 
 
Evaluator: ________________ 
 

PROPOSAL RATING WORKSHEET 
FACTOR 1 

CONSTRUCTION – PAST PERFORMACE 
(Continued) 

 
5.  Timeliness of Performance: Evaluators shall carefully review the information provided in the completed 
questionnaires to ascertain customer satisfaction with the timeliness of performance on the past contracts.   Based on 
that review, provide a rating for the timeliness of performance of the past contracts below.   Include a listing of any 
apparent weaknesses or strengths of the Offeror.  
 

/__/ Outstanding  
 

/__/ Above Average 
 

/__ / Satisfactory  
 

/__ / Marginal  
 

/__ / Unsatisfactory 
 
5.1 Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to timeliness. 
 
 
 
 
 
 
 
5.2 Weaknesses: Include a listing of any identified or obvious weaknesses of the offeror with respect to timeliness. 
 
 
 
 
 
 
 
5.3   Other:  Include any other comments/rationale to support the overall rating provided for this Offeror. 
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Offeror: __________________ 
 
Evaluator: ________________ 
 

PROPOSAL RATING WORKSHEET 
FACTOR 1 

CONSTRUCTION – PAST PERFORMACE 
(Continued) 

 
6.  Customer Satisfaction:  Evaluators shall carefully review the information provided in the completed 
questionnaires to ascertain a level of customer satisfaction with the Offeror’s cooperation and interactions on the past 
contracts.   Based on that review, provide a rating for the Offeror’s cooperation on the past contracts below.   Include 
a listing of any apparent weaknesses or strengths of the Offeror. 
 
  /__/ Outstanding 
 

/__/ Above Average 
 

/__ / Satisfactory 
 

/__ / Marginal 
 

/__ / Unsatisfactory 
 
6.1   Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to Offeror 
Customer Satisfaction. 
 
 
 
 
 
 
 
6.2    Weaknesses: Include a listing of any identified or obvious weaknesses of the offeror with respect to Offeror 
Customer Satisfaction. 
 
 
 
 
 
 
6.3   Other:  Include any other comments/rationale to support the overall rating provided for this Offeror. 
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Offeror: __________________ 
 
Evaluator: ________________ 
 

PROPOSAL RATING WORKSHEET 
FACTOR 1 

CONSTRUCTION – PAST PERFORMACE 
(Continued) 

 
7.  Subcontractor Management:  Evaluators shall carefully review the information provided in the completed 
questionnaires to ascertain a level of customer satisfaction with the Offeror’s Management of Subcontractors on the 
past contracts.   Based on that review, provide a rating for the Offeror’s Subcontractor Management Skills on the 
past contracts below.   Include a listing of any apparent weaknesses or strengths of the Offeror. 
 
  /__/ Outstanding 
 

/__/ Above Average 
 

/__ / Satisfactory 
 

/__ / Marginal 
 

/__ / Unsatisfactory 
 
7.1   Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to Offeror 
Subcontractor Management. 
 
 
 
 
 
 
7.2   Weaknesses: Include a listing of any identified or obvious weaknesses of the offeror with respect to Offeror 
Subcontractor Management. 
 
 
 
 
 
 
7.3   Other:  Include any other comments/rationale to support the overall rating provided for this Offeror. 
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Offeror: __________________ 
 
Evaluator: ________________ 
 

PROPOSAL RATING WORKSHEET 
FACTOR 1 

CONSTRUCTION – PAST PERFORMACE 
(Continued) 

 
Factor 1 Past Performance Overall Rating 

 
 
FACTOR 1-1 SUMMARY RATING CHART 
 

Item 
No. 

 
Description 

 
Rating* 

 
Comments 

 
1. 
 

 
Questionnaire Receipt  

 
YES/NO 

 

 
2. 
 

 
CCASS Rating 

  

 
3. 
 

 
Personal Experience 

 
N/A 

 
No rating permitted here 

 
4. 
 

 
Quality of Construction 

 
 

 
 

 
5. 
 

 
Timeliness of Performance 

 
 

 
 

 
6. 
 

 
Customer Satisfaction 

 
 

 
 

 
7. 
 

 
Sub-Contractor Management 

 
 

 
 

 
OVERALL FACTOR 1 RATING** 
 

  

*  Ratings may be either: 
 
Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory 
 
** Evaluators shall consider the ratings in the various items shown to determine a suitable overall rating. 
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Offeror: __________________ 
 
Evaluator: ________________ 
 

PROPOSAL RATING WORKSHEET 
FACTOR 2 

CONSTRUCTION – EXPERIENCE 
 
1.  General:   The Government will evaluate the depth and breadth of the Offeror's corporate experience on the basis 
of the number of times it has performed projects that were similar in nature, size, scope, and complexity as the work 
required by this RFP.  Completed Project Information Sheets shall be used as a basis to begin the evaluation of this 
factor. 
 
Has the Government received completed Project Information Sheets for Experience for this Offeror?  

____ YES   ___ NO 
 
COMMENTS: 
 
 
 
Do all the Project Information Sheets received reflect projects completed or substantially completed within the last 3 
years? 
 
 ____YES  ____NO 
 
COMMENTS:  
 
 
 
2.  Offeror Similar Construction Projects Completed:  The number and size of projects completed of similar scope 
required by this RFP in the last three (3) years. 
 

/__/ Outstanding 
 

/__/ Above Average 
 

/__ / Satisfactory 
 

/__ / Marginal 
 

/__ / Unsatisfactory 
 
2.1 Strengths:  Include a listing of any identified or obvious strengths of the offeror with respect to experience.  
 
 
 
 
2.2 Weaknesses:  Include a listing of any identified or obvious weaknesses of the offeror with respect to experience. 
 
 
 
 
2.3 Other: Include any other comments/rationale to support the overall rating provided for this Offeror. 
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Offeror: __________________ 
 
Evaluator: ________________ 
 
 
 SUMMARY RATING CHART 
 
 
Factor 

 
Description 

 
Rating* 

 
Comments 

 
1 
 

 
CONSTRUCTION – PAST PERFORMANCE 

 
 

 

 
2 
 

 
CONSTRUCTION – EXPERIENCE 
 

  

 
OVERALL PROPOSAL RATING 
 

  

*  Ratings may be either: 
 
Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory 
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Offeror: ___________________ 
 
 
 
 CONSENSUS SUMMARY RATING CHART 
 
 
Factor 

 
Description 

Board 
Member 1 

Board 
Member 2 

Board 
Member 3 

 
CONSENSUS 

 
1 
 

 
CONSTRUCTION – PAST PERFORMANCE 

 
 

   

 
2 
 

 
CONSTRUCTION – EXPERIENCE 
 

    

 
OVERALL PROPOSAL RATING 
 

    

  Ratings may be either: 
 
Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory 
 
 
 
 
 
____________________________        ___________________________ 
Board Member 1                                            Board Member 2 
 
 
 
 
 
____________________________  ___________________________ 
Board Member 3                                            Board Chairperson 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” followed by the DUNS number that identifies the offeror’s name and address exactly as stated in the offer. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A 
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining a 
DUNS number, the offeror, if located within the United States,  should call Dun and Bradstreet at 1-800-333-0505. 
The offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and 
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com.  If an 
offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at 
globalinfo@mail.dnb.com. 
 
(End of provision) 
 
 
52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF SPECIFICATIONS 
AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT 
SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD 5010.12-L (DEC 1999) 
 
Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained-- 
 
(a) From the ASSIST database via the Internet at http://assist.daps.mil; or 
 
(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, Section D, 700 
Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462. 
 
(End of provision) 
 
 
52.211-14     NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990) 
 
Any contract awarded as a result of this solicitation will be DO rated order certified for national defense use under 
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the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow 
all of the requirements of this regulation. [Contracting Officer check appropriate box.] 
 
(End of provision) 
 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his bid 
to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as provided 
above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any ambiguity concerning which bid is low. 
(End of statement) 
 
 
 
 
52.215-1      INSTRUCTIONS TO OFFERORS--COMPETITIVE  ACQUISITION  (MAY 2001) 
 
(a) Definitions. As used in this provision-- 
 
“Discussions” are negotiations that occur after establishment of the competitive range that may, at the Contracting 
Officer's discretion, result in the offeror being allowed to revise its proposal. 
 
“In writing or written” means any worded or numbered expression which can be read, reproduced, and later 
communicated, and includes electronically transmitted and stored information. 
 
“Proposal modification” is a change made to a proposal before the solicitation's closing date and time, or made in 
response to an amendment, or made to correct a mistake at any time before award. 
 
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of or as allowed 
by a Contracting Officer as the result of negotiations. 
 
“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include 
Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or legal holiday, then 
the period shall include the next working day. 
 
(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not amended remain 
unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by the date and time specified 
in the amendment(s). 
 
(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods (e.g., electronic 
commerce or facsimile) are permitted in the solicitation, proposals and modifications to proposals shall be submitted 
in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii) 
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror. 
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the 
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision. 
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(2) The first page of the proposal must show-- 
 
(i) The solicitation number; 
 
(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available); 
 
(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions included in the 
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each 
item; 
 
(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized 
to negotiate on the offeror's behalf with the Government in connection with this solicitation; and 
 
(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be 
accompanied by evidence of that agent's authority, unless that evidence has been previously furnished to the issuing 
office. 
 
(3) Submission, modification, or revision, of proposals.  
 
(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the 
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in the 
solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that 
proposal or revision is due. 
 
(ii)(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after 
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is 
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and-- 
 
(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the 
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date 
specified for receipt of proposals; or 
 
(2) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of offers and was under the Government's control prior to the time set for receipt of offers; or 
 
(3) It is the only proposal received. 
 
(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or 
oral testimony or statements of Government personnel. 
 
(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be 
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent 
Government requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be 
deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal 
Government processes resume. 
 
(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals in response to 
oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals, proposals may be 
withdrawn via facsimile received at any time before award, subject to the conditions specified in the provision at 
52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an offeror or an authorized representative, 
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if the identity of the person requesting withdrawal is established and the person signs a receipt for the proposal 
before award. 
 
(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or combination of 
items. 
 
(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise permitted by the 
solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign Currency Offers, is 
included in the solicitation. 
 
(6) Offerors may submit modifications to their proposals at any time before the solicitation closing date and time, 
and may submit modifications in response to an amendment, or to correct a mistake at any time before award. 
 
(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer. 
 
(8) Proposals may be withdrawn at any time before award.  Withdrawals are effective upon receipt of notice by the 
Contracting Officer. 
 
(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days specified on 
the solicitation cover sheet (unless a different period is proposed by the offeror). 
 
(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not want 
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, shall-- 
 
(1) Mark the title page with the following legend: This proposal includes data that shall not be disclosed outside the 
Government and shall not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to 
evaluate this proposal. If, however, a contract is awarded to this offeror as a result of--or in connection with-- the 
submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the extent 
provided in the resulting contract. This restriction does not limit the Government's right to use information contained 
in this data if it is obtained from another source without restriction. The data subject to this restriction are contained 
in sheets [insert numbers or other identification of sheets]; and 
 
(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of data contained on this 
sheet is subject to the restriction on the title page of this proposal. 
 
(f) Contract award. (1) The Government intends to award a contract or contracts resulting from this solicitation to the 
responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the factors and 
subfactors in the solicitation. 
 
(2) The Government may reject any or all proposals if such action is in the Government's interest. 
 
(3) The Government may waive informalities and minor irregularities in proposals received. 
 
(4) The Government intends to evaluate proposals and award a contract without discussions with offerors (except 
clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial proposal should contain the offeror's 
best terms from a cost or price and technical standpoint. The Government reserves the right to conduct discussions if 
the Contracting Officer later determines them to be necessary. If the Contracting Officer determines that the number 
of proposals that would otherwise be in the competitive range exceeds the number at which an efficient competition 
can be conducted, the Contracting Officer may limit the number of proposals in the competitive range to the greatest 
number that will permit an efficient competition among the most highly rated proposals. 
 
(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at 
the unit cost or prices offered, unless the offeror specifies otherwise in the  
proposal. 
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(6) The Government reserves the right to make multiple awards if, after considering the additional administrative 
costs, it is in the Government's best interest to do so. 
 
(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the 
Government. 
 
(8) The Government may determine that a proposal is unacceptable if the prices proposed are materially unbalanced 
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the 
price of one or more contract line items is significantly overstated or understated as indicated by the application of 
cost or price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of 
balance poses an unacceptable risk to the Government. 
 
(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in 
evaluating performance or schedule risk. 
 
(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the 
time specified in the proposal shall result in a binding contract without further action by either party. 
 
(11) The Government may disclose the following information in postaward debriefings to other offerors: 
 
(i) The overall evaluated cost or price and technical rating of the successful offeror; 
 
(ii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection; 
 
(iii) A summary of the rationale for award; and 
 
(iv)  For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror.  
 
(End of provision) 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm fixed price contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.219-4001  SUBCONTRACTING PLAN FOR SMALL BUSINESS  CONCERNS 
 (SEP 2002 CESAS-CT) 
 
(a)  In accordance with FAR Clause 52.219-9, large businesses must submit a subcontracting plan.  A sample 
subcontracting plan is located in Section 00800. 
 
(b)  The subcontracting targets (expressed in terms of percentages of total planned subcontracting dollars) of the 
Savannah District are as follows: 
 

Small Business   - 57.2% 
Small Disadvantaged Business -   8.9% 
HUBZone Small Business     3.0% 
Women-Owned Business  -   8.1% 
Veteran-Owned Small Business                  0%* 
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Service-Disabled Veteran-Owned -   3.0%** 
    Small Business 

  
If you cannot reach the above-stated targets, you must provide written justification with your subcontracting plan 
detailing the reasons you cannot meet the requirements. 
 
*(c)  While Savannah District does not have a specific target for subcontracting with Veteran-Owned small 
businesses, this must be addressed in any subcontracting plan. 
 
**(d)  Service-disabled Veteran-owned Small Business (SD/VOSB) is a composite of Veteran-Owned Small 
Business.  The SD/VOSB target must be included in the Veteran-Owned small business target. 
 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
20.7% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the 
goals established for the geographical area where the work is actually performed. Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract 
Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts to 
meet the goals. The hours of minority and female employment and training must be substantially uniform throughout 
the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to 
Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of 
the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals 
will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
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(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is North Carolina, 
Brunswick County, Southpoint.  
 
(End of provision) 
 
 
 
52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY 
2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in 
this provision, are defined in the clause of this solicitation entitled “Buy American Act --Construction Materials” 
(Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the inapplicability 
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination before 
submission of offers. The offeror shall include the information and applicable supporting data required by 
paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American Act before submitting its offer, or has not received a response to a 
previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) 
of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to the 
offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of 
equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has not 
yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the clause 
at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the equivalent 
domestic construction material, and the offeror shall be required to furnish such domestic construction material. An 
offer based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
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(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 
 
 
52.232-4006  SUBJECT TO AVAILABILITY OF FUNDS STATEMENT (SEP 1999 
             SASCT) (Ref. AFARS 5101.602-2) 
 
  This is a high priority requirement as defined in Army Federal Acquisition Regulation (AFAR) Supplement 
5101.602-2.  Subject to the availability of funds, the accounting classification will be  2132050 308 8021 P7000 
3200 S09133.  This statement is not a commitment of funds.  Funds are not presently available for this acquisition.  
No contract award will be made until appropriated funds are made available from which payment for contract 
purposes can be made. 
(End of provision) 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  
 

US Army Corps of Engineers, Savannah District 
Attn: CESAS-CT-C, Contracting Officer 
100 West Oglethorpe Avenue 
Savannah, Georgia 31401 

 
(b)  The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) Site visits may be arranged during normal duty hours by contacting: 
  
 Corps of  Engineers, Savannah District 
 CESAS-CD-PSJ 
 Keith Ranker 
 6280 Sunny Point Road SE 
 Southport, North Carolina 28461 
 (910) 457-8529 
 
(End of provision) 
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52.236-28      PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997) 
 
(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a proposal must initial each erasure or change  
appearing on any proposal form. 
 
(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases, 
including-- 
 
(1) Lump sum price; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision. 
 
(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being 
rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no 
proposal” in the space provided for any item on which no price is submitted. 
 
(d) Alternate proposals will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 
52.236-4011 Disclosure of Magnitude of Construction (FAR 36.204 and DFARS 236.204) 
 
The estimated price range for this project is between $1,000,000.00 and $5,000,000.00.                   . 
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Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to 
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the 
case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
 
 
52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence 
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Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of 
this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after 
December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative 
agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member of 
Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its 
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all 
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
52 Submission of this certification and disclosure is a prerequisite for making or entering into this contract 
imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this 
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such 
failure. 
 
(End of provision) 
 
 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 percent 
owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock is 
owned by one or more women; and whose management and daily business operations are controlled by one or more 
women. 
 
(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself 
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this 
solicitation.] The offeror represents that it (  ) is a women-owned business concern. 
 
(End of provision) 
 
 
 
52.204-4003     TAXPAYER IDENTIFICATION  
 
 
Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
 
(a) Taxpayer Identification Number (TIN). 
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___  TIN:.___________________________ 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(b) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other ______________________________ 
 
(c) Common parent. 
 
___  Offeror is not owned or controlled by a common parent  
 
___  Name and TIN of common parent: 
 
Name _________________________________ 
 
TIN ___________________________________ 
 

(End of provision) 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals--  
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(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE 
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION 
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED 
STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default. 
 
(End of provision) 
 
 
 
 
52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002)  
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220.  
 
(2) The small business size standard is $28.5.  
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(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business 
concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of 
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned 
small business concern. 
 
(6) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material 
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was 
certified by the Small Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation 
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are 
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business concern 
or concerns that are participating in the joint venture:____________.) Each HUBZone small business concern 
participating in the joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
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Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at least 51 
percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of 
this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will be 
obtained before subcontract awards. 
 
(End of provision) 
 
 
52.222-38     COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS (DEC 2001) 
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By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. 
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment 
Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted 
the most recent VETS-100 Report required by that clause. 
 
(End of provision) 
 
 
 
 
52.223-4      RECOVERED MATERIAL CERTIFICATION (OCT 1997) 
 
As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the offeror 
certifies, by signing this offer, that the percentage of recovered materials to be used in the performance of the 
contract will be at least the amount required by the applicable contract specifications. 
 
(End of provision) 
 
 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive 
Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42 
U.S.C. 11023(b)(1)(A);  
 
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or  
 
(  ) (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth 
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any 
other territory or possession over which the United States has jurisdiction.  
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(End of clause) 
 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:  
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial interest 
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some 
other method of holding securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other 
tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government 
of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that 
owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
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252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy 
or assistant chief official of the executive agency. 
 
(b) Commercial component means any component that is a commercial item. 
 
 (c) Component means any item supplied to the Government as part of an end item or of another component, except 
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a). 
 
(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings. The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
(e) Nondevelopmental item means-- 
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a 
State or local government, or a foreign government with which the United States has a mutual defense cooperation 
agreement; 
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications 
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring 
department or agency; or 
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely 
because the item is not yet in use. 
 
(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings.  The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
 (g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase 
orders and changes and modifications to purchase orders under this contract. 
 
(End of clause) 
 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the agency 
head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
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(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit 
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts 
through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes to 
exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is contingent 
upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 
 
 
52.203-6     RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995) 
 
(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or 
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by 
such subcontractors directly to the Government of any item or process (including computer software) made or 
furnished by the subcontractor under this contract or under any follow-on production contract. 
 
(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise 
authorized by law or regulation. 
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(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts 
under this contract which exceed $100,000. 
 
 
 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or 
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor 
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable 
treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock 
company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for 
the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United 
States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime 
Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or 
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime 
contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish 
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract 
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes 
general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor 
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier 
subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible 
violations described in paragraph (b) of this clause in its own operations and direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause 
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made 
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have an 
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inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in 
paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor under 
the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld under 
subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset those 
monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the Contracting 
Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
 
 
 
 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a 
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 
(Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct 
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the 
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under 
subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover, 
in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other 
rights and remedies provided by law, regulation, or under this contract. 
 
(End of clause) 
 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
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(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee 
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, notwithstanding 
any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the 
Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit 
specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant adverse 
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing 
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the 
contract. The total final price established in accordance with the incentive price revision provisions of the contract 
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award 
and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the 
Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures 
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount 
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract 
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 
1997)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
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(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership, 
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This 
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures 
specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian tribe, 
tribal organization, or any other Indian organization with respect to expenditures specifically permitted by other 
Federal law.  
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"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting or 
receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working days 
within 1 year immediately preceding the date of the submission that initiates agency consideration of such person for 
receipt of such contract. An officer or employee who is employed by such person for less than 130 working days 
within 1 year immediately preceding the date of the submission that initiates agency consideration of such person 
shall be considered to be regularly employed as soon as he or she is employed by such person for 130 working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a State, and multi-State, 
regional, or interstate entity having governmental duties and powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding of 
any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any 
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, loan, 
or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the case 
of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation of 
any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
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(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the case 
of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless they 
provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or 
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed 
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to make any payment using nonappropriated funds (to include profits from any covered Federal action), which would 
be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting 
to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who 
requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend 
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as 
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any 
other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause will 
not be made allowable under any other provision.  
 
(End of clause) 
 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
the broader category of “recovered material.” For paper and paper products, postconsumer material means 
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
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(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have 
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old 
magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline 
as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls or 
rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting from 
printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and butt 
rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers, 
merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government 
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper 
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet 
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic commerce 
methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper, 
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and 
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
 
(End of clause) 
 
 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not 
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for 
debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to 
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its 
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government. 
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(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before entering 
into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for 
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs).  The notice 
must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of 
Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's 
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or 
proposed debarment. 
 
(End of clause) 
 
 
 
52.211-15     DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990) 
 
 This is a rated order certified for national defense use, and the Contractor shall follow all the requirements of the 
Defense Priorities and Allocations System regulation (15 CFR 700). 
 
(End of clause) 
 
 
52.215-2      AUDIT AND RECORDS--NEGOTIATION (JUN 1999) 
 
(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and other data, 
regardless of type and regardless of whether such items are in written form, in the form of computer data, or in any 
other form. 
 
(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price 
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or 
an authorized representative of the Contracting Officer, shall have the right to examine and audit all records and 
other evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred 
directly or indirectly in performance of this contract. This right of examination shall include inspection at all 
reasonable times of the Contractor's plants, or parts of them, engaged in performing the contract. 
 
(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with any 
pricing action relating to this contract, the Contracting Officer, or an authorized representative of the Contracting 
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right 
to examine and audit all of the Contractor's records, including computations and projections, related to-- 
 
(1) The proposal for the contract, subcontract, or modification; 
 
(2) The discussions conducted on the proposal(s), including those related to negotiating; 
 
(3) Pricing of the contract, subcontract, or modification; or 
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(4) Performance of the contract, subcontract or modification. 
 
(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, shall 
have access to and the right to examine any of the Contractor's directly pertinent records involving transactions 
related to this contract or a subcontract hereunder. 
 
(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record 
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision 
of law. 
 
(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or 
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting 
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures 
to produce data compatible with the objectives of these reports and (2) the data reported. 
 
(f) Availability. The Contractor shall make available at its office at all reasonable times the records, materials, and 
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or 
reproduction, until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7, 
Contractor Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by 
statute or by other clauses of this contract. In addition-- 
 
(1) If this contract is completely or partially terminated, the Contractor shall make available the records relating to 
the work terminated until 3 years after any resulting final termination settlement; and 
 
(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the 
settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally 
resolved. 
 
(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all 
subcontracts under this contract that exceed the simplified acquisition threshold, and-- 
 
(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable type or any 
combination of these; 
 
(2) For which cost or pricing data are required; or 
 
(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause. 
 
The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer 
under the Government prime contract.  
 
(End of clause) 
 
 
52.215-11      PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS (OCT 
1997) 
 
(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment 
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4, except that this clause does 
not apply to any modification if an exception under FAR 15.403-1 applies. 
 
(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost 
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a 
subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its 
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Certificate of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the Contractor 
cost or pricing data that were not complete, accurate, and current as certified in the Contractor's Certificate of 
Current Cost or Pricing Data, or (3) any of these parties furnished data of any description that were not accurate, the 
price or cost shall be reduced accordingly and the contract shall be modified to reflect the reduction. This right to a 
price reduction is limited to that resulting from defects in data relating to modifications for which this clause 
becomes operative under paragraph (a) of this clause. 
 
(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a prospective 
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable 
overhead and profit markup, by which-- 
 
(1) The actual subcontract; or 
 
(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost 
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective 
cost or pricing data. 
 
(d)(1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should 
be made, the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position and 
thus the price of the contract would not have been modified even if accurate, complete, and current cost or pricing 
data had been submitted. 
 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the 
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the 
Contracting Officer. 
 
(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about 
the cost of each item procured under the contract. 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2)(i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by 
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if-- 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the 
Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its 
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date. 
 
(ii) An offset shall not be allowed if-- 
 
(A) The understated data were known by the Contractor to be understated before the “as of” date specified on its 
Certificate of Current Cost or Pricing Data; or 
 
(B) The Government proves that the facts demonstrate that the contract price would not have increased in the amount 
to be offset even if the available data had been submitted before the “as of” date specified on its Certificate of 
Current Cost or Pricing Data. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made 
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the 
United States at the time such overpayment is repaid-- 
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(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the 
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for 
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 
A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or 
pricing data that were incomplete, inaccurate, or noncurrent.  
 
(End of clause) 
 
 
 
52.215-13     SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS (OCT 1997) 
 
(a) The requirements of paragraphs (b) and (c) of this clause shall-- 
 
(1) Become operative only for any modification to this contract involving a pricing adjustment expected to exceed 
the threshold for submission of cost or pricing data at FAR 15.403-4; and 
 
(2) Be limited to such modifications. 
 
(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR 
15.403-4, on the date of agreement on price or the date of award, whichever is later; or before pricing any 
subcontract modification involving a pricing adjustment expected to exceed the threshold for submission of cost or 
pricing data at FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually 
or by specific identification in writing), unless an exception under FAR 15.403-1 applies. 
 
(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2 
that, to the best of its knowledge and belief, the data submitted under paragraph (b) of this clause were accurate, 
complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract 
modification. 
 
The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that exceeds 
the threshold for submission of cost or pricing data at FAR 15.403-4 on the date of agreement on price or the date of 
award, whichever is later.  
 
(End of clause) 
 
 
 
52.215-21      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA--MODIFICATIONS (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data for modifications under this 
contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the 
agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for 
exception by submitting the information described in the following subparagraphs. The Contracting Officer may 
require additional supporting information, but only to the extent necessary to determine whether an exception should 
be granted, and whether the price is fair and reasonable-- 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
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(ii) Information on modifications of contracts or subcontracts for commercial items. (A) If-- 
 
(1) The original contract or subcontract was granted an exception from cost or pricing data requirements because the 
price agreed upon was based on adequate price competition or prices set by law or  regulation, or was a contract or 
subcontract for the  acquisition  of a commercial item; and 
 
(2) The modification (to the contract or subcontract) is not exempted based on one of these exceptions, then the 
Contractor may provide information to establish that the modification would not change the contract or subcontract 
from a contract or subcontract for the  acquisition  of a commercial item to a contract or subcontract for the  
acquisition  of an item other than a commercial item. 
 
(B) For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which the 
same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the price 
of the modification. Such information may include-- 
 
(1) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is  being submitted. Provide 
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original 
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities. 
 
(2) For market-priced items, the source and date or period of the market quotation or other basis for market price, the 
base amount, and applicable discounts. In addition, describe the nature of the market. 
 
(3) For items included on an active  Federal  Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this clause, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the Contractor's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the Contractor is not granted an exception from the requirement to 
submit cost or pricing data, the following applies: 
 
(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of 
FAR 15.408. 
 
As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall 
submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of clause) 
 
 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that appears 
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration. 
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(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, 
except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; 
 
(ii) Otherwise successful offers from small business concerns; 
 
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for 
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and 
 
(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a foreign government. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation shall be applied before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a 
contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business 
concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be 
will be spent on the concern's employees or the employees of other HUBZone small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end items 
manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not apply in 
connection with construction or service contracts. 
 
(End of clause) 
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52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns, service-
disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged business 
concerns, and women-owned small business concerns shall have the maximum practicable opportunity to participate 
in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems, assemblies, 
components, and related services for major systems. It is further the policy of the United States that its prime 
contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent 
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys 
as may be conducted by the United States Small Business Administration or the awarding agency of the United 
States as may be necessary to determine the extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone 
Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and 
relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart 
B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the 
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 
CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database 
maintained by the Small Business Administration (PRO-Net). 
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Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their status 
as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small 
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned 
small business concern. 
 
(End of clause) 
 
 
52.219-9     SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE II (OCT 2001). 
 
(a) This clause does not apply to small business concerns.  
 
(b) Definitions. As used in this clause-- 
 
Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the 
Federal Acquisition Regulation. 
 
Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies 
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division, 
plant, or product line). 
 
Individual contract plan means a subcontracting plan that covers the entire contract period (including option 
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in 
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on 
a prorated basis to the contract. 
 
Master plan means a subcontracting plan that contains all the required elements of an individual contract plan, except 
goals, and may be incorporated into individual contract plans, provided the master plan has been approved. 
 
Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a 
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of 
the contract or subcontract. 
 
(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that separately addresses 
subcontracting with small business, veteran-owner small business, HUBZone small business, small disadvantaged 
business, and women-owned small business concerns. If the offeror is submitting an individual contract plan, the 
plan must separately address subcontracting with small business, veteran-owner small business, HUBZone small 
business, small disadvantaged business, and women-owned small business concerns, with a separate part for the 
basic contract and separate parts for each option (if any). The plan shall be included in and made a part of the 
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resultant contract. The subcontracting plan shall be negotiated within the time specified by the Contracting Officer. 
Failure to submit and negotiate a subcontracting plan shall make the offeror ineligible for award of a contract. 
 
(d) The offeror's subcontracting plan shall include the following:  
 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, 
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract 
performance, and may include a proportionate share of products and services that are normally allocated as indirect 
costs.  
 
(2) A statement of--  
 
(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales, 
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan; 
 
(ii) Total dollars planned to be subcontracted to small business concerns;  
 
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
 
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns; 
 
(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and  
 
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.  
 
(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the 
types planned for subcontracting to-- 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.  
 
(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company 
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration 
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the 
Research and Information Division of the Minority Business Development Agency in the Department of Commerce, 
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on 
the information contained in PRO-Net as an accurate representation of a concern's size and ownership characteristics 
for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged, and women-
owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its responsibilities (e.g., 
outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause. 
 
(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a 
description of the method used to determine the proportionate share of indirect costs to be incurred with— 
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(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
 (7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program, 
and a description of the duties of the individual.  
 
(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business and women-owned small business concerns have an 
equitable opportunity to compete for subcontracts.  
 
(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of Small Business 
Concerns'' in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all 
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for 
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause. 
 
(10) Assurances that the offeror will-- 
 
(i) Cooperate in any studies or surveys as may be required; 
 
(ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the 
subcontracting plan; 
 
(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary 
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on 
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns, and 
Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with the 
instructions on the forms or as provided in agency regulations. 
 
(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295. 
 
(11) A description of the types of records that will be maintained concerning procedures that have been adopted to 
comply with the requirements and goals in the plan, including establishing source lists; and a description of the 
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records 
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated) 
 
(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns. 
 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business, or women-owned small business concerns. 
 
(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating-- 
 
(A) Whether small business concerns were solicited and, if not, why not; 
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(B) Whether veteran-owned small business concerns were solicited and, if not, why not; 
 
(C) Whether HUBZone small business concerns were solicited and, if not, why not; 
 
(D) Whether small disadvantaged business concerns were solicited and, if not, why not; 
 
(E) Whether women-owned small business concerns were solicited and, if not, why not; and 
 
(F) If applicable, the reason award was not made to a small business concern. 
 
(iv) Records of any outreach efforts to contact-- 
 
(A) Trade associations; 
 
(B) Business development organizations; 
 
(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small 
business sources; and 
 
(D) Veterans service organizations. 
 
(v) Records of internal guidance and encouragement provided to buyers through-- 
 
(A) Workshops, seminars, training, etc.; and 
 
(B) Monitoring performance to evaluate compliance with the program's requirements. 
 
(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, 
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not 
comply with this requirement. 
 
(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the 
Contractor shall perform the following functions:  
 
(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business, 
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities, 
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's 
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged 
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to 
give all such small business concerns an opportunity to compete over a period of time. 
 
(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all ``make-
or-buy'' decisions. 
 
(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small 
business, HUBZone small business, small disadvantaged business, and women-owned small business firms. 
 
(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as 
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the 
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's 
subcontracting plan. 
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(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this 
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by 
this clause; provided-- 
(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and 
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3) 
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the 
requirements of this contract are set forth in the individual subcontracting plan.  
 
(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The 
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government 
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that 
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial 
item. 
 
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered 
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.  
 
(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled 
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material breach 
of the contract.  
 
(j) The Contractor shall submit the following reports: 
 
(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the 
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to 
this contract. This report is not required for commercial plans. 
 
(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the 
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for 
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must 
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both 
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in 
whole dollars, to small disadvantaged business concerns by North American Industry Classification System (NAICS) 
Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a predominant 
NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS Industry 
Subsector. 
 
(End of clause) 
 
 
 
52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999) 
 
(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful 
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the 
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the 
plan. 
 
(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a 
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government 
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the close 
of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals and the 
Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to make a good 
faith effort to comply with its subcontracting plan, established in accordance with the clause in this contract entitled 
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“Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated damages in an amount 
stated. The amount of probable damages attributable to the Contractor's failure to comply shall be an amount equal 
to the actual dollar amount by which the Contractor failed to achieve each subcontract goal. 
 
(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith 
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the 
Contractor to demonstrate what good faith efforts have been made and to discuss the matter.   Failure to respond to 
the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all the pertinent 
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the 
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor 
pay the Government liquidated damages as provided in paragraph (b) of this clause. 
 
(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of 
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan. 
 
(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final 
decision of the Contracting Officer. 
 
(f) Liquidated damages shall be in addition to any other remedies that the Government may have. 
 
(End of clause) 
 
 
52.222-3     CONVICT LABOR (AUG 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence of 
imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of 
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or the 
Trust Territory of the Pacific Islands.  This limitation, however, shall not prohibit the employment by the Contractor 
in the performance of this contract of persons on parole or probation to work at paid employment during the term of 
their sentence or persons who have been pardoned or who have served their terms.  Nor shall it prohibit the 
employment by the Contractor in the performance of this contract of persons confined for violation of the laws of 
any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, American 
Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands who are 
authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or 
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services; 
and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a 
similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 
(End of clause) 
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52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME COMPENSATION.  
(SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required or 
permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments due 
under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid wages and 
liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or subcontractor 
liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted contracts held by 
the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier 
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor 
with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 
 
 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 3), 
the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed 
at rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto 
and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the 
Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered 
wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, regular 
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contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, 
funds, or programs which cover the particular weekly period, are deemed to be constructively made or incurred 
during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and fringe 
benefits in the wage determination for the classification of work actually performed, without regard to skill, except as 
provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein; 
provided, That the employer's payroll records accurately set forth the time spent in each classification in which work 
is performed.  The wage determination (including any additional classifications and wage rates conformed under 
paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor 
and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the 
workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage 
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits 
therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the wage 
determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting 
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  
Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, including 
the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator of the 
Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer 
within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and 
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the 
first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the wage 
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
53 If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as 
part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of 
the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may 
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
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program. 
 
(End of clause) 
 
 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on 
the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased.  
 
(End of clause) 
 
 
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work 
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such 
records shall contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic include 
the amount of any costs reasonably anticipated in providing benefits under a plan or program described in section 
1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program 
has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any 
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract and 
shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of 
this clause and that such information is correct and complete; 
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(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during 
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) 
of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or 
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for 
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting 
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or 
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours 
on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make such 
records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship 
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or 
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the 
ratio permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on a 
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this paragraph, shall be 
paid not less than the applicable wage determination for the classification of work actually performed.  In addition, 
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the work actually performed.  Where a 
contractor is performing construction on a project in a locality other than that in which its program is registered, the 
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or 
subcontractor's registered program shall be observed.  Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination.  In the event the Bureau of 
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Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a 
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, 
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for 
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate 
in the wage determination for the classification of work actually performed.  In addition, any trainee performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate in the wage determination for the work actually performed.  In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is 
approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall 
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR Part 30. 
 
(End of clause) 
 
 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in 
this contract. 
 
(End of clause) 
 
 
 
52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract 
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic 
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards), 
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and Related 
Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by 
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier 
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a completed 
Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's signed and 



DACA21-03-R-0058 
0001 

Page 73 of 155 
 

 

dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the subcontract. 
 
(ii)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the 

Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(End of clause) 
 
 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12.  
 
(End of clause) 
 
 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are hereby 
incorporated by reference in this contract.  
 
(End of clause) 
 
 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes 
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and 
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees 
or their representatives.  
 
(End of clause) 
 
 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who 
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
54 The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
(End of clause) 
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52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms, 
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees, 
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national 
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest 
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated facilities 
at any of its establishments, and that it does not and will not permit its employees to perform their services at any 
location under its control where segregated facilities are maintained. The Contractor agrees that a breach of this 
clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal 
Opportunity clause of this contract. 
 
(End of clause) 
 
 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the 
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor has 
been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of 
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work 
performed outside the United States by employees who were not recruited within the United States. Upon request, 
the Contractor shall provide information necessary to determine the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a 
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with 
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include, 
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment 
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for 
training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the 
notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to race, color, 
religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective 
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bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer 
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post 
copies of the notice in conspicuous places available to employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of 
the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as 
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard 
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within 
the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply 
to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal 
Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or the 
OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The Contractor 
shall permit the Government to inspect and copy any books, accounts, records (including computerized records), and 
other material that may be relevant to the matter under investigation and pertinent to compliance with Executive 
Order 11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in 
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the 
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary 
of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in 
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of Labor 
issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon each 
subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting 
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance; 
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the 
interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
(End of clause) 
 
 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for 
this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used on the 
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employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America 
and maintaining identifiable tribal affiliations through membership and participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or 
origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction 
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for 
minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor 
in a covered area, either individually or through an association, its affirmative action obligations on all work in the 
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan. 
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each 
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under 
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in 
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in 
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve 
the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this 
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of 
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established for the 
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform 
progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which 
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's 
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the 
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions. 
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the 
following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities where 
the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women to each 
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construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification 
to minority and female recruitment sources and community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and female 
off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community 
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall 
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have 
taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a 
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to 
meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their 
cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a 
year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is 
performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all 
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct 
review of this policy with all on-site supervisory personnel before initiating construction work at a job site. A written 
record shall be made and maintained identifying the time and place of these meetings, persons attending, subject 
matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news 
media, specifically including minority and female news media. Provide written notification to, and discuss this policy 
with, other Contractors and subcontractors with which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools 
with minority and female students, and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of 
applications for apprenticeship or training by any recruitment source, send written notification to organizations such 
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as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable, 
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other 
areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc., 
opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the 
Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms 
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female contractor associations and other business 
associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of 
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a 
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a 
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) 
through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in 
the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required 
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of 
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of 
race, color, religion, sex, or national origin. 
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(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts 
under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed 
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure 
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, as 
amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at 
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its 
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of Executive 
Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take 
action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried 
out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, construction 
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the 
Public Works Employment Act of 1977 and the Community Development Block Grant Program).  
 
(End of clause) 
 
 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those positions that will be 
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time 
employment, temporary employment of more than 3 days duration, and part-time employment. 
 
Executive and top management means any employee-- 
 
(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a 
customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
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(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the hiring 
or firing and as to the advancement and promotion or any other change of status of other employees will be given 
particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
 
(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, 
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly 
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This 
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically 
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual is 
employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or 
expedition for which a campaign badge has been authorized. 
 
Positions that will be filled from within the Contractor's organization means employment openings for which the 
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates, 
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly 
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider 
applicants outside of its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience, 
education, and other job-related requirements of the employment position such veteran holds or desires, and who, 
with or without reasonable accommodation, can perform the essential functions of such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to 
compensation) under laws administered by the Department of Veterans Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a 
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain 
employment consistent with the veteran's abilities, aptitudes, and interests); or 
 
(2) A person who was discharged or released from active duty because of a service-connected disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with 
other than a dishonorable discharge, if any part of such active duty occurred-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
 
(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was 
performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
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(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special 
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the 
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance 
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other 
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices 
such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from layoff 
and rehiring; 
 
(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists; 
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C. 
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued 
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and 
4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the 
execution of this contract and those which occur during the performance of this contract, including those not 
generated by this contract, and including those occurring at an establishment of the Contractor other than the one 
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an 
appropriate local public employment service office of the State wherein the opening occurs. Listing employment 
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the 
local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment service office at least 
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings 
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not 
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment. 
 
(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State 
public employment agency in each State where it has establishments of the name and location of each hiring location 
in the State. As long as the Contractor is contractually bound to these terms and has so advised the State agency, it 
need not advise the State agency of subsequent contracts. The Contractor may advise the State agency when it is no 
longer bound by this contract clause. 
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(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside 
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern 
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island. 
 
(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to employees 
and applicants for employment. 
 
(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take 
affirmative action to employ and advance in employment qualified employees and applicants who are special 
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 
 
(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, 
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer. 
 
(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the 
posted notice so that it can be read by a person in a wheelchair). 
 
(4) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is 
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans, 
veterans of the Vietnam era, and other eligible veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may take 
appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to the 
Act. 
 
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of 
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act 
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The 
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists;  
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(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and 
other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment 
qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the contents 
of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower the posted 
notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by the Deputy 
Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant Secretary) 
and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of the 
Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals with 
physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in 
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as 
required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
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(2) The total number of new employees hired during the period covered by the report, and of that total, the number 
of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment 
Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the most 
recent 12-month period as of the ending date selected for the employment profile report required by paragraph (a)(1) 
of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period January 
through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous written 
approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the Employer 
Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure. 
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and 
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify 
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the 
information will be kept confidential; that disclosure or refusal to provide the information will not subject the 
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the 
regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of 
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 
 
 
 
52.223-5     POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (APR 1998) 
 
(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of the 
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA)(42 U.S.C. 11001-11050) and the 
Pollution Prevention Act of 1990 (PPA)(42 U.S.C. 13101-13109).  
 
(b) The Contractor shall provide all information needed by the Federal facility to comply with the emergency 
planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements of Section 304 of 
EPCRA; the list of Material Safety Data Sheets required by Section 311 of EPCRA; the emergency and hazardous 
chemical inventory forms of Section 312 of EPCRA; the toxic chemical release inventory of Section 313 of EPCRA, 
which includes the reduction and recycling information required by Section 6607 of PPA; and the toxic chemical 
reduction goals requirements of Section 3-302 of Executive Order 12856. 
 
(End of clause) 
 
 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
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"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30 
days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, or 
use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be taken 
against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this 
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
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(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to engage 
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while performing 
this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 
 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the requirement 
to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or 
 
(5) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other 
territory or possession over which the United States has jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
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(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of the 
contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
 
 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (MAY 2002) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign origin 
of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
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Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the 
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic construction material in 
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government as follows: 
None 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material exceeds 
the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty 
(whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
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contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate 
is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services originating 
from sources within, or that were located in or transported from or through, countries whose products are banned 
from importation into the United States under regulations of the Office of Foreign Assets Control, Department of the 
Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled by 
the Taliban, and Serbia (excluding the territory of Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services from entities 
controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
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52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the 
structure or composition of any article the delivery of which is accepted by the Government under this contract or (2) 
used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a 
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the 
Government for infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier 
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and 
consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, in 
all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and materials, 
supplies, models, samples, and design or testing services expected to exceed the simplified acquisition threshold 
(however, omission of this clause from any subcontract, including those at or below the simplified acquisition 
threshold, does not affect this authorization and consent.) 
 
(End of clause) 
 
 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 
1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or 
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has 
knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or 
services performed under this contract, the Contractor shall furnish to the Government, when requested by the 
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim. 
Such evidence and information shall be furnished at the expense of the Government except where the Contractor has 
agreed to indemnify the Government. 
 
55 The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for 
supplies or services (including construction and architect-engineer subcontracts and those for material, supplies, 
models, samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 
2.101.to exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR). 
 
(End of clause) 
 
 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and 
employees against liability, including costs and expenses, for infringement upon any United States patent (except a 
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order 
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the 
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Government of supplies furnished or work performed under this contract. 
 
(End of clause) 
 
 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.- 
 
(c) The amount of the bid guarantee shall be twenty (20) percent of the bid price or $3 million, whichever is less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for acceptance, 
fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the forms by the 
bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(End of clause) 
 
 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes 
unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security. 
If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least 
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC. 
 
(End of clause) 
 
 
 
52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 
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(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at 
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract. 
 
(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that 
the required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement 
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be 
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until 
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is longer. 
 
(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this 
contract that require work on a Government installation and shall require subcontractors to provide and maintain the 
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all 
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon 
request.  
 
(End of clause) 
 
 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or a 
payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or 
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in 
book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United 
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any 
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the 
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6 
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been 
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of 
Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
 
52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the 



DACA21-03-R-0058 
0001 

Page 93 of 155 
 

 

performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller 
Act, the Contractor shall promptly provide a copy of such payment bond to the requester. 
 
(End of clause) 
 
 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause shall 
be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice of 
non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage 
is completed and the Contracting Officer provides the financial institution with a written statement waiving the right 
to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
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(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up to 
United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the confirming 
financial institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any, at 
the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or any automatically 
extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition 
of this Letter of Credit that it is deemed to be automatically extended without amendment for one year from the 
expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we notify 
you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this Letter 
of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the account party 
(and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the 
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after 
the resumption of our business. 
 
Sincerely,  
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_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition 
of this confirmation that it be deemed automatically extended without amendment for one year from the expiration 
date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision, 
International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of 
________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 17 
of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the resumption 
of our business. 
 
Sincerely,  
 
___________________________  
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[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 
 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for the 
estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum quantity. 
Original contract price does not include the price of any options, except those options exercised at the time of 
contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the 
increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount of 
the existing bond or to obtain an additional bond. 
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(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial 
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
 
 
 
52.229-2      NORTH CAROLINA STATE AND LOCAL SALES AND USE TAX (APR 1984) 
 
(a) "Materials," as used in this clause, means building materials, supplies, fixtures, and equipment that become a part 
of or are annexed to any building or structure erected, altered, or repaired under this contract. 
 
(b) If this is a fixed-price contract, the contract price includes North Carolina State and local sales and use taxes to 
be paid on materials, notwithstanding any other provision of this contract. If this is a cost-reimbursement contract, 
any North Carolina State and local sales and use taxes paid by the Contractor on materials shall constitute an 
allowable cost under this contract. 
 
(c) At the time specified in paragraph (d) below, the Contractor shall furnish the Contracting Officer certified 
statements setting forth the cost of the materials purchased from each vendor and the amount of North Carolina State 
and local sales and use taxes paid. In the event the Contractor makes several purchases from the same vendor, the 
certified statement shall indicate the invoice numbers, the inclusive dates of the invoices, the total amount of the 
invoices, and the North Carolina State and local sales and use taxes paid. The statement shall also include the cost of 
any tangible personal property withdrawn from the Contractor's warehouse stock and the amount of North Carolina 
State and local sales or use tax paid on this property by the Contractor. Any local sales or use taxes included in the 
Contractor's statements must be shown separately from the State sales or use taxes. The Contractor shall furnish any 
additional information the Commissioner of Revenue of the State of North Carolina may require to substantiate a 
refund claim for sales or use taxes. The Contractor shall also obtain and furnish to the Contracting Officer similar 
certified statements by its subcontractors. 
 
(d) If this contract is completed before the next October 1, the certified statements to be furnished pursuant to 
paragraph (c) above shall be submitted within 60 days after completion. If this contract is not completed before the 
next October 1, the certified statements shall be submitted on or before November 30 of each year and shall cover 
taxes paid during the 12-month period that ended the preceding September 30. 
 
(e) The certified statements to be furnished pursuant to paragraph (c) above shall be in the following form:  I hereby 
certify that during the period . . . . to . . . .[insert dates], . . . . [insert name of Contractor or subcontractor] paid North 
Carolina State and local sales and use taxes aggregating $ . . . . (State) and $ . . . . (local), with respect to building 
materials, supplies, fixtures, and equipment that have become a part of or annexed to a building or structure erected, 
altered, or repaired by . . . . [insert name of Contractor or subcontractor] for the United States of America, and that 
the vendors from whom the property was purchased, the dates and numbers of the invoices covering the purchases, 
the total amount of the invoices of each vendor, the North Carolina State and local sales and use taxes paid on the 
property (shown separately), and the cost of property withdrawn from warehouse stock and North Carolina State and 
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local sales or use taxes paid on this property are as set forth in the attachments.  
 
(End of clause) 
 
 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
 
(a) As used in this clause-- 
 
"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective 
date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date, 
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.  
 
"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or 
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the 
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of 
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security 
tax or other employment taxes.  
 
"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other 
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract, 
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as 
the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern 
Mariana Islands, if the contract is performed wholly or partly in any of those areas. 
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the exemption. 
 
(End of clause) 
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52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract covered 
by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the 
site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been 
made, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code; 
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
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______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting Officer 
considers adequate for protection of the Government and shall release to the Contractor all the remaining withheld 
funds. Also, on completion and acceptance of each separate building, public work, or other division of the contract, 
for which the price is stated separately in the contract, payment shall be made for the completed work without 
retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
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(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments shall 
not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any action 
resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies or 
services, but not including contract modifications that are within the scope and under the terms of the contract, such 
as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
 
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
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52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) 
 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter 
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original 
assignment to any type of financing institution described in the preceding sentence.  
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable 
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be 
made to one party as agent or trustee for two or more parties participating in the financing of this contract.  
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer authorizes 
such action in writing.  
 
(End of clause) 
 
 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the 
terms and conditions specified in this clause. The Government considers payment as being made on the day a check 
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice 
payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any 
project. 
 
(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment 
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the time 
of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the 
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30 
days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
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(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final 
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is 
deemed to occur on the effective date of the contract settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, 
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated 
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance 
with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified 
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this clause. 
If the invoice does not comply with these requirements, the designated billing office must return it within 7 days after 
receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the Contractor, 
the Government will take into account if the Government notifies the Contractor of an improper invoice in an 
untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing 
or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order number and contract 
line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a 
defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price 
Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required 
elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, 
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation 
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by 
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
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(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from 
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through 
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal 
holiday, the designated payment office may make payment on the following working day without incurring a late 
payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing payment and 
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or 
requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of 
Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th 
day after the Contractor has completed the work or services in accordance with the terms and conditions of the 
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the 
Government will base the determination of an interest penalty on the actual date of acceptance or approval. 
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity, 
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government 
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or 
make payment prior to fulfilling their responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if 
payment delays are due to disagreement between the Government and the Contractor over the payment amount or 
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the 
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest 
that may be payable in accordance with the clause at FAR 52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, without 
request from the Contractor, if the Government takes a discount for prompt payment improperly. The Government 
will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only 
if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount 
is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in 
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice 
amount is paid. 
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(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The 
Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the 
demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine the 
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the 
40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract 
financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services 
(including a material supplier) for the purpose of performing this contract the following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as 
are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty. 
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1) 
and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier subcontractor 
or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, 
provisions that-- 
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by 



DACA21-03-R-0058 
0001 

Page 106 of 155 
 

 

the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a subcontractor 
to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment 
penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to 
paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government but 
before making a payment to a subcontractor for the subcontractor's performance covered by the payment request, 
discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding from the 
subcontractor in accordance with the subcontract agreement, then the Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice 
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must 
be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the 
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an 
interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
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(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a 
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to 
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40 
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for 
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments 
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement, 
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the 
Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a 
subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any 
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has 
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the 
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a party. 
The Government may not be interpleaded in any judicial or administrative proceeding involving such a dispute. 
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(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not 
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient 
subcontract performance or nonperformance by a subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be 
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not 
include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has otherwise 
overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and request 
instructions for disposition of the overpayment. 
 
(End of clause) 
 
 
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment by 
EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information 
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the 
Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than 
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the 
Government of the payment receiving point applicable to this contract, the Government shall make payment to the 
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database. 
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(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause. 
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT 
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from 
changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall mail 
the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
 
 
52.233-1     DISPUTES.  (JUL 2002) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this 
clause. 
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(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the 
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A voucher, 
invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the Act. The 
submission may be converted to a claim under the Act, by complying with the submission and certification 
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted 
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the Government 
against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in accordance 
with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part 
of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data 
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the 
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to 
certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the Contractor, 
render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the Contracting 
Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision will be 
made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the 
Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented 
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the 
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer 
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, 
until the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 33.201, 
interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest on claims 
shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable to the 
period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-month 
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period as fixed by the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request 
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting 
Officer. 
 
(End of clause) 
 
 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see FAR 
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
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52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction 
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the 
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause in 
solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, or 
removal of improvements is contemplated and the contract amount is expected to be within the small purchase 
limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, unless 
the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving written 
notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of 
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the 
work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the 
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 
to successfully perform the work without additional expense to the Government. 
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(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based 
on the information made available by the Government. Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can affect the work by any of its officers 
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this 
contract. 
 
(End of clause) 
 
 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in 
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The 
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the Contracting 
Officer, is equal to that named in the specifications, unless otherwise specifically provided in this contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the 
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer 
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems 
incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
 
 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to 
the Contracting Officer and has authority to act for the Contractor. 
 
(End of clause) 
 
 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations 
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or 
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property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for all 
materials delivered and work performed until completion and acceptance of the entire work, except for any 
completed unit of work which may have been accepted under the contract. 
 
(End of clause) 
 
 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work under 
this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and 
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work, 
heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor or by Government employees. 
 
(End of clause) 
 
 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and 
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the 
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during 
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those 
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting 
Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by the 
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a third 
party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable care in 
performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting Officer may 
have the necessary work performed and charge the cost to the Contractor. 
 
(End of clause) 
 
 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas 
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers 
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with 
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor 
without expense to the Government.  The temporary buildings and utilities shall remain the property of the 
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Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written 
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or 
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When 
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.  
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor 
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 
(End of clause) 
 
 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed part of the 
work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list of 
items of work remaining to be performed or corrected on those portions of the work that the Government intends to 
take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve the 
Contractor of responsibility for complying with the terms of the contract. The Government's possession or use shall 
not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the 
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the 
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays 
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the 
contract price or the time of completion, and the contract shall be modified in writing accordingly. 
 
(End of clause) 
 
 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools, 
scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
(End of clause) 
 
 
 
52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
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(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
56 If this contract is for construction or dismantling, demolition or removal of improvements with any 
Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest 
version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date 
of the solicitation. 
 
(c) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate initiation 
of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the work site, 
shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After receiving the 
notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to promptly take 
corrective action, the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the contract 
price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 
of the parties, in subcontracts. 
 
(f)  Before commencing the work, the Contractor shall- 
 
(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an analysis of the 
significant hazards to life, limb, and property inherent in contract work performance and a plan for controlling these 
hazards; and 
 
(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual understanding relative to 
administration of the overall safety program. 
 
(End of clause) 
 
 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of time 
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a 
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on 
which the Contractor contemplates starting and completing the several salient features of the work (including 
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the 
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of 
progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing 
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so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the opinion of 
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary 
to improve its progress, including those that may be required by the Contracting Officer, without additional cost to 
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of 
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any 
supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how 
the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient 
diligence to ensure completion within the time specified in the contract.  Upon making this determination, the 
Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in 
accordance with the default terms of this contract. 
 
(End of clause) 
 
 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated on the 
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish, 
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any part 
of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If such 
marks are destroyed by the Contractor or through its negligence before their removal is authorized, the Contracting 
Officer may replace them and deduct the expense of the replacement from any amounts due or to become due to the 
Contractor. 
 
(End of clause) 
 
 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
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(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of all 
shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified and 
will be required to attend. The Contracting Officer's notification will include specific details regarding the date, time, 
and location of the conference, any need for attendance by subcontractors, and information regarding the items to be 
discussed. 
 
(End of clause) 
 
 
 
52.239-4001 Year 2000 Compliance                                             
                                                                               
  The contractor shall ensure products provided under this contract, to  include hardware, software, firmware, and 
middleware, whether acting alone or combined as a system, are Year 2000 compliant as defined as follows:  Year 
2000 compliant means with respect to information technology, that the information technology accurately processes 
date/time data (including, but  not limited to, calculating, comparing, and sequencing) from, into, and      between the 
twentieth and twenty-first centuries, and the years 1999 and  2000 and leap year calculations, to the extent that other 
information, used  in combination with the information technology being acquired, properly       
exchanges date/time data with it.                                             
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52.239-4005 Year 2000 Compliance - Construction Contracts                    
                                                                               
 In accordance with FAR 39.106, the contractor shall ensure that with respect to any design, construction, goods, or 
services under this contract as well as any subsequent task/delivery orders issued under this contract (if applicable), 
all information technology contained therein shall be Year 2000 compliant.  Specifically:                                                
                                                                               
 The contractor shall:                                                         
                                                                               
      (1)  Perform, maintain, and provide an inventory of all major components to include structures, equipment, items, 
parts, and furnishings under this contract and each task/delivery order which may be affected by the Y2K compliance 
requirement.                                               
                                                                               
      (2)  Indicate whether each component is currently Year 2000 compliant or requires an upgrade for compliance 
prior to government acceptance.         
                                                                              (End of Clause)                                
 
 
 
52.239-4006  Security Contract Language for all Corps of Engineers' Unclassified Contracts (PIL 2003-06, 19 Feb 
03)  
 
All Contractor employees (U.S. citizens and Non- U.S. citizens) working under this contract (to include grants, 
cooperative agreements and task orders) who require access to Automated Information Systems (AIS), (stand alone 
computers, network computers/systems, e-mail) shall, at a minimum, be designated into an ADP-III position (non-
sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigative requirements for an 
ADP-III position are a favorable National Agency Check (NAC), SF-85P, Public Trust Position.  The contractor 
shall have each applicable employee complete a SF-85P and submit to the USACE, Savannah District Security 
Officer, ATTN: CESAS-SL, 100 West Oglethorpe Avenue, Savannah, GA  31401 within three (3) working days 
after award of any contract or task order, and shall be submitted prior to the individual being permitted access to an 
AIS.  Contractors who have a commercial or government entity (CAGE) Code and Facility Security Clearance 
through the Defense Security Service shall process the NACs and forward visit requests/results of NAC to the 
Savannah District Security Officer (address above).  For those contractors who do not have a CAGE Code or Facility 
Security Clearance, the Savannah District Security Office will process the investigation in coordination with the 
Contractor and contract employees. 
 
In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps of 
Engineers' contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or higher before 
beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE: exceptions to 
the above requirement include foreign nationals who perform janitorial and/or ground maintenance services.)  The 
contractor shall submit to the Division/District Contract Office, the names of all foreign nationals proposed for 
performance under this contract/task order, along with documentation to verify that he/she was legally admitted into 
the United States and has authority to work and/or go to school in the US. Such documentation may include a US 
passport, Certificate of US citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS Form N-550 
or N-570), foreign passport with I-551 stamp or attached INS Form I-94 indicating employment authorization, Alien 
Registration Receipt Card with photograph (INS Form I-151 or I-551), Temporary Resident Card (INS Form I-688), 
Employment Authorization Card (INS Form I-688A), Reentry Permit (INS Form I-327), Refugee Travel Document 
(INS Form I-571), Employment Authorization Document issued by the INS which contains a photograph (INS Form 
I-688B). 
 
Classified contracts require the issuance of a DD Form 254 (Department of Defense Contract Security Classification 
Specification).  
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52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This notification 
shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This notification 
shall include the date on which the bankruptcy petition was filed, the identity of the court in which the bankruptcy 
petition was filed, and a listing of Government contract numbers and contracting offices for all Government contracts 
against which final payment has not been made.  This obligation remains in effect until final payment under this 
contract. 
 
(End of clause) 
 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, 
or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
 
 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
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(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for, 
the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 
(End of clause) 
 
 
 
52.243-5     CHANGES AND CHANGED CONDITIONS (APR 1984) 
 
(a) The Contracting Officer may, in writing, order changes in the drawings and specifications within the general 
scope of the contract. 
 
(b) The Contractor shall promptly notify the Contracting Officer, in writing, of subsurface or latent physical 
conditions differing materially from those indicated in this contract or unknown unusual physical conditions at the 
site before proceeding with the work. 
 
(c) If changes under paragraph (a) or conditions under paragraph (b) increase or decrease the cost of, or time 
required for performing the work, the Contracting Officer shall make an equitable adjustment (see paragraph (d)) 
upon submittal of a "proposal for adjustment" (hereafter referred to as proposal) by the Contractor before final 
payment under the contract. 
 
(d) The Contracting Officer shall not make an equitable adjustment under paragraph (b) unless-- 
 
(1) The Contractor has submitted and the Contracting Officer has received the required written notice; or 
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(2) The Contracting Officer waives the requirement for the written notice. 
 
(e) Failure to agree to any adjustment shall be a dispute under the Disputes clause. 
 
(End of clause) 
 
 
 
52.244-5     COMPETITION IN SUBCONTRACTING (DEC 1996) 
 
(a) The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum practical 
extent consistent with the objectives and requirements of the contract. 
 
(b) If the Contractor is an approved mentor under the Department of Defense Pilot Mentor-Protege Program (Pub. L. 
101–510, section 831 as amended), the Contractor may award subcontracts under this contract on a noncompetitive 
basis to its proteges. 
 
(End of clause) 
 
 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor incurs 
on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
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(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and priority 
assignment shall govern VECP preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, and 
the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's allowable 
development and implementation costs, including any amount attributable to subcontracts under paragraph (h) 
below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and the expected date of the decision.  The Government will 
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for 
rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the 
Government.  The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this contract 
citing this clause.  The Contracting Officer may accept the VECP, even though an agreement on price reduction has 
not been reached, by issuing the Contractor a notice to proceed with the change.  Until a notice to proceed is issued 
or a contract modification applies a VECP to this contract, the Contractor shall perform in accordance with the 
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existing contract.  The decision to accept or reject all or part of any VECP is a unilateral decision made solely at the 
discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20 
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in this contract's 
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any 
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor.  The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that 
these payments shall not reduce the Government's share of the savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to 
evaluate a value engineering change proposal submitted under the clause.  This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations."  If a VECP is accepted, the Contractor hereby grants the 
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the contract modification 
implementing the VECP and shall appropriately mark the data.  (The terms "unlimited rights" and "limited rights" 
are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) - 
ALTERNATE I (SEP 1996) 
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(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part if 
the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer shall 
terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts 
due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities and 
termination settlement proposals arising from the termination of subcontracts; the approval or ratification will be 
final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred 
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to 
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the 
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made 
by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed 
by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, 
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination 
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The 
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within 
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The 
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of the 
list, and shall correct the list, as necessary, before final settlement. 
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(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer in 
the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the proposal 
promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but 
without duplication of any amounts agreed upon under paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without duplication of any items) 
of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of 
loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
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(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes 
the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these records 
and documents available to the Government, at the Contractor's office, at all reasonable times, without any direct 
charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic reproductions 
may be maintained instead of original records and documents. 
 
(End of clause) 
 
 
 
52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure its 
completion within the time specified in this contract including any extension, or fails to complete the work within 
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed.  In this event, the Government may take over the work and 
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the 
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the 
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, whether 
or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased costs 
incurred by the Government in completing the work. 
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(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers; 
and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer), 
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts 
and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended.  The findings of the Contracting Officer shall be final and conclusive 
on the parties, but subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been 
issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided 
by law or under this contract. 
 
(End of clause) 
 
 
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition 
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to the 
name, content, or sequence of the data elements on the form, and provided the form carries the Standard or Optional 
Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form prescribed 
by an agency supplement to the FAR may be submitted on a computer generated version of the form provided there 
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is no change to the name, content, or sequence of the data elements on the form and provided the form carries the 
agency form number and edition date. 
 
57 If the Contractor submits a computer generated version of a form that is different than the required form, 
then the rights and obligations of the parties will be determined based on the content of the required form. 
 
(End of clause) 
 
 
 
252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a 
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting 
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, 
delivery, or any other term or condition of the contract. 
 
(End of clause) 
 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-
RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of 
Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or 
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which 
sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract 
with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
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(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or 
subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of 
conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal penalty 
of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available 
remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the 
Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and 
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation, except those for commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a 
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (202) 616-3507. 
 
(End of clause) 
 
 
 
252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991) 
 
(a) The Contractor shall display prominently in common work areas within business segments performing work 
under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector 
General. 
 
(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army 



DACA21-03-R-0058 
0001 

Page 131 of 155 
 

 

Navy Drive, Washington, DC 22202-2884. 
 
58 The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as 
a hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage 
employees to make such reports. 
 
(End of clause) 
 
 
252.204-7000    DISCLOSURE OF INFORMATION (DEC 1991) 
 
(a) The Contractor shall not release to anyone outside the Contractor's organization any unclassified information, 
regardless of medium (e.g., film, tape, document), pertaining to any part of this contract or any program related to 
this contract, unless--  
 
(1) The Contracting Officer has given prior written approval; or  
 
(2) The information is otherwise in the public domain before the date of release.  
 
(b) Requests for approval shall identify the specific information to be released, the medium to be used, and the 
purpose for the release.  The Contractor shall submit its request to the Contracting Officer at least 45 days before the 
proposed date for release.  
 
(c) The Contractor agrees to include a similar requirement in each subcontract under this contract.  Subcontractors 
shall submit requests for authorization to release through the prime contractor to the Contracting Officer. 
 
(End of clause) 
 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work products, 
whether classified or not, to the contractor. 
 
(End of clause) 
 
 
252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information 
required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet 
Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and 
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix 
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or affiliates 
of the parent business concern. 
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(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the 
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the 
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully 
completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be 
registered in the CCR database prior to award, during performance, and through final payment of any contract 
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United 
States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by 
the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a 
complete and accurate application via the Internet. However, registration of an applicant submitting an application 
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should 
consider applying for registration immediately upon receipt of this solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability 
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR database 
after the initial registration, the Contractor is required to confirm on an annual basis that its information in the CCR 
database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling 
1-888-227-2423, or via the Internet at http://www.ccr.gov. 
 
(End of clause) 
 
 
 
252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991) 
 
(a) Definition. 
 
"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal 
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974 
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit purposes; 
which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to business 
entities. 
 
(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate 
employees or offices responsible for entering into subcontracts under defense contracts.  The list shall include the 
business address, telephone number, and area of responsibility of each employee or office. 
 
(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than 
once a year. 
 
 
(End of clause) 
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252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION UNDER 
THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995) 
 
(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential 
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the 
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by the 
Contracting Officer. 
 
(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts 
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for 
commercial items. 
 
(End of clause) 
 
 
 
252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE 
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into 
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense 
contracts or subcontracts because it is owned or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement 
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is 
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed 
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs. 
 
(End of clause) 
 
 
 
252.215-7000     PRICING ADJUSTMENTS (DEC 1991) 
 
The term "pricing adjustment," as used in paragraph (a) of the clauses entitled "Price Reduction for Defective Cost 
or Pricing Data - Modifications," "Subcontractor Cost or Pricing Data," and "Subcontractor Cost or Pricing Data - 
Modifications," means the aggregate increases and/or decreases in cost plus applicable profits. 
 
(End of clause) 
 
 
 
252.219-7003     SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS 
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996) 
  
This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract. 
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(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by 
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research 
institution that was an integral part of such a college or university before November 14, 1986. 
  
Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the 
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as 
defined in section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1)). 
  
(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged 
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority 
institutions, in addition to small disadvantaged business concerns. 
  
(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business 
concern goal required by paragraph (d) of the FAR 52.219-9 clause when: 
  
(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and 
  
(2) It meets the requirements of 10 U.S.C. 2323a. 
  
(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or 
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal. 
  
(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as 
amended, may count toward its small disadvantaged business goal, subcontracts awarded-- 
  
(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's 
cognizant contract administration activity. 
  
(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small 
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are 
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan. 
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract. 
Contractor-specified formats shall be acceptable. 
 
(End of clause) 
 
 
 
252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (FEB 2003) 
 
(a) Definitions. As used in this clause-- 
 
(1) Component means any item supplied to the Government as part of an end product or of another component. 
 
(2) End product means supplies delivered under a line item of this contract. 
 
(b) The Contractor shall deliver under this contract only such of the following items, either as end products or 
components, that have been grown, reprocessed, reused, or produced in the United States, its possessions, or Puerto 
Rico: 
 
(1) Food. 
 
(2) Clothing. 
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(3) Tents, tarpaulins, or covers. 
 
(4) Cotton and other natural fiber products. 
 
(5) Woven silk or woven silk blends. 
 
(6) Spun silk yarn for cartridge cloth. 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics. 
 
(8) Canvas products. 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles). 
 
(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns, 
fabrics, or materials listed in this paragraph (b). 
 
(c) This clause does not apply-- 
 
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the 
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when needed 
at U.S. market prices; 
 
(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated value of 
the cotton, other natural fibers, or wool-- 
 
(i) Is not more than 10 percent of the total price of the end product; and    (ii) Does not exceed the simplified 
acquisition threshold in FAR part 2; 
 
(3) To foods that have been manufactured or processed in the United States, its possessions, or Puerto Rico, 
regardless of where the foods (and any component if applicable) were grown or produced, except that this clause 
does apply to fish, shellfish, or seafood manufactured or processed in the United States and fish, shellfish, or seafood 
contained in foods manufactured or processed in the United States; 
 
(4) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense 
FAR Supplement; or 
 
(5) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic 
or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile 
products, made in whole or in part of fabric, include-- 
 
(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial 
Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/ 
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia; 
 
(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
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(End of clause) 
 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other form of 
association) other than a United States person. 
 
(2) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United States who is 
employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern that 
is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking. 
 
(End of provision) 
 
 
 
252.226-7001    UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC 
ENTERPRISES-DOD CONTRACTS (SEP 2001) 
 
(a) Definitions. As used in this clause-- 
 
“Indian” means any person who is a member of any Indian tribe, band, group, pueblo, or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any “Native” as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 
 
“Indian organization” means the governing body of any Indian tribe or entity established or recognized by the 
governing body of an Indian tribe for the purposes of 25 U.S.C. Chapter 17. 
 
“Indian-owned economic enterprise” means any Indian-owned (as determined by the Secretary of the Interior) 
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian 
ownership constitutes not less than 51 percent of the enterprise. 
 
“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in accordance 
with 25 U.S.C. 1452 (c). 
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“Interested party” means a contractor or an actual or prospective offeror whose direct economic interest would be 
affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contract shall use its best efforts to give Indian organizations and Indian-owned economic enterprises the 
maximum practicable opportunity to participate in the subcontracts it awards, to the fullest extent consistent with 
efficient performance of the contract. 
 
(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian 
organization or Indian-owned economic enterprise as to its eligibility, unless and interested party challenges its status 
or the Contracting Officer has independent reason to question that status. 
 
(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to 
the U.S. Department of the Interior, Bureau of Indian Affairs, Attn: Chief, Division of Contracting and Grants 
Administration, 1849 C Street NW, MS-2626-MIB, Washington, DC 20240-4000. The BIA will determine the 
eligibility and will notify the Contracting Officer. No incentive payment will be made-- 
 
(1) Within 59 working days of subcontract award; 
 
(2) While a challenge is pending; or 
 
(3) If a subcontractor is determined to be an ineligible participant. 
 
(e)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an adjustment under 
the Indian Incentive Program to the following: 
 
(i) The estimated cost of cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive contract. 
 
(iv) The price of a firm-fixed-price contract. 
 
(2) The amount of the adjustment that may be made to the contract is 5 percent of the estimated cost, target cost, or 
firm-fixed price included in the subcontract initially awarded to the Indian organization or Indian-owned economic 
enterprise. 
 
(3) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior 
to completion of contract performance. 
 
(4) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will 
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. 
 
(5) If the Contractor requests and receives an adjustment on behalf of a subcontractor, the Contractor is obligated to 
pay the subcontractor the adjustment. 
 
(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts that-- 
 
(1) Are for other than commercial items; and 
 
(2) Are expected to exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation. 
 
(End of clause) 
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252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor, 
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed 
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of 
materials or equipment.  The Government may duplicate, use, and disclose in any manner and for any purpose shop 
drawings delivered under this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier. 
 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
 
252.242-7000     POSTAWARD CONFERENCE (DEC 1991) 
 
The Contractor agrees to attend any postaward conference convened by the contracting activity or contract 
administration office in accordance with Federal Acquisition Regulation subpart 42.5. 
 
(End of clause) 
 
 
252.242-7004     MATERIAL MANAGEMENT AND ACCOUNTING SYSTEM (SEP 1996) 
  
(a) Definitions. As used in this clause-- 
  
(1) Material management and accounting system means the Contractor's system or systems for planning, controlling, 



DACA21-03-R-0058 
0001 

Page 139 of 155 
 

 

and accounting for the acquisition, use, issuing, and disposition of material. Material management and accounting 
systems may be manual or automated. They may be stand-alone systems or they may be integrated with planning, 
engineering, estimating, purchasing, inventory, accounting, or other systems. 
  
(2) Valid time-phased requirements means material which is-- 
  
Needed to fulfill the production plan, including reasonable quantities for scrap, shrinkage, yield, etc.; and   
 
(ii) Charged/billed to contracts or other cost objectives in a manner consistent with the need to fulfill the production 
plan. 
 
(3) Contractor means a business unit as defined in section 31.001 of the Federal Acquisition Regulation (FAR). 
  
(b) General. The Contractor agrees to-- 
  
(1) Maintain a material management and accounting system (MMAS) that-- 
  
(i) Reasonably forecasts material requirements; 
  
(ii) Ensures that costs of purchased and fabricated material charged or allocated to a contract are based on valid 
time-phased requirements; and 
  
(iii) Maintains a consistent, equitable, and unbiased logic for costing of material transactions. 
  
(2) Assess its MMAS and take reasonable action to comply with the MMAS standards in paragraph (f) of this clause. 
  
(c) Applicability. Paragraphs (d) and (e) of this clause apply only if the Contractor-- 
  
(1) Is a large business; and 
  
(2) Received, in its fiscal year preceding award of this contract, Department of Defense prime contracts or 
subcontracts, and their modifications totaling-- 
 
(i) $70 million or more; or 
 
(ii) $30 million or more (but less than $70 million), and is notified in writing by the Contracting Officer that 
paragraphs (d) and (e) apply.  
 
(d) Disclosure, demonstration, and maintenance requirements. (1) The Contractor shall-- 
  
Disclose its MMAS to the Administrative Contracting Officer in writing; and 
 
(ii) If requested by the Administrative Contracting Officer, demonstrate that the MMAS conforms to the standards in 
paragraph (f) of this clause. 
  
(2) An MMAS disclosure is adequate when the Contractor has provided the Administrative Contracting Officer with 
documentation which-- 
  
(i) Accurately describes those policies, procedures, and practices that the Contractor currently uses in its MMAS; 
and 
  
(ii) Provides sufficient detail for the Government to reasonably make an informed judgment regarding the adequacy 
of the MMAS. 
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(3) An MMAS demonstration is adequate when the Contractor has provided the Administrative Contracting Officer-- 
  
(i) Sufficient evidence to demonstrate the degree of compliance of its MMAS with the standards at paragraph (f) of 
this clause; and 
  
(ii) Identification of any significant deficiencies, the estimated cost impact of the deficiency, and a comprehensive 
corrective action plan. 
  
(4) The Contractor shall disclose significant changes in its MMAS to the Administrative Contracting Officer within 
30 days of implementation. 
  
(5) If the contractor desires the Government to protect such information as privileged or confidential, the Contractor 
shall-- 
  
(i) Notify the Government representative to whom the information is submitted, i.e., the ACO, or the auditor; and 
  
(ii) Ensure an appropriate legend is on the face of the document(s) at the time of submission. 
  
(e) Deficiencies. (1) If the Contractor receives a report which identifies deficiencies in its MMAS, the Contractor 
agrees to respond as follows-- 
  
(i) If the Contractor agrees with the report findings and recommendations, the Contractor shall-- 
  
(A) Within 30 days, state its agreement in writing; and 
  
(B) Within 60 days, correct the deficiencies or submit a corrective action plan. 
  
(ii) If the Contractor disagrees with the report findings and recommendations, the Contractor shall, within 30 days, 
state its rationale for each area of disagreement. 
  
(2) The Administrative Contracting Officer shall evaluate the Contractor's response and notify the Contractor of the-- 
  
(i) Determination concerning remaining deficiencies; 
  
(ii) Adequacy of any proposed or completed corrective action plan; and 
  
(iii) Need for any new or revised corrective action plan. 
  
(f) MMAS standards. MMAS systems shall have adequate internal accounting and administrative controls to ensure 
system and data integrity, and comply with the following: 
  
(1) Have an adequate system description including policies, procedures, and operating instructions which comply 
with the Federal Acquisition Regulation and Defense FAR Supplement; 
  
(2) Ensure that costs of purchased and fabricated material charged or allocated to a contract are based on valid time-
phased requirements as impacted by minimum/economic order quantity restrictions-- 
  
(i) A 98 percent bill of material accuracy and a 95 percent master production schedule accuracy are desirable as a 
goal in order to ensure that requirements are both valid and appropriately time-phased. 
  
(ii) If systems have accuracy levels below these, the Contractor shall demonstrate that-- 
  
(A) There is no material harm to the Government due to lower accuracy levels; and 
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(B) The cost to meet the accuracy goals is excessive in relation to the impact on the Government; 
  
(3) Provide a mechanism to identify, report, and resolve system control weaknesses and manual override. Systems 
should identify operational exceptions such as excess/residual inventory as soon as known; 
  
(4) Provide audit trails and maintain records (manual and those in machine readable form) necessary to evaluate 
system logic and to verify through transaction testing that the system is operating as desired; 
  
(5) Establish and maintain adequate levels of record accuracy, and include reconciliation of recorded inventory 
quantities to physical inventory by part number on a periodic basis. A 95 percent accuracy level is desirable. If 
systems have an accuracy level below 95 percent, the Contractor shall demonstrate that-- 
  
(i) There is no material harm to the Government due to lower accuracy levels; and 
  
(ii) The cost to meet the accuracy goal is excessive in relation to the impact on the Government; 
  
(6) Provide detailed descriptions of circumstances which will result in manual or system generated transfers of parts; 
  
(7) Maintain a consistent, equitable, and unbiased logic for costing of material transactions-- 
  
(i) The Contractor shall maintain and disclose written policies describing the transfer methodology and the loan/pay-
back technique. 
 
(ii) The costing methodology may be standard or actual cost, or any of the inventory costing methods in 48 CFR 
9904.411-50(b). Consistency shall be maintained across all contract and customer types, and from accounting period 
to accounting period for initial charging and transfer charging. 
 
(iii) The system should transfer parts and associated costs within the same billing period. In the few instances where 
this may not be appropriate, the Contractor may accomplish the material transaction using a loan/pay-back technique. 
The “loan/pay-back technique” means that the physical part is moved temporarily from the contract, but the cost of 
the part remains on the contract. The procedures for the loan/pay-back technique must be approved by the 
Administrative Contracting Officer. When the technique is used, the Contractor shall have controls to ensure-- 
  
(A) Parts are paid back expeditiously; 
 
(B) Procedures and controls are in place to correct any overbilling that might occur; 
 
(C) Monthly, at a minimum, identification of the borrowing contract and the date the part was borrowed; and 
 
(D) The cost of the replacement part is charged to the borrowing contract; 
 
(8) Where allocations from common inventory accounts are used, have controls (in addition to those in paragraphs 
(b)(2) and (7) of this clause) to ensure that-- 
  
(i) Reallocations and any credit due are processed no less frequently than the routine billing cycle; 
  
(ii) Inventories retained for requirements which are not under contract are not allocated to contracts; and 
  
(iii) Algorithms are maintained based on valid and current data;   
 
(9) Notwithstanding FAR 45.505-3(f)(1)(ii), have adequate controls to ensure that physically commingled 
inventories that may include material for which costs are charged or allocated to fixed-price, cost-reimbursement, 
and commercial contracts do not compromise requirements of any of the standards in paragraphs (f)(1) through (8) 
of this clause. Government furnished material shall not be-- 
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(i) Physically commingled with other material; or   
 
(ii) Used on commercial work; and 
  
(10) Be subjected to periodic internal audits to ensure compliance with established policies and procedures. 
 
(End of clause) 
 
 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in 
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
 
252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract 
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for 
performing the change, and shall not include any costs that already have been reimbursed or that have been 
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance 
with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the 
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an 
individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation 
(FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual 
cost data and data to support any estimated costs, even if cost or pricing data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, 
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
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252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is 
performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag 
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
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(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure to 
grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or any 
other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
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(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
 
    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
 
(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor 
shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed 
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in 
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
  
(End of clause) 
 
 
 
 
252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of this 
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this 
contract, will be transported by sea, the Contractor -- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of this 
contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the 
relationship of the contracting parties-- 
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(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(End of clause)
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Section 00800 - Special Contract Requirements  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than 420 calendar days. The time stated for completion shall include final cleanup of the premises.  
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  $554.72 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
 
 
 
52.219-4002   REPORTING REQUIREMENTS--SUBCONTRACTING PLAN (CESAD-CT JUL 1993)               
                                                                               
   (a)  Retainage will be withheld from progress payments in an amount sufficient to protect the Government's ability 
to assess Liquidated Damages in accordance with FAR clause 52.219-0016 for failure to submit timely SF 294 and 
SF 295 Reports.  The amount of retainage will be determined in accordance  with the following formula:                         
   (b)  Total dollar amount proposed for subcontracting to small business multiplied by percentage of actual progress 
on the contract, up to a maximum of 10% of the given progress payment, shall be withheld from the next progress 
payment due after a contractor fails to submit a required report.  If one or more reports have been submitted before 
such failure, formula for determining the amount of retainage will be adjusted by deducting any amounts reported as 
subcontracted to small business from the total dollar amount proposed to be subcontracted and the difference 
multiplied by the percent of actual progress, up to a maximum of 10% of the given progress payment.                                                  
                              (End of clause)                                  
 
 
52.223-9     ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA-
DESIGNATED PRODUCTS (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
Postconsumer material means a material or finished product that has served its intended use and has been discarded 
for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the broader 
category of “recovered material.” 
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Recovered material means waste materials and by-products recovered or diverted from solid waste, but the term does 
not include those materials and by-products generated from, and commonly reused within, an original manufacturing 
process. 
 
(b) The Contractor, on completion of this contract, shall-- 
 
(1) Estimate the percentage of the total recovered material used in contract performance, including, if applicable, the 
percentage of postconsumer material content; and 
 
(2) Submit this estimate to: 
 
  US Army Corps of Engineers, Savannah District 
  Attn:  CESAS-CT-C, Contracting Officer 
  100 West Oglethorpe Avenue 
  Savannah, Georgia  31401 
 
(End of clause) 
 
 
 
52.223-4002  U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 
385-1-1 
 
  This paragraph applies to contracts and purchase orders that require the contractor to comply with EM 385-1-1 
(e.g., contracts that include the Accident Prevention clause at FAR 52.236-13 and/or other safety provisions).  EM 
385-1-1 and its changes are available at http://www.hq.usace.army.mil.  (At the HQ homepage, select Safety and 
Occupational Health.)  The Contractor shall be responsible for complying with the current edition and all changes 
posted on the web through the date that is 10 calendar days prior to the date offers are due.  If the solicitation is 
amended to extend the time set for receipt of offers, the 10 calendar days rule stated above shall be applied against 
the amended date.  (For example, if offers are due on 10 April, all changes posted on or before 31 March shall 
apply to the contract.  If the time for receipt of offers is extended from 10 April to 20 April, all changes posted on 
or before 10 April shall apply to the contract.) 
 
 
 
52.228-4002     REQUIRED INSURANCE (FEB 1987 SAS) (Ref. FAR 28.307) 
 
(a) The Contractor shall procure and maintain during the entire period of his performance under this contract the 
following minimum insurance: 
Comprehensive and Employer's Liability Insurance in the amount required by the State law in which the work is to 
be performed under this contract. 
Comprehensive General Liability Insurance in an amount not less than $500,000 per accident. 
Automobile Liability Insurance:  $200,000 per person and $500,000 per accident for bodily injury liability and 
$20,000 property damage liability. 
(b) Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting Officer a 
certificate or written statement of the above-required insurance.  The policies evidencing required insurance shall 
contain an endorsement to the effect that cancellation, or any material change in the policies adversely affecting the 
interests of the Government in such insurance, shall not be effective for such period as may be prescribed by the laws 
of the State in which this contract is to be performed and in no event less than 30 days after written notice thereof to 
the Contracting Officer. 
(c) The Contractor agrees to insert the substance of this clause, including this subparagraph (c), in all subcontracts 
hereunder. 
(End of clause) 
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52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  
MAR 1995)--EFARS 
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 
49. 
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, 
Construction Equipment Ownership and Operating Expense Schedule, Region III.  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified otherwise by the 
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates 
for equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback 
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from 
an organization under common control that has an established practice of leasing the same or similar equipment to 
unaffiliated lessees. 
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small purchase 
threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, or 
partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing Proposal 
Cover Sheet. 
(End of clause) 
 
 
 
58.2219-5009 ACCOUNTING AND APPROPRIATION DATA (APR 1989 CESAS-RM) 
 

See Section 00100, Instructions, Conditions, and Notice to Bidders 
 
(End of clause) 
 
 
 
52.232-4008     DESIGNATED BILLING OFFICE (APR 1989 CESAS-RM) 
 
  Invoices will be mailed to:   
    Resident Engineer 
    CESAS-CD-PSJ 
    1095 Peterson Avenue 
    Building 3300 
    Seymour Johnson Air Force Base, North Carolina 27531 
 
(End of Clause) 
 
 
 
52.232-4009  DESIGNATED PAYMENT OFFICE (AUG 1998 CESAS-RM-F) 
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  Payment will be made by: 
            US Army Corps of Engineers Finance Center 
            ATTN:  CEFC-AO-P 
            5720 Integrity Drive 
            Millington, TN  38054-5005 
                           (End of clause) 
 
 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)—EFARS 
 
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials delivered to 
the contractor at locations other than the site of the work may be taken into consideration in making payments if 
included in payment estimates and if all the conditions of the General Provisions are fulfilled.  Payment for items 
delivered to locations other than the work site will be limited to: (1) materials required by the technical provisions; or 
(2) materials that have been fabricated to the point where they are identifiable to an item of work required under this 
contract. 
  (b) Such payment will be made only after receipt of paid or receipted invoices or invoices with canceled check 
showing title to the items in the prime contractor and including the value of material and labor incorporated into the 
item.  In addition to petroleum products, payment for materials delivered off-site is limited to the following items:  
None. 

(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least twenty (20) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-14     AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) 
 
(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing 
outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the 
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting 
Officer.  The Contractor shall carefully conserve any utilities furnished without charge. 
 
(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install 
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of determining charges.  Before final acceptance of the work by the 
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated 
paraphernalia. 
 
(End of clause) 
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52.236-4015   PRECONSTRUCTION CONFERENCE (OCT 1988 SAS) (Ref. FAR 36.305) 
 
  (a) A preconstruction conference will be arranged by the Area/Resident Engineer after award of contract and before 
commencement of work.  The Area/Resident Engineer will notify the Contractor of the time and date set for the 
meeting.  At this conference, the Contractor shall be oriented with respect to Government procedures and line of 
authority, contractual, administrative, and construction matters. 
  (b) The Contractor shall bring to this conference, in completed form, a Certificate of Insurance, plus the following 
items in either completed or draft form: 
          Accident Prevention Plan (5 copies) 
           (use format shown in Attachment 1 to SECTION 00800) 
          Quality Control Plan (5 copies) 
          Letter Appointing Superintendent 
          Transmittal Register 
          Power of Attorney and Certified Copy of Resolution 
          Network Analysis System, when applicable 
          List of Subcontractors 
  (c) A letter of record will be written documenting all items discussed at the conference, and a copy will be furnished 
by the Area/Resident Engineer to all in attendance. 
                            (End of clause) 
 
 
 
 
52.236-4016   VIDEO TAPING OPERATING AND MAINTENANCE INSTRUCTIONS (MAR 1987 SASCD-SQ) 
 
For all of the operating and maintenance instructions which are required in the contract specifications, the Contractor 
shall video tape these instructions as they are presented to the Government representatives. These tapes shall provide 
clear and understandable detailed instructions for all items required by the contract specifications.  The tapes shall be 
prepared by an experienced video director/cameraman using good quality half-inch VHS color tape with correct 
sound equipment, lighting, and backdrop.  The sound and picture quality shall be high and subject to approval by the 
Contracting Officer.  The tapes are intended as followup training for other Government representatives at a later 
date.  They must be suitable for this purpose.  The Contractor shall be responsible for the contents of the instructions 
and shall verify that they are correct prior to taping.  The Contractor may submit individual equipment 
manufacturer's instructional tape(s), provided they meet the above qualifications and cover the actual equipment that 
is installed.  The tape(s) shall be for specific equipment identified by contents and contract name and number.  The 
Contractor shall submit one copy of the tape(s) to the Contracting Officer for review and approval.  Unacceptable 
tapes are to be corrected by the Contractor as indicated by the Contracting Officer at no additional cost to the 
Government. 
                            (End of clause) 
 
 
 
52.236-4017  SUBMITTAL OF MODIFICATION COST ESTIMATE PROPOSALS (MAR 1992 SAS)            
(Ref. DFARS 52.236-7000) 
 
  When submittals of Cost Estimate Proposals are required for additions or deletions to work under this contract by 
modification, the Contractor shall use DA Form 5418-R titled "Cost Estimate Analysis" (see Attachment 1 to 
SECTION 00800).  A  separate assemblage will be prepared for submittal by each trade affected  by the proposed 
work. 
(End of clause) 
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52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of 
components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the 
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete 
inspection records and make them available to the Government. All work shall be conducted under the general 
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of 
this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the 
contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to 
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate 
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or 
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the 
Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and 
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 
 
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
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gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 
 
(End of clause) 
 
 
 
52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i) of 
this clause, that work performed under this contract conforms to the contract requirements and is free of any defect in 
equipment, material, or design furnished, or workmanship performed by the Contractor or any subcontractor or 
supplier at any tier.  
 
(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a 
period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the 
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or personal 
property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
 
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of any 
failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, the 
Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the 
Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work 
performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the Contracting 
Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring 
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for 
the repair of any damage that results from any defect in Government-furnished material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract 
with respect to latent defects, gross mistakes, or fraud.  
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(End of clause)  
 
 
 
 
 52.249-4001  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (APR 1991 OCE)  
                         (Ref. FAR 52.249-10) 
 
  (a) This provision specifies the procedure for the determination of time extensions for unusually severe weather in 
accordance with the contract clause entitled DEFAULT (FIXED-PRICE CONSTRUCTION).  In order for the 
Contracting Officer to award a time extension under this clause, the following conditions must be satisfied: 
    (1) The weather experienced at the project site during the contract period must be found to be unusually severe, 
that is, more severe than the adverse weather anticipated for the project location during any given month. 
    (2) The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be 
beyond the control and without the fault or negligence of the Contractor. 
  (b) The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The Contractor's progress schedule must reflect these anticipated adverse weather 
delays in all weather dependent activities. 
 

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
WORKDAYS BASED ON 5-DAY WORK WEEK 

JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC 
 
                              5        4         4          3         4         4        6         6         5        4          4         5 
 
  (c) Upon acknowledgment of the Notice to Proceed and continuing through-out the contract, the Contractor will 
record on the daily Contractor Quality Control report the occurrence of adverse weather and resultant impact to 
normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 50 percent 
or more of the Contractor's scheduled workday.  The number of actual adverse weather delay days shall include days 
impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated 
chronologically from the first to the last day in each month, and be recorded as full days.  If the 
number of actual adverse weather delay days exceeds the number of days anticipated in paragraph (b) above, the 
Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for 
equivalent fair weather workdays, and issue a modification in accordance with the contract clause entitled 
DEFAULT (FIXED PRICE CONSTRUCTION). 
(End of clause) 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS - EFARS 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 
 
(1)  Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be available in 
the contractor's accounting records to determine total actual equipment costs.    
 
(2)If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted to 
actual costs. 
 
(3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
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(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
 
(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate. 
(End of Clause) 
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ATTACHMENT 1 TO SECTION 00800 
LIST OF ATTACHMENTS 

 
1.  Contract Drawings:   
 
    File No. SU 4-03, Sheets 1 through 23  
             SP 88-11-31 Sheets 1 through 13 FOR INFORMATION ONLY    
 
2.  Rates of Wages:   
 
3.  Formats: 
 
    Army Project Sign 
 
    Project Sign Legend Defined  
 
    Project Sign Erection Detail  
 
    Corps of Engineers Logo 
 
    Accident Prevention Plan (Ref. FAR 52.236-13 and EM 385-1-1) 
 
    Construction Quality Control Report 
 
    Small and Disadvantaged Business Subcontracting Plan 
 
    Weekly Temporary Electrical Inspection 
 
4.  Minimum Standard for Temporary Electrical Service (Ref. FAR 52.236-14) 
 
5.  Forms: 
 
    SAS Form 9 - Activity Hazard Analysis 
 
    SAD Form 1666a-R - Safety Checklist for Crawler, Truck & Wheel Mounted 
    Cranes 
 
    SAD Form 1666b-R - Safety Checklist for Portal, Tower, and Pillar Cranes 
 
    SAD Form 1666c-R - Safety Checklist for Rigging 
 
    SAD Form 1666d-R - Safety Checklist for Motor Vehicles, Trailers and   
    Trucks 
 
    SAD Form 1666e-R - Safety Checklist for Crawler Tractors and Dozers 
 
    SAD Form 1666f-R - Safety Checklist for Scrapers, Motor Graders, and 
    Other Mobile Equipment 
 
    SAD Form 1666g-R - Safety Checklist for Material Hoists 
 
    SAD Form 1666h-R - Safety Checklist for Earth Drilling Equipment 
 
    ENG Form 4025 - Transmittal of Shop Drawings, Equipment Data, Material 
    Samples, or Manufacturer's Certificates of Compliance 
 
    DA Form 5418-R - Cost Estimate Analysis 
  
    Standard Form LLL-A - Disclosure of Lobbying Activities 
 
    Real Property Inventory    



                         

General Decision Number NC030009 

   General Decision Number NC030009 
   Superseded General Decision No. NC020009 
   State: North Carolina 
   Construction Type: 
   HEAVY 
   County(ies): 
   STATEWIDE 
   SEWER AND WATER CONSTRUCTION PROJECTS AND HEAVY CONSTRCUTION 
   PROJECTS (excluding Dam construction projects). 
   Modification Number     Publication Date 
               0             06/13/2003 
  COUNTY(ies): 
  STATEWIDE 
   SUNC2001A  02/12/1990 
                                       Rates           Fringes 
  BOILERMAKERS: 
   Storage Tank Erection/Repair          12.96          4.105 
   All Other Work:                       16.20          4.105 
  BRICKLAYERS                             7.23 
  CARPENTERS                              6.63 
  CEMENT MASONS/FINISHERS                 6.11 
  ELECTRICIANS                            8.56 
  FENCE ERECTORS                          5.15 
  IRONWORKERS                             8.20 
  LABORERS: 
    Unskilled                             5.15 
    Air Drill Operator                    5.92 
    Asphalt Rakers                        5.15 
    Pipelayers                            5.17 
  MANHOLE BUILDERS                        5.81 
  MILLWRIGHTS                             5.27 
  PAINTERS                                7.12 
  PLUMBERS & PIPEFITTERS                  7.42 
  POWER EQUIPMENT OPERATORS: 
    Asphalt Distributor                   5.77 
    Asphalt Finisher                      5.69 
    Asphalt Paver                         5.69 
    Asphalt Screed                        5.69 
    Backhoe                               6.40 
    Boring Machine                        5.65 
    Bulldozer                             5.96 
    Crane                                 7.60 
    Dragline                              6.34 
    Drill                                 7.23 
    Loader                                5.79 
    Mechanic                              7.16 
    Motor Grader                          6.24 
    Roller                                5.15 
    Scraper, Pan                          5.42 
    Tractor                               5.49 
    Trenching                             6.58 
    Well Drillers                         6.50 
  TRUCK DRIVERS                           5.15 
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  TV & GROUTING TECHNICIANS               9.21 
  -------------------------------------------------------------- 
  WELDERS - Receive rate prescribed for craft performing operation 
  to which welding is incidental. 
  ---------------------------------------------------------------- 
  Unlisted classifications needed for work not included within 
  the scope of the classifications listed may be added after 
  award only as provided in the labor standards contract clauses 
  (29 CFR 5.5(a)(1)(ii)). 
  ---------------------------------------------------------------- 
  In the listing above, the "SU" designation means that rates 
  listed under that identifier do not reflect collectively 
  bargained wage and fringe benefit rates.  Other designations 
  indicate unions whose rates have been determined to be 
  prevailing. 
        WAGE DETERMINATION APPEALS PROCESS 
  1.) Has there been an initial decision in the matter?  This can 
   be: 
  * an existing published wage determination 
  * a survey underlying a wage determination 
  * a Wage and Hour Division letter setting forth a 
    position on a wage determination matter 
  * a conformance (additional classification and rate) 
    ruling 
  On survey related matters, initial contact, including requests 
  for summaries of surveys, should be with the Wage and Hour 
  Regional Office for the area in which the survey was conducted 
  because those Regional Offices have responsibility for the 
  Davis-Bacon survey program.  If the response from this initial 
  contact is not satisfactory, then the process described in 2.) 
  and 3.) should be followed. 
  With regard to any other matter not yet ripe for the formal 
  process described here, initial contact should be with the Branch 
  of Construction Wage Determinations.  Write to: 
       Branch of Construction Wage Determinations 
       Wage and Hour Division 
       U. S. Department of Labor 
       200 Constitution Avenue, N. W. 
       Washington, D. C.  20210 
  2.) If the answer to the question in 1.) is yes, then an 
  interested party (those affected by the action) can request 
  review and reconsideration from the Wage and Hour Administrator 
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  The request should be accompanied by a full statement of the 
  interested party's position and by any information (wage payment 
  data, project description, area practice material, etc.) that the 
  requestor considers relevant to the issue. 
  3.) If the decision of the Administrator is not favorable, an 
  interested party may appeal directly to the Administrative Review 
  Board (formerly the Wage Appeals Board). Write to: 
            Administrative Review Board 
            U. S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  4.) All decisions by the Administrative Review Board are final. 
              END OF GENERAL DECISION 
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PROJECT SIGN LEGEND DEFINED

Legend Group 1:  The words:

                 "Construction           or       "Design and Construction
                  Supervised by:"                  Supervised by:"

shall be placed on two lines using black, 1.25" Helvetica regular typeface. 
Maximum line length is 19".

10.5" Reverse Signature:  The Corps symbol shall be a 10.5" white reverse
signature using a 6" castle on a red background.  The castle and surrounding
border lines shall be white.  The castle windows, door, and logo background
are to be red.  The words "U.S. Army Corps of Engineers" shall be black.

Legend Group 2:  The words:

                 "Savannah District
                  South Atlantic Division"

shall be placed on two lines below the 10.5" reverse signature, using black,
1.25" Helvetica regular typeface.

Legend Group 3:  The "Name of Project" shall be placed on one to three lines
using white 3" Helvetica bold typeface.  Maximum line length is 42".

Legend Group 4:  The "Army Installation" shall be a one or two line
identification of the facility or name of the sponsoring department. 
Lettering is to be white, 1.5" Helvetica regular typeface.  Maximum line
length is 42".

NOTE:  Cross-align the first line of legend group 4 with the first line of the
Corps signature (U.S. Army Corps) as shown.

Legend Group 5a:  The words:

                  "Architects:"  or  "Engineers:"  or  "Architect-Engineers:"

shall be a one to five line identification of the prime architect or
engineering corporate or firm name, city, and State.  Lettering shall be
white, 1.25" Helvetica regular typeface.  Maximum line length is 21".

Legend Group 5b:  The "Contractor:" shall be a one to five line identification
of the prime Contractor corporate or firm name, city, and State.  Include type
of Contractor, i.e. General Contractor, etc.  Lettering shall be white, 1.25"
Helvetica regular typeface.  Maximum line length is 21".

NOTE:  All typography shall be flush left and rag right, upper and lower case
with initial capitals only as shown.
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Last revised 9 May 97 
 

FORMAT 
(Ref. FAR 52.236-13 and EM 385-1-1 dated 3 Sep 96) 

ACCIDENT PREVENTION PLAN 
 

MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION PLAN 
 
An accident prevention plan is, in essence, a safety and health policy and 
program document.  The following areas are typically addressed in an accident 
prevention plan, but a plan shall be job specific and shall also address any 
unusual or unique aspects of the project or activity for which it is written. 
The accident prevention plan shall interface with the employer's overall 
safety and health program. Any portions of the overall safety and health 
program that are referenced in the accident prevention plan shall be included 
as appropriate. 
 
1. SIGNATURE SHEET.  Title, signature, and phone number of the following: 
 
  a. Plan preparer (corporate safety staff person, QC); 
 
  b. Plan approval, e.g., owner, company president, regional vice 
president (HTRW activities require approval of a Certified Industrial 
Hygienist (or qualified Industrial Hygiene personnel for in-house USACE 
activities; a Certified Safety Professional (or qualified USACE safety 
personnel for in-house work) may approve the plan for operations involving 
UST removal where contaminants are known to be petroleum, oils, or 
lubricants); 
 
  c. Plan concurrence (provide concurrence of other applicable corporate and 
project personnel (contractor)), e.g., Corporate Chief of Operations, 
Corporate Chief of Safety, Corporate Industrial Hygienist, project manager or 
superintendent, project safety professional, project QC.  The plan will be 
developed by qualified personnel (plan preparer) and will be signed by a 
competent person (plan concurrence) and a representative of the prime 
contractor's project management team (plan approval). 
 
2. BACKGROUND INFORMATION. List the following: 
 
  a. Contractor; 
 
  b. Contract number; 
 
  c. Project name; 
  
  d. Brief project description, description of work to be performed, and 
location (map); 
 
  e. Contractor accident experience (provide information such as EMR, OSHA 
200 Forms, corporate safety trend analyses); 
 
  f. Listing of phases of work and hazardous activities requiring activity 
hazards analyses. 
 
3. STATEMENT OF SAFETY AND HEALTH POLICY.  (In addition to the corporate 
policy statement, a copy of the corporate safety program may provide a 
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significant portion of the information required by the accident prevention 
plan.) 
 
4. RESPONSIBILITIES AND LINES OF AUTHORITIES. 
 
  a. Identification and accountability of personnel responsible for safety - 
at both corporate and project level (contracts specifically requiring safety 
or industrial hygiene personnel should include a copy of their resume - the 
District Safety and Occupational Health Office will review the qualifications 
for acceptance). For items in EM 385-1-1 which require the use of a competent 
person or a qualified person, the contractor is to maintain documentation 
demonstrating the competence or qualification of that individual. 
 
  b. Lines of authority 
 
5. SUBCONTRACTORS AND SUPPLIERS. Provide the following: 
 
  a. Identification of subcontractors and suppliers (if known); 
 
  b. Means for controlling and coordinating subcontractors and suppliers; 
 
  c. Safety responsibilities of subcontractors and suppliers. 
 
6. TRAINING. 
 
  a. List subjects to be discussed with employees in safety indoctrination. 
 
  b. List mandatory training and certifications which are applicable to this 
project (e. g., explosive actuated tools, confined space entry, crane 
operator, diver, vehicle operator, HAZWOPER training and certification, 
personal protective equipment) and any requirements for periodic 
retraining/recertification. 
 
  c. Identify requirements for emergency response training. 
 
  d. Outline requirements (who attends, when given, who will conduct etc.) 
for supervisory and employee safety meetings. 
 
  e. Identify location at the project site where the records will be 
maintained. 
 
7. SAFETY AND HEALTH INSPECTIONS. Provide details on: 
 
  a. Who will conduct safety inspections (e.g., project manager, safety 
professional, QC, supervisors, employees, etc.), when inspections will be 
conducted, how the inspections will be recorded, deficiency tracking system, 
follow-up procedures, etc; 
 
  b. Any external inspections/certifications which may be required (e.g., 
Coast Guard). 
 
8. SAFETY AND HEALTH EXPECTATIONS, INCENTIVE PROGRAMS, AND COMPLIANCE. 
 
  a. The company's written safety program goals, objectives, and accident 
experience goals for this contract should be provided. 
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  b. A brief description of the company's safety incentive programs (if any) 
should be provided. 
 
  c. Policies and procedures regarding noncompliance with safety requirements 
(to include disciplinary actions for violation of safety requirements) should 
be identified. 
 
  d. Provide written company procedures for holding managers and supervisors 
accountable for safety. 
 
9. ACCIDENT REPORTING. The contractor shall identify who shall complete the 
following, how, and when: 
 
  a. Exposure data (man-hours worked); 
 
  b. Accident investigations, reports and logs; 
 
  c. Immediate notification of major accidents. 
 
10. MEDICAL SUPPORT. Outline on-site medical support and off-site medical 
arrangements. 
 
11. PERSONAL PROTECTIVE EQUIPMENT. Outline procedures (who, when, how) for 
conducting hazard assessments and written certifications for use of personal 
protective equipment. 
 
12. PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY MANUAL (as 
applicable). 
 
  a. Hazard communication program (01.B.04); 
 
  b. Emergency response plans: 
     - procedures and tests (01.E.01) 
     - spill plans (01.E.01, 06.A.02) 
     - fire fighting plan (01.E.01, 19.A.04) 
     - posting of emergency telephone numbers (01.E.04) 
     - wildfire prevention plan (09.K.01) 
     - man overboard/abandon ship (19.A.04) 
 
  c. Layout plans (04.A.01); 
  
  d. Respiratory protection plan (05.E.01); 
 
  e. Health hazard control program (06.A.02); 
 
  f. Lead abatement plan (06.B.05 & specifications); 
 
  g. Asbestos abatement plan (06.B.05 & specifications); 
 
  h. Abrasive blasting (06.H.01); 
 
  i. Confined space (06.1); 
 
  j. Hazardous energy control plan (12.A.07); 
 
  k. Critical lift procedures (16.C.17); 
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  1. Contingency plan for severe weather (19.A.03); 
 
  m. Access and haul road plan (22.1.10); 
 
  n. Demolition plan (engineering and asbestos surveys) (23.A.01); 
 
  o. Emergency rescue (tunneling) (26.A.05); 
 
  p. Underground construction fire prevention and protection plan (26.D.01); 
 
  q. Compressed air plan (26.1.01); 
 
  r. Formwork and shoring erection and removal plans (27.B.02); 
 
  s. Lift slab plans (27.D.01); 
 
  t. SHP and SSHP (for HTRW work an SSHP must be submitted 
and shall contain all information required by the accident prevention plan - 
two documents are not required (28.B.01); 
 
  u. Blasting plan (29.A.01); 
 
  v. Diving plan (30.A.13); 
 
  w. Plan for prevention of alcohol and drug abuse (Defense Federal 
Acquisition Regulation Supplement Subpart 252.223-7004, Drug-Free Work 
Force). 
 
13. The Contractor shall provide information on how they will meet the 
requirements of major sections of EM 385-1-1 in the accident prevention plan. 
Particular attention shall be paid to excavations, scaffolding, medical and 
first aid requirements, sanitation, personal protective equipment, fire 
prevention, machinery and mechanized equipment, electrical safety, public 
safety requirements, and chemical, physical agent, and biological 
occupational exposure prevention requirements. Detailed site-specific hazards 
and controls shall be provided in the activity hazard analysis for each phase 
of the operation. Site-specific hazards are those hazards which would be 
reasonably be anticipated to occur on the construction site of concern and 
will be identified through analysis of the activities to be performed. The 
controls are measures which will be implemented by the contractor to 
eliminate or reduce each hazard to an acceptable level. 
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                                   F O R M A T

                                 CONTRACTOR'S NAME
                                     (Address)

                        CONSTRUCTION QUALITY CONTROL REPORT

                                 Date: ________________ Report No. _________

Contract No.:  ______________

Description and Location of Work:  _________________________________________

WEATHER: (Clear)(P. Cloudy)(Cloudy); Temperature:___Min,___Max;
         Rainfall ___Inches

Contractor/Subcontractors and Area of Responsibility
a.__________________________________________________________________________
b.__________________________________________________________________________
c.__________________________________________________________________________
d.__________________________________________________________________________
e.__________________________________________________________________________
f.__________________________________________________________________________
g.__________________________________________________________________________
h.__________________________________________________________________________

1.  Work Performed Today:

    (Indicate location and description of work performed.  Refer to work    
performed by prime and/or subcontractors by letter in table above.)

____________________________________________________________________________

2.  Results of Control Activities:

    (Indicate whether:  P-Preparatory, I-Initial, or F-Followup and include  
  satisfactory work completed or deficiencies with action to be taken.)

____________________________________________________________________________

3.  Test Required by Plans and/or Specifications Performed and Results of
Tests:

____________________________________________________________________________
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4.  Monitoring of Materials and Equipment:

____________________________________________________________________________

5.  Offsite Surveillance Activities:

____________________________________________________________________________

6.  Job Safety:

     (Daily comment required.)

____________________________________________________________________________

7.  Remarks:

    a.  (Cover any conflicts in plans, specifications or instructions.)

    b.  (Action taken in review of submittal.)

    c.  (Verbal instructions received.)

                                                  __________________________
                                                            Inspector
____________________________________________________________________________

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used
and work performed during this reporting period are in compliance with the
contract plans and specifications except as noted above.

                                                  __________________________
                                                  Contractor's Approved
                                                  Authorized Representative
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SAMPLE 
 

SMALL AND DISADVANTAGED BUSINESS SUBCONTRACTING PLAN 
 

BETTER BUILDERS, INC. 
 
 
DATE:  February 11, 2003 
 
SOLICITATION NO.  DACA21-0X-X-XXXX 
 
TITLE:  Barracks Complex, Fort Swampy, Georgia 
 
Type of Work:  Design and Construction 
 
 
In accordance with applicable contract clauses of the solicitation noted above, Better 
Builders, Inc. submits the following Small Business Subcontracting Plan (includes small, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone 
small business, small disadvantaged business, and women-owned small business 
concerns). 
 
It is company policy to follow all public laws including P.L. 99-661, Section 1207,  
P.L. 100-180, Section 806, P.L. 105-135 and P.L. 106-50.  We have informed all 
purchasers to follow these laws in hiring subcontractors and buying materials. 
 
1. The following goals (expressed in terms of percentages of the total dollars available 

for subcontract/purchase order award) would be applicable to a contract awarded 
under the cited solicitation.  You must also provide the dollar amounts for each of the 
goals listed below. 

 
a. Total Proposed Contract Amount:  $26,961,000 
 
b. Total amount available for Subcontract award:  $18,300,000 

 
c. Large Business:  $7,832,400 – 42.8% 

 
d. Total amount to be subcontracted to all small business:  $10,467,600 - 57.2% 

 
e. Small Disadvantaged Business:  $1,628,700 – 8.9% 

 
f. Women-Owned Small Business:  $1,482,300 – 8.1% 

 
g. Service-Disabled Veteran-Owned Small Business:  $549,000 - 3% 

 
h. HUBZone Small Business: $549,000 – 3% 
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i. There are no options in this solicitation.  (NOTE:  If there are options in the 
solicitation you must provide the same information as listed in paragraph 1 a-h 
for each option year/period.) 

 
j. Indirect and overhead costs have not been included in the goals specified in this 

            section for amounts available for subcontract/purchase order award. 
 

k. Consideration was given to HCBU/MI's but no opportunities were found to be 
included in the small disadvantaged business goals. 

 
NOTE:  While Savannah District does not have a specific goal for 
subcontracting with Veteran-Owned small business, it must be 
addressed in any subcontracting plan.   However, FAR 52.219-9 
requires a goal in your subcontracting plan for Veteran-Owned 
small business concerns.  

 
2.  The following principal products and/or services will be subcontracted under this 
contract, and the distribution among all small business concerns are as follows: 
 
Large Business - Earthwork               
Small Business - Windows and Storm Doors, Recreation, Site Utilities   Plumbing 
Veteran Owned Small Business – Materials, Equipment 
Service Disabled Veteran Owned Small Business – Asphalt,  Electrical, Doors 
HUBZone Small Business - Window Treatment, HVAC, Concrete 
Small Disadvantaged Business - Vinyl Siding, Insulation, Gutters 
Women Owned Small Business – Carpentry, Ceramic Tile, Fencing 
 
NOTE:  Company names should be provided for each product and/or service listed.   
 
     The following method was used in developing our subcontracting goals:  (1) all areas 
of potential subcontract work were determined to be available for subcontract award to 
all types of small business concerns, and (2) will be actively recruited for participation 
through the many sources described hereinafter. 
 
3. The following individual will administer this Subcontract Plan on behalf of Better  
Builders, Inc.: 
 

Name:  Freddie Better  Title:  Executive Vice President 
 
Address and Telephone Number:  4845 Tonka Drive 
                            Fair Haven, CT 27413 
      800-621-4845 
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     The individual's specific duties with regard to the conduct of our firm's Subcontracting 
Plan will include, but will not be limited to the following: 
 
a.  Developing and maintaining bidders lists of all types of small business concerns using 
sources such as the Pronet System developed by the Small Business Administration, the 
Minority Business Development Agency of the U.S. Department of Commerce, Local 
Minority Business Development Centers and Minority Contractor Associations, and the 
General Business Services Center in the project's Standard Metropolitan Statistical Area. 
 
b.  Assuring the inclusion of all types of small business concerns in all solicitations for 
products or services which they are capable of providing; and ensuring that all 
solicitations are structured to permit the maximum possible participation by all types of 
small business concerns. 
 
c.  Establishing and maintaining records of all solicitations and subcontract awards to  
all types of small business concerns to ensure that the members of the firm who review 
bidders proposals document their reasons for selecting or not selecting a bid. 
 
d.  Preparing and submitting the Subcontracting Report for Individual Contracts (SF 
294) and the Summary Subcontract Report (SF 295) in accordance with the instructions 
provided on the forms, and coordinating and preparing for all compliance reviews by 
Federal agencies. 
 
e.  Conducting or arranging for all other activities necessary to further the intent and  
attainment of goals of the Plan to include motivational training of the firm's purchasing 
personnel attendance at workshop, seminars and trade fairs conducted by or on behalf of 
all types of small business concerns, and general cooperation with members of these 
concerns or their representatives.   
 
4.  The following steps will be taken to ensure that all types of small business concerns 
receive notice and have an equitable opportunity to compete for intended awards of 
subcontracts and/or purchase orders for the products and/or services described in 
paragraph 2 above: 
 

a. Sources will be requested through the SBA's ProNet system, business  
development organizations, small business trade associations and at small business 
procurement conferences; sources will be contacted and bidding materials will be 
provided to all respond ing parties with interest. 
 

b. Internally, motivational training will be conducted to guide and encourage  
purchasing personnel; source lists and guides to all types of small business concerns will 
be maintained and utilized by purchasing personnel while soliciting subcontracts and 
purchase orders; activities will be monitored to ensure sufficient time is allowed for 
interested bidders to prepare their bids and to evaluate continuing compliance with this 
Subcontracting Plan. 
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5.  Better Builders, Inc. agrees that the clause entitled "Utilization of Small  
Business Concerns" will be included in all subcontracts which offer further 
subcontracting opportunities.  All subcontractors, except small business concerns, who 
receive subcontracts in excess of $500,000 ($1,000,000 in the case of construction) will 
be required to adopt and comply with a subcontracting plan similar to this one.  Such 
plans will be reviewed to assure that all minimum requirements of an acceptable 
subcontracting plan have been satisfied. 
 
    The acceptability of goals shall be determined on a case-by-case basis depending on 
the supplies/services involved, the availability of all potential small business and prior 
experience.  Once approved and implemented, plans will be monitored through the 
submission of periodic reports or, as time and availability of funds permit, periodic visits 
to subcontractor's facilities to review applicable records and subcontracting program 
progress. 
 
6.  Better Builders, Inc. agrees to submit such periodic reports and cooperate in any  
studies or surveys as may be required by the Contracting agency or the Small Business 
Administration in order to determine the extent of compliance by the offeror with the 
subcontracting plan and with the clause entitled "Utilization of Small Business Concerns" 
contained in the solicitation. 
 
7.  Better Builders, Inc. agrees to maintain at least the following types of records to  
document compliance with this Subcontracting Plan: 
 

a. The names of all organizations, agencies, and associations contacted for all small 
business sources, along with records of attendance at conferences, seminars and trade 
fairs where additional sources were developed. 
 
      b.  Source lists, guides, and other data identifying all types of small business concerns 
 
      c.  Records on all subcontract solicitations, on a contract-by-contract basis,  
indicating (1) whether all types of small business concerns were solicited, and if not, why 
not;  and (2) the reasons for the failure of all solicited small businesses to receive a 
subcontract award. 
 

d. Records of all subcontract award data, to include subcontractor's name and  
address, to be kept on a contract-by-contract basis. 
 

e. Minutes of internal motivational and training meetings held for the guidance and 
encouragement of purchasing personnel, and records of all monitoring activities 
performed for compliance evaluation. 
 

f. Copies of SF 294 and SF 295 showing date and place of filing and copies of all  
other reports or results of reviews conducted by the contracting agency or other interested 
agencies of the Federal government to monitor our compliance with this Subcontracting 
Plan. 
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     In closing Better Builders, Inc. states that it will be the policy of Better Builders, Inc.  
to afford every practicable opportunity to all types of small business concerns to 
participate in construction contracts awarded to Better Builders, Inc. by the Federal 
Government to ensure that equitable opportunity is provided to all types of small business 
concerns to compete for award of subcontracts and purchase orders, and to diligently 
pursue the achievement of our goals by participation of all types of small business 
concerns in the dollars available for subcontract/purchase order award under the 
solicitation. 
 
 
BY____________________________                  DATE _________________________ 
 
_______________________________ 
                    Signature 
 
_______________________________ 
       Title, and Company Name 
 
 
_______________________________                 DATE __________________________ 
             Contract Specialist 
                                                                               Approval Recommended 
 
 
 
 
_______________________________                 DATE __________________________ 
                     SADBU 
                                                                              Approve/Disapprove 
 
 
 
 
_______________________________                 DATE __________________________ 
             Contracting Officer 
                                                                               Approve/Disapprove 
 
 
 
________________________________                 DATE _________________________ 
   Procurement Center Representative 
       Small Business Administration 



                  WEEKLY TEMPORARY ELECTRICAL INSPECTION

                                                Week ending ________________

Contract No. __________________________

Contract Description _______________________________________________________

The following items were inspected in accordance with requirements in National
Electrical Code and Corps of Engineers Safety and Health Requirements Manual,
EM 385-1-1.

1.  Wire (size, type, condition).

2.  Systems and devices (polarity, continuity of ground, resistance to    
ground).

3.  Resistance of ground rods (25 OHMS) measured and recorded.

4.  Check GFI for 15/20 amp 120 volt circuits.

5.  Plugs and receptacles (type, NEMA rating).

6.  Circuit breakers and disconnect (size, type, weatherproof).

7.  Extension cords (type, UL listed, insulation condition, splices,
    location).

8.  Open wiring on insulators, nonmetallic sheathed cable, outside clearance 
     (600 volts or less), Festoon lighting (as applicable).

                                 _________________________________________
                                 Signature Electrician/Electrical Engineer



MINIMUM STANDARD FOR TEMPORARY ELECTRICAL SERVICE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(DIMENSIONS ARE APPROXIMATE) 
 
A.  The backboard for temporary service shall consist of not less than 1/2 inch 
plywood of exterior grade. 
 
B.  Numbers above correspond to the item below: 
 
Item 1 - NEMA 3R circuit breaker type panelboard.  This panelboard shall consist of 1 
two-pole 60 amp main circuit breaker, 4* one pole 20 AMP branch circuit breakers, and 
1* two pole 20 AMP branch circuit breaker.  Breakers shall meet Federal Specifications 
Standards for Class 1A breakers and shall be plug-in type.  (*Number of breakers to be 
adjusted to suit the job requirements.) 
 
Item 2 - Duplex grounding type convenience outlets in standard utility type outlet 
boxes with covers, meeting the NEC and NEMA requirements for wet locations. 
Connections to the branch circuit breakers shall be grounded by two conductors #12 NMC 
cable. 
 
Item 3 – (Optional)  A single three-conductor grounding type outlet rated for 250 volt 
service meeting the NEC and NEMA requirements for wet locations.  Connections from 
this outlet to the two pole breaker shall be by two conductor grounded type NMC cable. 
 
Item 4 - 3/4 inch PVC. This shall be used to support extension cords. 
 
Item 5 – NEMA 3R service disconnect safety switch – 60 amp minimum. 
 
C.  The panelboard shall be grounded by #6 copper wire connected to a 3/4 inch by 10-
foot long ground rod. 
 
D.  Service to the panel shall consist of three copper conductor #6 minimum service 
entrance cable.  This cable may enter the top or side of the panelboard. 
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E.  Periodic inspections of systems and devices will be made by the Contractor at 
intervals not to exceed 1 week, and a report will be submitted indicating the results. 
 
F.  All receptacle outlets that provide temporary electrical power during 
construction, remodeling, maintenance, repair, or demolition shall have ground-fault 
circuit-interrupter (CFCI) protection for personnel.  GFCI protection shall be 
provided on all circuits serving portable electric hand tools or semi-portable 
electric power tools (such as block/brick saws, table saws, air compressors, welding 
machines, and drill presses).  See EM 385-1-1 for exceptions. 
 
G.  Per EM 385-1-1 all temporary power distribution systems shall be submitted to the 
field office before installation. 
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ACTIVITY HAZARD ANALYSIS

1.  Phase of Construction

2.  Location 3.  Contract No. 4.  Project

5.  Prime Contractor 6.  Date of Preparatory 7.  Estimated Start Date

Potential Safety Hazard Procedure to Control Hazard

8.  Contractor=s Representative
(signature)

9.

SAS Form 9
 1 Jan 82



SAFETY CHECKLIST FOR CRAWLER,  TRUCK  &
WHEEL MOUNTED CRANES

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Unless the manufacture has specified an on-rubber
rating, outriggers will be fully extended and down?
(16.D.10)

2.  Are lattice boom cranes equipped with a boom
angle indicator, load indicating device, or a load
moment indicator? (16.D.01)

3.  Are lattice boom and hydraulic cranes equipped
with a means for the operator to visually determine
levelness? (16.D.02)

4.  Are lattice boom and hydraulic cranes, except
articulating booms cranes, equipped with drum
rotation indicators located for use for the operator?
(16.D.03)
5. Are lattice boom and hydraulic mobile cranes
equipped with a boom angle or radius indicator within
the operator’s view? (16.D.04)
6.  Are lattice boom cranes, with exception of duty
cycle cranes, equipped with an anti-two blocking
device? (16.D.05)
7.  When duty cycle machines are required to make a
non-duty lift, is the crane equipped with an
international orange warning device and is a signal
person present? (16.D 05)
8.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  operating manual for crane operator aids used
on the crane.

SAD Form 1666a-R  Previous editions may be used for contracts
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Yes No N/A

9.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work? (16.C.12)
    b.  pre-operational checklist used for daily
inspection? (16.C.12)
    c.  written reports of the operational
performance test? (16.C.13)
    d.  written reports of the load performance test?
(16.C.13)

10.  Are all operators physically qualified to
perform work? (16.C.05)

11.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

12.  Is the crane designed and constructed IAW the
standards listed in Table 16-1? (16.C.06)

13.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

14.  Are accessible areas within the swing radius of
the rear of the crane barricaded? (16.C.09)

15.  Are there at least 3 wraps of cable on the drum?
(16.C.10)

16.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

17.  Are critical lift plans available? (16.C.18)

18.  Are minimum clearance distance for high voltage
lines posted at the operator’s position?  (11.E.04)

19.  Do older lattice boom cranes with anti-two block
warning devices in lieu of anti-two block prevention
devices have a written exemption? (16.D.05)

20.  Is the slow moving emblem used on all vehicles
which by design move at 25 MPH or less on public
roads? (08.A.04)

21.  Are all vehicles which will be parked or moving
slower than normal traffic on haul roads equipped
with a yellow flashing light or flasher visible from
all directions? (16.A.13)
SAD Form 1666a-R  Previous editions may be used for contracts
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22.  Is all equipment to be operated on public roads
provided with: (16A.07)
     a. headlights?
     b. brake lights?
     c. taillights?
     d. back-up lights?
     e. front and rear turn signals?

Yes No N/A

23.  Are seat and seat belts provided for the
operator and each rider on equipment? (16.A.07 and
16.B.08)

24.  Is all equipment with windshields equipped with
powered wipers and defogging or defrosting devices?
(16.A.07)

25.  Is the glass in the windshield or other windows
clear and unbroken to provide adequate protection and
visiblity for the operator? (16.A.07, 16.B.10)

26.  Is all equipment equipped with adequate service
brake system and emergency brake system? (16.A.18)

27.  Are areas on equipment where employees walk or
climb equipped with platforms, footwalks, steps,
handholds, guardrails, toeboards and non-slip
surfaces? (16.B.03)

28.  Is all self propelled equipment equipped with
automatic, audible, reverse signal alarms? (16.B.01)

29.  Is there a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.18)

30.  Are truck and crawler cranes attached to a barge
or pontoon by a slack tiedown system? (16.F.06)
31.  Have the following conditions been met for land
cranes mounted on barges or pontoons: (16.F.04)
     a. Have load ratings been modified to reflect
the increased loading from list, trim, wave, and wind
action?
     b.  Are all deck surfaces above the water?
     c.  Is the entire bottom area of the barge or
pontoon submerged?
     d.  Are tie downs available?
     e.  Are cranes blocked and secured?
 32.  Are all belts, gears, shafts, spindles, drums,
flywheels, or other rotating parts of equipment
guarded where is a potential for exposure to workers?
(16.B.03)
SAD Form 1666a-R  Previous editions may be used for contracts
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Yes No N/A

33.  Is the area where the crane is to work level,
firm and secured? (16.A.10)

34.  Is a dry chemical or carbon dioxide fire
extinguisher rated at least 5-B:C on the crane?
(16.A.26)

35.  Are trucks, for truck mounted cranes, equipped
with a working reverse signal alarm? (16.B.01)

36.  Is a signal person provided where there is
danger from swinging loads, buckets, booms, etc.?
(16.B.13)

37.  Is there adequate clearance from overhead
structures and electrical sources for the crane to
be operated safely? (16.C.09)

38.  Is there adequate lighting for night
operations? (16.C.19)

39.  Has the the boom stop test on cable-supported
booms been performed? (16.D.06)

40.  Is the boom disenaging device functioning as
required? (16.D.06)

41.  Has all rigging and wire rope been inspected?
(Section 15)
Remarks:(Enter actions taken for all “no” answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR PORTAL,  TOWER,  AND
 PILLAR CRANES

Contract # and Title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date Inspected:

Yes No N/A

1.  Are the following available: (16.E.02)
    a.  written erection instructions?
    b.  listing of the weight of each component?
    c.  an activity hazard analysis for the erection?
    d.  does the activity hazard analysis contain
        (1.) location of crane and adjacent
        structures?
        (2.)  foundation design and construction
         requirements?
        (3.)  clearance and bracing requirements?

2.  Is there a boom angle indicator within the
operator’s view? (16.E.04)

3.  Are luffing jib cranes equipped with: (16.E.05)
    a.  shock absorbing jib stops?
    b.  jib hoist limit switch?
    c.  jib angle indicator visible to operator?

4.  If used, do rail clamps have slack between the
point of attachment to the rail and the end fastened
to the crane? (16E.06)

5.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  the operating manual for crane operational
aids used on the crane?
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6.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work?  (16.C.12)
    b.  pre-operational checklist used for daily
inspections? (16.C.12)
    c.  written reports of the operational
performance tests? (16.C.13)
    d.  written reports of the load performance
tests?  (16.C.13)

Yes No N/A

7.  Is every crane operator certified by a physician
to be physically qualified to perform work?
(16.C.05)

8.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

9.  Is the crane designed and constructed IAW the
standards listed in Table 16-1?  (16.C.05)

10.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

11. Are there at least 3 wraps of cable on the drum?
(16.C.10)

12.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

13.  Is the a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.07)

5.  Remarks: (Enter actions taken)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR RIGGING
Contract # and title:

Equipment name & number:
owned or leased?

Contractor Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Has all defective rigging been removed? (15.A.01)

2.  Is rigging stored properly? (15.A.01)

3.  Are running lines within 6.5’ of the ground or
working level guarded? (15.A.03)

4.  Are all eye splices made in an approved manner
with rope thimbles? (sling eyes excepted) (15.A.04)

5.  Are positive latching devices used to secure
loads? (15.A.05)

6.  Are all custom lifting accessories marked to
indicate their safe working loads? (15A.07)

7.  Are all custom designed lifting accessories
proof-tested to 125% of their rated load? (15.A.07)
8.  Are the following conditions met for wire rope:
(15.B.01-09)
    a.  Are they free of rust or broken wires?
    b.  Are defective ropes cut up or marked as
unusable?
    c.  Do rope clips attached with U-bolts have the
U-bolts on the dead end or short end of the rope?
    d.  Are protruding ends of strands in splices on
slings and bridles covered or blunted?
    e. Except for eye splices in the end of wires and
for all endless wire rope slings, are all wire ropes
used in hoisting, lowering, or pulling loads one
continuous piece, free of knots or splices?

SAD Form 1666c-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.

page 1 of 4



    f. Do all eye splices have at least 5 full tucks?
    g. If used, are wedge sockets fastening attached
without attached the dead end of the wire rope to the
live rope?
    h. Are they free of eyes or splices formed by
wire rope clips or knots?

Yes No N/A

9.  Are the following conditions met for chain?
(15.C.01-04)
    a.  Are all chains alloyed?
    b.  Do all coupling links or other attachments
have rated capacities at least equal to that of the
chain.
    c.  Are makeshift fasteners restricted from use?
10.  Are the following conditions met for fiber
rope:(15.D.01-07)
    a.  Are all ropes protected from freezing,
excessive heat or corrosive materials?
    b.  Are all ropes protected from abrasion?
    c.  Are splices made IAW manufacture’s
recommendations?
    d.  Do all eye splices in manila rope contain at
least 3 full tucks and do all short splices contain
at least 6 full tucks(3 on each side of the
centerline of the splice)?
    e.  Do all splices in layed synthetic fiber rope
contain at least 4 full tucks and do short splices
contain at least 8 full tucks ( 4 on each side of the
centerline of the splice)?
    f.  Do the tails of fiber rope splices extend at
least 6 rope diameters (for rope 1” diameter or
greater) past the last full tuck?
    g.  Are all eye splices large enough to provide
an included angle of not greater than 60* at the
splice when the eye is placed over the load or
support?
11.  Are the following conditions met for all
slings:(15.E.01-06)
    a.  Is protection provided between the sling and
sharp surfaces?
    b.  Do all rope slings have minimum clear length
of 40 times the diameter of component ropes between
each end fitting or eye splice?
    c.  Do all braided slings have a minimum clear
length of 40 times the diameter of component ropes
between each end fitting or eye splice?
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     d.  Do all welded alloy steel chain slings have
affixed permanent identification stating size, grade,
rated capacity and manufacturer?
     e.  Is each synthetic web sling marked or coded
to identify its manufacturer, rated capacities for
each type hitch and the type material?

Yes No N/A

12.  Are drums, sheaves, and pulley smooth and free
of surface defects? (15.F.01)

13.  Is the ratio of the diameter of the rigging and
the drum, block sheave or pulley thread diameter such
that the rigging will adjust without excessive wear,
deformation, or damage? (15F.02)

14.  Have all damaged drums, sheaves and pulleys been
removed from service? (15.F.04)

15.  Are all connections, fittings, fastenings, and
attachments of good quality, proper size and
strength, and installed IAW manufacturer’s
recommendations? (15.F.05)

16.  Are all shackles and hooks sized properly?
(15.F.06 & .07)

17.  Are hoisting hooks rated at 10 tons or greater
provided with safe handling means? (15.F.07)

18.  Do all drums have sufficient rope capacity?
(15.F.08)

19.  Is the drum end of the rope anchored by a clamp
securely attached to the drum in a manner approved by
the manufacturer? (15.F.08)

20.  Do grooved drums have the correct groove pitch
for the diameter of the rope and is the groove depth
correct?  (15.F.08)
21.  Do the flanges on grooved drums project beyond
the last layer of rope at a distance of either 2” or
twice the diameter of the rope, whichever is greater?
(15.F.08)
22.  Do the flanges on ungrooved drums project beyond
the last layer of rope a distance of either 2.5” or
twice the diameter of the rope, which ever is
greater.
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23.  Are the sheaves compatible with the size of
rope used and as specified by the manufacture?
(15F.09)

Yes No N/A

24.  Are sheaves properly aligned, lubricated, and
in good condition? (15.F.09)

25.  When rope is subject to riding or jumping off a
sheave, are sheaves equipped with cablekeepers?
915.F.09)

26.  Are eye bolts loaded in the plane of the eye
and at angles less than 45* to the horizontal?
(15.F.10)

27.  Remarks: (Enter actions taken for “no”
answers.)

Contractor inspector signature

Contractor QC/safety/project manager signature
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SAFETY CHECKLIST FOR MOTOR VEHICLES ,
 TRAILERS AND TRUCKS

Contract # and title:
owned or leased?

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

1.  Are records of safety inspections of all
vehicles available? (18.A.02)

Yes No N/A

2.  Are all vehicles to be operated between sunset
and sunrise equipped with: (18.A.04)
    a.  2 headlights?
    b.  taillights and brake lights?
    c.  front and back turn signals?
    d.  3 emergency flares, reflective markers, or
equivalent portable warning devices?

3.  Are vehicles, except trailers or semi-trailers
having a gross weight of 5000 lbs or less,
equipped with service brakes and manually operated
parking brakes? (18.A.05)

4.  Are service brakes on trailers and
semitrailers controlled from the driver’s seat of
the prime mover? (18A.06)

5.  Does the vehicle have: (18.A.06)
    a.  a speedometer?
    b.  a fuel gage?
    c.  an audible warning device (horn)?
    d.  a windshield & adequate windshield wiper?
    e.  an operable defroster and defogging
device?
    f.  an adequate rearview mirror?
    g.  a cab, cab shield, and other protection to
protect the driver from the elements and falling
or shifting materials?
    h.  non-slip surfaces on steps?
    I.  a power-operated starting device?
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Yes No N/A

6.  Is all the glass safety glass and is all
broken or cracked glass replace? (18.A.07)

7.  Do trailers meet the following: (18A.08)
    a.  Are all towing devices adequate for the
weight drawn?
    b.  Are all towing devices properly mounted?
    c.  Are locking devices or a double safety
system provided on every 5th wheel mechanism and
tow bar arrangement to prevent accidental
separation?
    d.  Are trailers coupled with safety chains or
cables to the towing vehicle?
    e.  Are trailers equipped with the power
brakes equipped with a break-away device which
will lock-up the brakes in the event the trailer
separates from the towing vehicle?

8.  Are all dump trucks:(18.A.10)
    a.  equipped with a holding device to prevent
accidental lowering of the body?
    b.  equipped with a hoist lever secured to
prevent accidental starting or tipping?
    c.  equipped with means to determine (from the
operator’s position) if the dump box is lowered?
    d.  equipped with trip handles for tailgates
that allow the operator to be clear?

9.  Are all buses, trucks and combination of
vehicles with a carrying capacity of 1.5 tons or
more, to be operated on public roads equipped
with: (18.A.11)
     a. 3 reflective markers?
     b. 2 wheel chocks for each vehicle?
     c. at least one 2A:10B:C fire extinguisher?
     d. at least two properly rated fire
extinguishers (for vehicles carrying flammable
cargo)?
     e. a red flag not less than 1 foot square.

10.  Is vehicle exhaust controlled so as not to
present a hazard to personnel? (18.A.13)

11.  Are all rubber tired motor vehicles equipped
with fenders or with mud flaps if the vehicle is
not designed for fenders? (18.A.14)
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Yes No N/A

12.  Are all vehicles, except buses, equipped with
seat belts? (18.B.02)

13.  Does all self-propelled construction and
industrial equipment have a working reverse signal
alarm? (16.B.01)

14.  Are all hot surfaces of equipment, including
exhaust pipes or other lines, guarded or insulated
to prevent injury or fire? (16.B.03)

15.  If an off the road vehicle, is it equipped
with rollover protective structures? (16.B.12)

16.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR CRAWLER TRACTORS
AND DOZERS

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01& .02)

2.   Are only qualified operators assigned to
operate mechanized equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Is the unit shut down before refueling?
(16.A.14)

5.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

6.  Is there an effective, working reverse alarm?
(16.B.01)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03 ,07, and 13)

8.  Is protections against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)
9.  Are fuel tanks located in a manner to prevent
spills or overflows from running onto engine
exhaust or electrical equipment?
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10.  Are exhaust discharges directed so they do
not endanger person of obstruct operator
vision?(16.B.05)

Yes No N/A

11.  Are seat belts provided? (16B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operator from falling or flying
objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature
Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR SCRAPERS,  MOTOR GRADERS ,
AND OTHER MOBILE EQUIPMENT

Contract # and title:

Equipment name and number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01 & .02)

2.  Are only qualified operators assigned to
operate equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

5.  Is there an effective working reverse alarm?
(16.B.01)

6.  Is the unit shut down for refueling? (16.A.14)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03, .07 and .13)

8.  Is protection against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)

9.  Are fuel tanks located in a manner to prevent
spills or overflow from running onto engine
exhaust or electrical  equipment? (16.B.04)

10.  Are exhaust discharges directed so they do
not endanger persons or obstruct operator vision?
(16.B.05)
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Yes No N/A

11.  Are seat belts provided for each person
required to ride on the equipment? (16.B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operators from falling or
flying objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Is a safe means of access to the cab provided
(steps, grab bars, non-slip surfaces)? (16.B.03)_

15.  Are adequate head and tail lights provided?
(16.A.07)

16.  Have brakes been tested and found
satisfactory? (16.A.07)

17.  Does the unit have an emergency brake which
will automatically stop the equipment upon brake
failure?  Is this system manually operable from
the drivers position? (16.A.07)

18.  Is all equipment with windshields equipped
with powered wipers and defogging or defrosting
system? (16.A.07)

19.  Are all vehicles which will be parked or
moving slower than normal traffic on haul roads
equipped with a yellow flashing light or flasher
visible from all directions? (16.A.13)

20.  Is the slow moving emblem used on all
vehicles which by design move at 25 MPH or less on
public roads? (08A.04)
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21. Have air tanks been tested and certified?
(20.A.01)

Yes No N/A

22.  Is an air pressure gage in working condition
installed on the unit? (20.A.12)

23.  Does the air tank have an accessible drain
valve? (20.B.17)

24.  Remarks: (Enter action taken for all “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
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SAFETY CHECKLIST FOR MATERIAL HOISTS
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Are all hoist towers, masts, guys or braces,
counterweights, drive machinery supports, sheave
supports, platforms, supporting structures, and
accessories designed by a licensed engineer?
(16.K.02)

2.  Is a copy of the hoist operating manual
available? (16.K.04)

3.  Do all floors and platforms have slip-
resistant surfaces? (16.K.08)

4.  Are landings and runways adequately barricaded
and is overhead protection provided where needed?
(16.K.08)

5.  Are hoisting ropes installed IAW
manufacturer’s instructions? (16.K.10)

6.  Are operating rules posted at the hoist
operator’s station? (16.K.14)

7.  Are air powered hoists connected to an air
supply of sufficient capacity and pressure to
safely operate the hoist? (16.K.15)
8.  Are pneumatic hoses secured by some positive
means to prevent accidental disconnection?
(16.K.15)
9. Remarks: (Enter actions taken for all “no”
answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR EARTH DRILLING EQUIPMENT
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Is a copy of the manual for all drilling
equipment available? (16.M.01)

2.  Have  all overhead electrical hazards and
potential ground hazards been identified in a
site layout plan and addressed in an activity
hazard analysis? (16.M.02)

3.  Are MSDSs for all drilling fluids available?
(16.M.05)

4.  Does the drilling equipment have 2 easily
accessible emergency shut down devices (one for
the operator and one for the helper)? (16.M.06)

5.  Is the equipment posted with a warning of
electrical hazards? (16.M.06)

6. Is there a spotter or an electrical proximity
warning device available to ensure safe
distances from power lines are maintained?
(16.M.06)

7. Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
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INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The "Item No." will be the same "Item No." as indicated on ENG FORM 4288-R for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED
A -- Approved as submitted.

B -- Approved, except as noted on drawings.

C -- Approved, except as noted on drawings.
Refer to attached sheet resubmission required.

D -- Will be returned by separate correspondence.

E -- Disapproved (See attached).

F -- Receipt acknowledged.

FX -- Receipt acknowledged, does not comply
as noted with contract requirements.

G -- Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

(Reverse of ENG Form 4025-R)





DISCLOSURE OF LOBBYING ACTIVITIES
     Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

(See reverse for public burden disclosure.)

1.   Type  of  Federal  Action:

              a.
b.
c.
d.
e.
f.

contract
grant
cooperative agreement
loan
loan guarantee
loan insurance

2.   Status of Federal Action:

              a.
b.
c.

     

bid/offer/application
initial award
post-award
              

3.   Report Type:

              a.
b.

     
     
  

initial filing
material change

For Material Change Only:
      year               quarter
      date of last report

4.   Name  and  Address  of  Reporting  Entity:

      Congressional District, if known:

Prime Subawardee
Tier            , if known:

5.   If  Reporting  Entity  in  No.  4  is  Subawardee,  Enter  Name
      and  Address  of  Prime:

      Congressional District, if known:
6.   Federal Department/Agency:
              

7.   Federal Program Name/Description:

      CFDA Number, if applicable :

8.   Federal Action Number, if known:
              

9.   Award Amount, if known:

              $

10.  a. Name  and  Address  of  Lobbying  Entity
           (if individual,  last name,  first name,  MI):

b. Individuals  Performing  Services (including address if
    different from No. 10a)
    (last name, first name, MI):

(attach Continuation Sheet(s) SF-LLL-A, if necessary )

11.  Amount  of  Payment (check all that apply):

$ actual planned

12.  Form of Payment (check all that apply):

a.
b.

cash
in-kind; specify: nature

value

13.  Type  of  Payment (check all that apply):

a.
b.
c.
d.
e.
f.

retainer
one-time fee
commission
contingent fee
deferred
other; specify:

14. Brief  Description  of  Services  Performed  or  to  be  Performed  and  Date(s)  of  Service,   including  officer(s),   employee(s),
      or  Member(s)  contacted,   for  Payment  indicated  in  Item  11:

(attach Continuation Sheet(s) SF-LLL-A, if necessary )

15.  Continuation  Sheet(s)  SF-LLL-A  attached: Yes No

Information   requested   through   this  form   is   authorized   by  title  31  U.S.C

section 1352.   This disclosure  of lobbyig  activities  is a  materia 

representation

of  fact  upon   which   reliance  was   placed    by   the   tier   above   when   this

transaction  was  made  or  entered  into.   This disclosure is required pursuant

to

31  U.S.C.   1352 .  This information  will  be  reported  to   the  Congress  semi-

annually and  will  be  available  for  public inspection.   Any  person who  fails to

Signature:

Print Name:

Title:

Telephone No.:                           Date:

Federal Use Only: Authorized  for  Local 
Reproduction

Approved by
OM
0348-0046

16.



INSTRUCTIONS  FOR  COMPLETION  OF  SF-LLL,  DISCLOSURE  OF  LOBBYING  ACTIVITIES

This  disclosure form  shall be  completed by  the reporting  entity,  whether  subawardee or prime Federal recipient,  at the
initiation   or receipt   of a  covered Federal  action,  or a  material  change  to a previous filing,  pursuant to  title 31 U.S.C.
section 1352.  The filing of a form is required for each payment or agreement to make  payment to  any lobbying  entity for
influencing  or  attempting  to  influence   an  officer  or  employee  of  any  agency,  a  Member of Congress,  an officer or
employee of Congress, or an employee of  a  member of Congress in  connection  with  a  covered  Federal action.  Use the
SF-LLL-A Continuation Sheet for additional  information if the  space on  the form  is inadequate.   Complete  all items  that
apply for both the initial filing and material change report.   Refer to  the implementing  guidance published  by the Office of
Management and Budget for additional information. 
 
          Identify the  type of covered  Federal action for  which lobbying activity is and/or  has been secured to influence the
          outcome of a covered Federal action. 
 
          Identify the status of the covered Federal action. 
 
          Identify the  appropriate classification of this report.   If this is a followup report  caused by a material change to the
          information previously reported, enter the year and quarter in which the change occurred.   Enter the date of the last
          previously submitted report by this reporting entity for this covered Federal action. 
 
          Enter the full  name,  address,  city,  state  and zip  code of the reporting entity.   Include Congressional  District,  if
          known.  Check the appropriate classification of the reporting entity that designates if it is, or expects to be,  a prime
          or subaward recipient.   Identify the tier of the subawardee,  e.g.,  the first  subawardee of the  prime is the 1st tier.
          Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 
 
          If the organization filing the report in item 4 checks “Subawardee”, then enter the full name, address, city, state and
          zip code of the prime Federal recipient.  Include Congressional District, if known. 
 
          Enter the  name of  the Federal  agency making the  award or loan commitment.   Include at least one organizational
          level   below  agency  name,  if  known.   For example,  Department  of Transportation,  United States Coast Guard.
 
          Enter  the Federal  program name  or description  for the  covered Federal  action (item 1).  If known,  enter  the full
          Catalog of  Federal  Domestic  Assistance  (CFDA)  number  for  grants,  cooperative  agreements,  loans,  and  loan
          commitments. 
 
          Enter  the most  appropriate Federal  identifying number  available for  the Federal  action  identified  in  item 1 (e.g.,
          Request  for  Proposal (RFP) number;  Invitation  for Bid (IFB)  number;  grant announcement  number;  the contract,
          grant, or  loan award  number; the  application/proposal  control number  assigned by the  Federal agency).   Include
          prefixes, e.g., “RFP-DE-90-001.” 
 
          For  a covered Federal  action where there has  been an award or loan  commitment by the Federal agency, enter the
          Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5. 
 
          (a) Enter  the full name,  address,  city,  state and  zip code of  the lobbying  entity engaged  by the reporting entity
               identified in item 4 to influence the covered Federal action. 
 
          (b) Enter the  full names of  the individuals(s)  performing services, and  include full  address if different from 10 (a).
               Enter Last Name, First Name, and Middle Initial (MI). 
 
          Enter the  amount of compensation  paid or reasonably  expected to be  paid by  the reporting  entity (item 4) to the
          lobbying entity (item 10).   Indicate whether the payment has been made (actual) or will be made (planned).   Check
          all boxes  that apply.   If this is a material change  report,  enter the cumulative amount of payment made or planned
          to be made. 
 
          Check the appropriate box(es).   Check all boxes that apply.   If  payment is made  through an  in-kind  contribution,
          specify the nature and value of the in-kind payment. 
 
          Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
 
          Provide a  specific and detailed  description of the services  that the lobbyist  has performed,  or will be  expected to
          perform, and the date(s) of any services rendered.   Include all preparatory and related activity, not just time spent in

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

   Public reporting  burden for this  collection of information is  estimated to average 30 minutes  per response,  including time for reviewing
   instructions, searching existing data sources,  gathering and maintaining the data needed,  and completing and reviewing the collection of  
   information.   Send comments  regarding the burden  estimate or any other aspect of this collection of information,  including suggestions
   for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.
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REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

COMMODES

LAVATORIES

URINALS

EXHAUST FAN (9")

EXHAUST FAN
(OTHER)

WATER COOLER

HOTWATER HEATER

MOP SINK

AC PLANT
LS 5 TN.                         5-25 TN.                         25-100 TN.            OVER 100 TN.

AS (WINDOW TYPE)

FIRE ALARM SYSTEM
MANUAL                        HALON                            SPRINKLER

EMERGENCY LIGHTS

UNIT HEATER

STRIP HEATER

COOLING TOWER

WALK-IN COOLER

AIR CURTAIN

EYE WASH

SHOWERS

BOILER
GAS FIRED                             OIL FIRED                            STEAM

FUEL TANK
UNDERGROUND                                                                    OUTSIDE



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

WASH BASIN

AIR COMPRESSOR

HOISTS

INVENTORY BY: DATA:

RECONCILED BY: DATA:



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

INVENTORIED BY: DATE:

RECONCILED BY: DATE:
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                                              CEGS-01330/S (September 2000)

SECTION 01330

SUBMITTAL PROCEDURES
09/00

PART 1   GENERAL
1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

SD-08 Manufacturer's Instructions

SD-09 Manufacturer's Field Reports

SD-10 Operation and Maintenance Data

SD-11 Closeout Submittals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
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construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not used)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall maintain a submittal 
register for the project in accordance with Section 01312A QUALITY CONTROL 
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SYSTEM (QCS).

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 10 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
food service equipment and refrigeration and HVAC control systems.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) included in Attachment 1 to 
Section 00800 shall be used for submitting both Government approved and 
information only submittals in accordance with the instructions on the 
reverse side of the form.  These forms will be furnished to the Contractor. 
 This form shall be properly completed by filling out all the heading blank 
spaces and identifying each item submitted.  Special care shall be 
exercised to ensure proper listing of the specification paragraph and/or 
sheet number of the contract drawings pertinent to the data submitted for 
each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

The Contractor shall be responsible for the scheduling and control of all 
submittals.  The Contractor is responsible for confirming that the 
submittal register includes all submittals required by the contract 
documents.

In addition to those items listed on ENG Form 4288, the Contractor will 
furnish submittals for any deviation from the plans or specifications.  The 
scheduled need dates must be recorded on the document for each item for 
control purposes and critical items must be tied to the Contractor's 
approved schedule where applicable.

The Contractor will submit to the Contracting Officer for approval a 
minimum of five copies of all G/RE (Resident/Area Office Review), G/ED 
(Engineering Division Review) or G/AE (Architect-Engineer Review) level 
submittals.  Three copies of all FIO level submittals will be provided.  
The number of copies of submittals specified in this portion of the 
contract shall be complied with in lieu of four copies as specified by FAR 
52.236-21.

For those contracts requiring Network Analysis System (NAS), the Contractor 
will schedule on the NAS critical items of equipment submittals and 
procurement activities which will, or have the potential to, significantly 
impact project completion.  The inclusion or exclusion of critical items 
shall be subject to the approval of the Contracting Officer.

Where ENG Form 4025 must be submitted prior to approval of the Construction 
Progress Schedule, the Contractor shall submit an initial annotated ENG 
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Form 4288 upon which dates for submittal, approval and delivery of 
procurement items shall be included for the first 60 days of the work.  
Upon approval of the Construction Progress Schedule, or no later than 60 
days after Notice to Proceed, the Contractor shall submit final annotated 
copies of ENG Form 4288.  Dates shall be coordinated with the approved 
Construction Progress Schedule to logically interface with the sequence of 
construction.  Critical item numbers will be shown on the listing if NAS is 
required.

Furnishing the schedule shall not be interpreted as relieving the 
Contractor of his obligation to comply with all the specification 
requirements for the items on the schedule.  Contractor's Quality Control 
representative shall review the listing at least every 30 days and take 
appropriate action to maintain an effective system.  The Contractor shall 
furnish a list each 30 days of all submittals on which either Government's 
or Contractor's action is past due.  He shall also furnish revised due 
dates in those cases when the original submittal schedule is no longer 
realistic.  This monthly list of delayed items shall also be annotated by 
the Contractor to show what corrective action he is taking with regard to 
slippages in submittal schedule which are attributable to actions by him, 
his subcontractors, or suppliers.

The Contractor shall provide a complete updated submittal register 
indicating the current status of all submittals when requested by the 
Contracting Officer in order to assure himself the schedule is being 
maintained.

The Contractor shall certify that each submittal is correct and in strict 
conformance with the contract drawings and specifications.  All submittals 
not subject to the approval of the Contracting Officer will be submitted 
for information purposes only.

No Corps of Engineers action will be required prior to incorporating these 
items into the work, but the submittal shall be furnished to the 
Area/Resident Engineer not less than 2 weeks prior to procurement of 
Contractor certified material, equipment, etc.

These Contractor approved submittals will be used to verify that material 
received and used in the job is the same as that described and approved and 
will be used as record copies.  All samples of materials submitted as 
required by these specifications shall be properly identified and labeled 
for ready identification, and upon being certified by the Contractor and 
reviewed by the Contracting Officer, shall be stored at the site of the 
work for job site use until all work has been completed and accepted by the 
Contracting Officer.  Delegation of this approval authority to Contractor 
Quality Control does not relieve the Contractor from the obligation to 
conform to any contract requirement and will not prevent the Contracting 
Officer from requiring removal and replacement of construction not in 
contract conformance; nor does it relieve the Contractor from the 
requirement to furnish "samples" for testing by the Government Laboratory 
or check testing by the Government in those instances where the technical 
specifications so prescribe.

Contractor certified drawings will be subject to quality assurance review 
by the Government at any time during the duration of the contract.  No 
adjustment for time or money will be allowed for corrections required as a 
result of noncompliance with plans and specifications.

Submittals Requiring Government Approval (G/ED Level, G/RE Level or G/AE 
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level).  Where the review authority is designated to the Government, the 
Contractor is required to sign the certification on ENG Form 4025 in the 
box beside the remarks block in Section I.  The Government will code the 
items in block h and sign the approval action block in Section II as the 
approving authority.

Operating and Maintenance Instructions.  Six complete sets of instructions 
containing the manufacturer's operating and maintenance instructions for 
each piece of equipment shall be furnished.  Each set shall be permanently 
bound and shall have a hard cover.  One complete set shall be furnished at 
the time test procedures are submitted.  Remaining sets shall be furnished 
before the contract is completed.  The following identification shall be 
inscribed on the covers:  The words "OPERATING AND MAINTENANCE 
INSTRUCTIONS," name and location of the facility, name of the Contractor, 
and contract number.  Fly sheets shall be placed before instructions 
covering each subject.  Instruction sheets shall be approximately 8-1/2 by 
11 inches, with large sheets of drawings folded in.  Instructions shall 
include but are not limited to:

  (1)  System layout showing piping, valves and controls;

  (2)  Approved wiring and control diagrams;

  (3)  A control sequence describing startup, operation and shutdown;

  (4)  Operating and maintenance instructions for each piece of equipment, 
including lubrication instructions and troubleshooting guide; and

  (5)  Manufacturer's bulletins, cuts and descriptive data; parts lists and 
recommended parts.

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
Contracting Officer and one copy of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
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item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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01355A SD-01 Preconstruction Submittals
1.7 GEnvironmental Protection Plan

RE
02220 SD-03 Product Data

GWork Plan
SD-07 Certificates

1.10 GDemolition plan
1.4.1 GNotifications

GNotification of Demolition and
Renovation forms

SD-11 Closeout Submittals
1.4.2Receipts

03311 SD-02 Shop Drawings
1.6.2.1 GReinforcing steel
1.6.2.2Formwork
3.2.7Construction joints

SD-03 Product Data
Waterstops

2.2.9Materials for curing concrete
2.2.12Joint sealants
2.2.11Joint filler
2.2.13Epoxy bonding compound

Synthetic reinforcing fibers
3.2.6Epoxy coatings
2.2.4Non-shrink grout
2.2.10Sealer-hardener

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY
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P
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R
E
V
W
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APPROVAL
NEEDED
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MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
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D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)
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03311 3.2.8Preformed joint filler
3.2.2Reinforcement supports

SD-05 Design Data
1.6.1 GMixture design

SD-06 Test Reports
1.6.4.1Concrete mixture proportions
1.6.4.2Fly ash
1.6.4.2Natural pozzolan
1.6.4.3Ground iron blast-furnace slag
1.6.4.4Silica fume
1.6.4.5Aggregates
1.6.4.6Admixtures
1.6.4.8Cement
1.6.4.9Water

Reinforcement and protective
coating

SD-07 Certificates
1.6.3.1Curing Concrete Elements
1.6.3.3Concrete placement and

compaction
1.6.3.5Quality assurance
1.6.3.6Field testing technician and

testing agency
1.6.3.7Mixture designs

03930 SD-05 Design Data
1.4.1.1Job mix formula

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
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T
R
A
N
S
M
I
T
T
A
L
 
N
O
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ITEM SUBMITTED

P
A
R
A
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APPROVAL
NEEDED

BY
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NEEDED

BY
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C
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E

DATE
OF

ACTION

DATE FWD
TO APPR
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DATE RCD
FROM

CONTR

DATE FWD
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REVIEWER

DATE RCD
FROM OTH
REVIEWER
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DATE
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CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)
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03930 SD-06 Test Reports
2.1.2aggregate
2.1.1.1Epoxy resin binder
2.1.1.2Epoxy grout

SD-07 Certificates
2.1.1.1Epoxy resin binder
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                                                  UFGS-01355A (February 2002)

SECTION 01355A

ENVIRONMENTAL PROTECTION
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY (DA)

AR 200-5 Pest Management

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 260 Hazardous Waste Management System: General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171 - 178 Hazardous Materials Regulations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage
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Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Installation Pest Management Coordinator

Installation Pest Management Coordinator (IPMC) is the individual 
officially designated by the Installation Commander to oversee the 
Installation Pest Management Program and the Installation Pest Management 
Plan.

1.2.4   Project Pesticide Coordinator

The Project Pesticide Coordinator (PPC) is an individual that resides at a 
Civil Works Project office and that is responsible for oversight of 
pesticide application on Project grounds.

1.2.5   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.6   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.7   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
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bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.8   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.

1.2.9   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.10   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 

SECTION 01355A  Page 5



South Wharf Crane Beam Repairs DACA21-03-R-0058

that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G, RE

  The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  Omitted.
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f.  Drawings showing locations of proposed material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Omitted.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and Facility Response Personnel in addition to 
the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
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of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  The Contractor shall 
attach a copy of each of the Non-hazardous Solid Waste Diversion 
Reports to the disposal plan.  The report shall be submitted on the 
first working day after the first quarter that non-hazardous solid 
waste has been disposed and/or diverted and shall be for the previous 
quarter (e.g. the first working day of January, April, July, and 
October).  The report shall indicate the total amount of waste 
generated and total amount of waste diverted in cubic yards or tons 
along with the percent that was diverted.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste 
water.  If disposal is to a sanitary sewer, the plan shall include 
documentation that the Waste Water Treatment Plant Operator has 
approved the flow rate, volume, and type of discharge.

p.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer.
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q.  A pesticide treatment plan shall be included and updated, as 
information becomes available.  The plan shall include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements as well as any additional 
Installation Project Office specific requirements.   The Contractor 
shall follow AR 200-5 Pest Management, Chapter 2, Section III "Pest 
Management Records and Reports" for data required to be reported to the 
Installation.

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
Plan.

1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the the 
Contractor and the Contracting Officer upon mutual agreement as to its 
accuracy and completeness.  The Contractor shall protect those 
environmental features included in the survey report and any indicated on 
the drawings, regardless of interference which their preservation may cause 
to the Contractor's work under the contract.

1.9   OMITTED

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.11   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
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inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

The Contractor shall be responsible for obtaining and complying with all 
environmental permits and commitments required by Federal, State, Regional, 
and local environmental laws and regulations.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Omitted

3.2.3   Omitted

3.2.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.

3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
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of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of NC rules.

3.4.4   Burning

Burning shall be prohibited on the Government premises.

3.5   OMITTED

3.6   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.6.1   Solid Wastes
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Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.  The Contractor shall transport solid waste off Government 
property and dispose of it in compliance with Federal, State, and local 
requirements for solid waste disposal. A Subtitle D RCRA permitted landfill 
shall be the minimum acceptable off-site solid waste disposal option.  The 
Contractor shall verify that the selected transporters and disposal 
facilities have the necessary permits and licenses to operate.

3.6.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 6 inches of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations.

3.6.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262 and shall manage and store 
hazardous waste in accordance with the Installation hazardous waste 
management plan.  The Contractor shall take sufficient measures to prevent 
spillage of hazardous and toxic materials during dispensing.  The 
Contractor shall segregate hazardous waste from other materials and wastes, 
shall protect it from the weather by placing it in a safe covered location, 
and shall take precautionary measures such as berming or other appropriate 
measures against accidental spillage.  The Contractor shall be responsible 
for storage, describing, packaging, labeling, marking, and placarding of 
hazardous waste and hazardous material in accordance with 49 CFR 171 - 178, 
State, and local laws and regulations.  The Contractor shall transport 
Contractor generated hazardous waste off Government property within 60 days 
in accordance with the Environmental Protection Agency and the Department 
of Transportation laws and regulations.  The Contractor shall dispose of 
hazardous waste in compliance with Federal, State and local laws and 
regulations.  Spills of hazardous or toxic materials shall be immediately 
reported to the Contracting Officer.  Cleanup and cleanup costs due to 
spills shall be the Contractor's responsibility.  The Contractor shall 
coordinate the disposition of hazardous waste with the Facility's Hazardous 
Waste Manager and the Contracting Officer.

3.6.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be accordance with all Federal, State, 
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and local laws and regulations.

3.6.5   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations.

3.7   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project.

3.8   NON-HAZARDOUS SOLID WASTE DIVERSION REPORT

The Contractor shall maintain an inventory of non-hazardous solid waste 
diversion and disposal of construction and demolition debris.  The 
Contractor shall submit a report to the Contracting Officer on the first 
working day after each fiscal year quarter, starting the first quarter that 
non-hazardous solid waste has been generated.  The following shall be 
included in the report:

a.  Construction and Demolition (C&D) Debris Disposed = _____ in cubic 
yards or tons, as appropriate.

b.  Construction and Demolition (C&D) Debris Recycled = _____ in cubic 
yards or tons, as appropriate.

c.  Total C&D Debris Generated = _____ in cubic yards or tons, as 
appropriate.

d.  Waste Sent to Waste-To-Energy Incineration Plant (This amount 
should not be included in the recycled amount) = _____ in cubic 
yards or tons, as appropriate.

3.9   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or coral alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made 
as to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
secure the area and prevent employees or other persons from trespassing on, 
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removing, or otherwise disturbing such resources.

3.10   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.11   OMITTED

3.12   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.13   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.14   MILITARY MUNITIONS

In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer.

3.15   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.16   OMITTED

3.17   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
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entire area seeded unless otherwise indicated.

        -- End of Section --
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                                             UFGS-01451A (May 2002)

SECTION 01451A

CONTRACTOR QUALITY CONTROL
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all constructiondesign and construction operations, both 
onsite and offsite, and shall be keyed to the proposed construction 
sequence.  The site project superintendent will be held responsible for the 
quality of work on the job and is subject to removal by the Contracting 
Officer for non-compliance with the quality requirements specified in the 
contract.  The site project superintendent in this context shall be the 
highest level manager responsible for the overall construction activities 
at the site, including quality and production.  The site project 
superintendent shall maintain a physical presence at the site at all times, 
except as otherwise acceptable to the Contracting Officer, and shall be 
responsible for all construction and construction related activities at the 
site.
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3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 5 
days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  ConstructionDesign and construction will be permitted to begin 
only after acceptance of the CQC Plan or acceptance of an interim plan 
applicable to the particular feature of work to be started.  Work outside 
of the features of work included in an accepted interim plan will not be 
permitted to begin until acceptance of a CQC Plan or another interim plan 
containing the additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all design 
and constructionconstruction operations, both onsite and offsite, including 
work by subcontractors, fabricators, suppliers, and purchasing agents
subcontractors, designers of record, consultants, architect/engineers (AE), 
fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agentssubcontractors, 
designers of record, consultants, architect engineers (AE), 
offsite fabricators, suppliers, and purchasing agents.  These 
procedures shall be in accordance with Section 01330 SUBMITTAL 
PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities must be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
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control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking constructiondesign and construction 
deficiencies from identification through acceptable corrective 
action.  These procedures shall establish verification that 
identified deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Additional Requirements for Design Quality Control (DQC) Plan

The followng additional requirements apply to the Design Quality Control 
(DQC) plan:

(1)  The Contractor's QCP Plan shall provide and maintain a Design 
Quality Control (DQC) Plan as an effective quality control program 
which will assure that all services required by this design-build 
contract are performed and provided in a manner that meets 
professional architectural and engineering quality standards.  As 
a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan.  The 
same element that produced the product shall not perform the 
independent technical review (ITR).  In addition, the DQC Plan 
shall incorporate the Lessons Learned Databases provided by the 
Government.  The Contractor shall correct errors and deficiencies 
in the design documents prior to submitting them to  the 
Government.

(2)  The Contractor shall include the design schedule in the 
master project schedule, showing the sequence of events involved 
in carrying out the project design tasks within the specific 
contract period.  This should be at a detailed level of scheduling 
sufficient to identify all major design tasks, including those 
that control the flow of work.  The schedule shall include review 
and correction periods associated with each item.  This should be 
a forward planning as well as a project monitoring tool.  The 
schedule reflects calendar days and not dates for each activity.  
If the schedule is changed, the Contractor shall submit a revised 
schedule reflecting the change within 7 calendar days.  The 
Contractor shall include in the DQC Plan the discipline-specific 
checklists to be used during the design and quality control of 
each submittal. These completed checklists shall be submitted at 
each design phase as part of the project documentation.  Example 
checklists can be found in ER 1110-1-12.

(3)  The DQC Plan shall be implemented by an Design Quality 
Control Manager who has the responsibility of being cognizant of 
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and assuring that all documents on the project have been 
coordinated.  This individual shall be a person who has verifiable 
engineering or architectural design experience and is a registered 
professional engineer or architect.  The Contractor shall notify 
the Contracting Officer, in writing, of the name of the 
individual, and the name of an alternate person assigned to the 
position.

The Contracting Officer will notify the Contractor in writing of 
the acceptance of the DQC Plan.  After acceptance, any changes 
proposed by the Contractor are subject to the acceptance of the 
Contracting Officer.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
constructiondesign and construction.  Acceptance is conditional and will be 
predicated on satisfactory performance during the constructiondesign and 
construction.  The Government reserves the right to require the Contractor 
to make changes in his CQC Plan and operations including removal of 
personnel, as necessary, to obtain the quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction, and prior to 
acceptance by the Government of the CQC Plan, the Contractor shall meet 
with the Contracting Officer or Authorized Representative and discuss the 
Contractor's quality control system.  The CQC Plan shall be submitted for 
review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operationsoperations, 
design activities, control activities, testing, administration of the 
system for both onsite and offsite work, and the interrelationship of 
Contractor's Management and control with the Government's Quality Assurance.
  Minutes of the meeting shall be prepared by the Government and signed by 
both the Contractor and the Contracting Officer.  The minutes shall become 
a part of the contract file.  There may be occasions when subsequent 
conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System ManagerCQC 
System Manager, a Design Quality Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  
The Safety and Health Manager shall receive direction and authority from 
the CQC System Manager and shall serve as a member of the CQC staff.  
Personnel identified in the technical provisions as requiring specialized 
skills to assure the required work is being performed properly will also be 
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included as part of the CQC organization.The Contractor's CQC staff shall 
maintain a presence at the site at all times during progress of the work 
and have complete authority and responsibility to take any action necessary 
to ensure contract compliance.  The CQC staff  shall be subject to 
acceptance by the Contracting Officer.  The Contractor shall provide 
adequate office space, filing systems and other resources as necessary to 
maintain an effective and fully functional CQC organization.  Complete 
records of all letters, material submittals, show drawing submittals, 
schedules and all other project documentation shall be promptly furnished 
to the CQC organization by the Contractor.  The CQC organization shall be 
responsible to maintain these documents and records at the site at all 
times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 5 
years' construction experience on construction similar to this contract or 
a construction person with a minimum of 10 years' experience in related 
work.  This CQC System Manager shall be on the site at all times during 
construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned no other duties.  An alternate for the CQC System 
Manager shall be identified in the plan to serve in the event of the System 
Manager's absence.  The requirements for the alternate shall be the same as 
for the designated CQC System Manager.

3.4.3   Omitted

3.4.4   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is offered on a quarterly 
basis within the Savannah District boundaries.  CQC System Managers who 
have not successfully completed this course must attend the next available 
training session.  Failure to successfully complete this training within 
the next available training date will be grounds for removal as CQC System 
Manager.  There is currently a nominal fee to cover the cost of the 
training materials for Contractors who have current contracts with the 
Savannah District.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  When Section 15950A HEATING, VENTILATING AND AIR 
CONDITIONING (HVAC) CONTROL SYSTEMS; 15951A DIRECT DIGITAL CONTROL FOR 
HVAC; 15990A TESTING, ADJUSTING, AND BALANCING OF HVAC SYSTEMS; or 15995A 
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COMMISSIONING OF HVAC SYSTEMS are included in the contract, the submittals 
required by those sections shall be coordinated with Section 01330 
SUBMITTAL PROCEDURES to ensure adequate time is allowed for each type of 
submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
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superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.
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3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge to reimburse the Government for each succeeding 
recheck of the laboratory or the checking of a subsequently selected 
laboratory.  Such costs will be deducted from the contract amount due the 
Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
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testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the following 
address:

US Army Engineer District, Savannah
Environmental & Materials Unit
200 North Cobb Parkway
Building 400, Suite 404
Marietta, GA  30062

Coordination for each specific test will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
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least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
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period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms are included in Attachment 1 to Section 00800.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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                                               CEGS-01500/S (February 1997)

SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES
02/97

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.1.3   Employee Parking
*3
Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
shall not interfere with existing and established parking requirements of 
the military installation.  No privately owned vehicles shall be allowed on 
the wharf.  Only work vehicles will be allowed on the wharf.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Payment for Utility Services

The Government will make all reasonably required utilities available to the 
Contractor from existing outlets and supplies, as specified in the 
contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor 
at prevailing rates charged to the Government or, where the utility is 
produced by the Government, at reasonable rates determined by the 
Contracting Officer.  The Contractor shall carefully conserve any utilities 
furnished without charge.

1.2.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
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Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
meters) required to measure the amount of each utility used for the purpose 
of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
will provide a meter and make the final hot connection after inspection and 
approval of the Contractor's temporary wiring installation.  The Contractor 
shall not make the final electrical connection.

1.2.3   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

1.2.4   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.2.5   Sanitation

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 
 Government toilet facilities will not be available to Contractor's 
personnel.

1.2.6   Telephone

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.3   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

1.3.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

1.3.2   Project Signs
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The Contractor shall furnish and install a project sign at the location 
selected by the Contracting Officer.  The project sign shall be painted on 
1/2 inch thick exterior grade plywood.  The sign layout shall be in 
accordance with the graphic format shown in Attachment 1 to Section 00800.  
The 4-foot by 4-foot right-hand section shall be painted white (Color No. 
37875, Fed. Std. 595a) with black (Color No. 37038, Fed. Std. 595a) 
lettering.  The 2-foot by 4-foot left-hand section shall be painted red 
(Color No. 12199, Fed. Std. 595a) with white lettering.

1.4   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

1.4.1   Haul Roads

The Contractor will be required to use the haul routes shown on the plans 
unless otherwise permitted in writing by the Contracting Officer.  When 
haul routes are not designated on the plans, the Contractor must obtain 
approval of the Contracting Officer of haul routes he intends to use.  The 
Contractor shall maintain the haul routes and shall keep the dust problem 
under control by wetting the surface as needed.  Sweeping and cleaning of 
pavements will be done as necessary to remove spillage resulting from the 
hauling operations.  After all hauling has been completed, the Contractor 
shall restore the earth areas used for the haul routes to original 
condition by final grading, shaping, compacting, and grassing, and shall 
clean and sweep all paved areas as required.  Any pavement damaged as a 
result of hauling operations under this contract for both the earth and 
other materials shall be promptly repaired by the Contractor, as approved 
by the Contracting Officer.  The cost of maintenance and repair of the haul 
routes, as mentioned above, shall be considered as a subsidiary obligation 
of the Contractor.  The axle load of earth hauling equipment operating on 
paved streets shall not exceed 18,000 pounds.

1.4.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.5   CONTRACTOR'S TEMPORARY FACILITIES
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1.5.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor's 
personnel.

1.5.2   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but shall be within the military boundaries.  Fencing of 
materials or equipment will not be required at this site; however, the 
Contractor shall be responsible for cleanliness and orderliness of the area 
used and for the security of any material or equipment stored in this area. 
 Utilities will not be provided to this area by the Government.

1.5.3   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the military property.

1.5.4   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.  Grass 
located within the boundaries of the construction site shall be mowed for 
the duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.5.5   New Building

In the event a new building is constructed for the temporary project field 
office, it shall be a minimum 12 feet in width, 16 feet in length and have 
a minimum of 7 feet headroom.  It shall be equipped with approved 
electrical wiring, at least one double convenience outlet and the required 
switches and fuses to provide 110-120 volt power.  It shall be provided 
with a work table with stool, desk with chair, two additional chairs, and 
one legal size file cabinet that can be locked.  The building shall be 
waterproof, shall be supplied with heater, shall have a minimum of two 
doors, electric lights, a telephone, a battery operated smoke detector 
alarm, a sufficient number of adjustable windows for adequate light and 
ventilation, and a supply of approved drinking water.  Approved sanitary 
facilities shall be furnished.  The windows and doors shall be screened and 
the doors provided with dead bolt type locking devices or a padlock and 
heavy duty hasp bolted to the door.  Door hinge pins shall be 
non-removable.  The windows shall be arranged to open and to be securely 
fastened from the inside.  Glass panels in windows shall be protected by 
bars or heavy mesh screens to prevent easy access to the building through 
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these panels.  In warm weather, air conditioning capable of maintaining the 
office at 50 percent relative humidity and a room temperature 20 degrees F 
below the outside temperature when the outside temperature is 95 degrees F, 
shall be furnished.  Any new building erected for a temporary field office 
shall be maintained by the Contractor during the life of the contract and 
upon completion and acceptance of the work shall become the property of the 
Contractor and shall be removed from the site.  All charges for telephone 
service for the temporary field office shall be borne by the Contractor, 
including long distance charges up to a maximum of $75.00 per month.

1.5.6   Security Provisions

Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office.

1.6   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.7   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
constructed at the approved location.  The safety fencing shall be 
maintained by the Contractor during the life of the contract and, upon 
completion and acceptance of the work, shall become the property of the 
Contractor and shall be removed from the work site.

1.8   PARTNERING

Following contract award, the Government intends to propose a voluntary  
partnering relationship with the Contractor.  This partnering relationship 
will attempt to draw on strengths of each organization to facilitate 
communications and minimize delays to achieve a quality product, within 
budget, and on schedule.  Participation in such partnering activities may 
include attendance at coordination meetings and cooperation in other 
efforts to promote the partnering relationship.  The Government and the 
Contractor will each bear their own costs for participation in the 
partnering relationship, with no change in the contract price.  
Participation will not result in any change in the terms or price of the 
contract.

1.9   INSTALLATION REGULATIONS

The employees of the Contractor will be required to abide by all 
installation regulations as published by the Commanding Officer.  A copy of 
these regulations can be obtained from the Area/Resident Engineer at the 
installation.  All costs in connection therewith shall be included in the 
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contract price for the work.

1.10   TESTING LABORATORIES

Testing is required to be performed by the Contractor as part of his 
Quality Control Program to verify contract compliance.  This Quality 
Control Testing is to be conducted by a project or commercial laboratory 
which has been found adequate and qualified by a Corps of Engineers 
Division Laboratory Inspection Team.

1.10.1   Approved Testing Laboratories

A composite listing of approved testing laboratories within the Savannah 
District is available upon request.  The Contractor should engage the 
services of a laboratory contained in the composite list.  Contractors may 
obtain the list by calling (678) 354-0310.  Fax requests can be made to 
number (678) 354-0330. 

1.10.2   Other Laboratory Services

The Contractor may engage the services of a laboratory other than those 
approved by Corps of Engineers District Laboratory Inspection Team if they 
comply with the following:

a.  The Contractor identifies and proposes the unapproved 
laboratory a minimum of 90 days prior to the start of testing.  
This time is necessary to allow for scheduling an inspection by a 
Corps of Engineers District Laboratory team.  The time for 
Government inspection will not be the basis for an increase in the 
contract performance period.

b.  All costs of Government inspection shall be the responsibility 
of the Contractor.

c.  The Contractor may request Government inspection and approval 
prior to award by forwarding a written request to:

         US Army Engineer District, Savannah
         Environmental and Materials Unit
         200 North Cobb Parkway
         Building 400, Suite 404
         Marietta, GA  30062

1.11   ENVIRONMENTAL EVALUATION FOR SITE CONTAMINATION - CATEGORY I

1.11.1   Site Evaluation

The job site has been evaluated for potential site contamination.  The site 
is located in a traditionally nonhazardous location.  The installation has 
no reason to suspect contamination.

1.11.2   Contractual Responsibilities of All Parties in the Event of 
Encounter with Contamination

If the Contractor encounters materials or conditions which indicate that 
there may be contamination on the site, the Contractor shall stop all work 
on the job site and report the discovery of the contaminants to the 
Contracting Officer's Representative (COR).  The Contracting Officer, will 
issue a written order to the Contractor to resume work or to suspend, 
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delay, or interrupt all or any part of the work of this contract for the 
period of time that the Contracting Officer determines appropriate for the 
convenience of the Government as provided in FAR 52.242-14 - SUSPENSION OF 
WORK.  The Government will be responsible for making an assessment of the 
contaminated site if this course of action is determined to be appropriate. 
After the assessment has been completed, the Government reserves the right 
to the following courses of action: 

a.  Direct the Contractor to resume work.

b.  Clean up the contaminated site prior to directing the Contractor to 
resume work.  The COR will determine whether the cleanup is to be  
accomplished by others or the Contractor. 

c.  Relocate the project site.

d.  Terminate the contract for the convenience of the Government as 
provided in FAR 52.249-1 - TERMINATION FOR CONVENIENCE OF THE 
GOVERNMENT (FIXED-PRICE) (SHORT FORM) or FAR 52.249-2 - TERMINATION FOR 
CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) - ALTERNATE I as applicable.

1.12   CONSTRUCTION SCHEDULE RESTRAINTS - MOTSU, NC

1.12.1   Occupancy

The terminal activities will be in continuous operation while work is in 
progress.  The work shall be accomplished in such a way as to minimize 
interference with the terminal operation.  It is the intent of these 
provisions to provide for maximum coordination between construction 
activities pursuant to this contract and concurrent ongoing routine 
activities of base personnel. Interference with and inconvenience to the 
occupants or routine of the facility shall be held to an absolute minimum.

1.12.2   Protection

Contractor is responsible to provide such covering, shields and barricades 
as are required to protect building occupants, equipment, stores, supplies, 
etc., from dust, debris, weather intrusion, water, moisture or other cause 
of damage resulting from construction.

1.12.3   Phasing and Sequence

1.12.3.1   General

In addition to the submittals required by clause SCHEDULES FOR CONSTRUCTION 
CONTRACTS (see SECTION 00700, FAR 52.236-15) the Contractor shall submit 
for approval a summary work schedule setting forth schedule dates for 
initiation and completion of construction in each work area.  No work shall 
be performed prior to approval of this schedule and all work shall be 
performed in strict adherence thereto.  If departures from this schedule 
appear to be required or desired, the Contracting Officer shall be promptly 
notified and his approval will be required prior to implementation of said 
departure(s).

1.12.3.2   Special Work Restraints

[Insert any special facility requirements or restrictions due to the nature 
of the work or the word "None."]
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1.12.4   Time of Performance

  a.  All work requiring access to building interiors excluding attics, 
crawl spaces, etc., and all other work shall be performed between 7:30 a.m. 
and 4 p.m. (normal working hours for base where project is located) 
excluding official holidays, unless otherwise indicated or approved by the 
Contracting Officer.  Requests to work during other than these normal hours 
shall be made in writing at least 36 hours in advance.  For example, a 
request to work on a Saturday shall be submitted no later than Thursday at 
noon.

  b.   Work requiring outages of utilities or building systems will be 
accomplished in accordance with prior approved schedule(s).

1.12.5   Outages

Contractor's work requiring outages of utility systems or building systems 
will require 2 weeks' advance notice and will be subject to the approval of 
the Contracting Officer.  Notice shall include type of outage, date, and 
time outage will commence and estimated duration of outage.

1.12.6   MOTSU Regulation 715-5

In performing the contract work on the Military Ocean Terminal at Sunny 
Point, the Contractor shall comply with all pertinent provisions of MOTSU 
Regulation 715-5 (Appendix A at the end of this section) and the following 
additional provisions.

(a)  No cameras are permitted in restricted areas without permission of 
the Chief, Safety and Security Division, MOTSU.  Further, the 
individual must be accompanied by a terminal employee.

(b)  No firearms are permitted in restricted areas without permission 
of the Chief, Safety and Security Division, MOTSU.

(c)  All sanitary services must be provided by the Contractor.  Use of 
Government sanitary facilities will not be allowed.

(d)  No disposal site exists on Sunny Point.  All trash/rubbish must be 
removed from the terminal at the Contractor's expense.

(e)  Space for Contractor personnel parking and materials storage must 
be confined to the job site proper.  Further the utilization of the job 
site for this purpose cannot interfere with the operations of existing 
facilities in the area.

(f)  At no time will construction be allowed which effects the 
integrity of MOTSU's perimeter fence without the approval of the Chief, 
Facilities Engineer Division, MOTSU.

(g)  MOTSU's main entrance and perimeter road will remain clear and 
free of congestion at all times.

(h)  Contractors are responsible for getting background checks for all 
employees at the County Courthouse in Boliva, NC, Brunswick County or 
County of Residence.  While the current cost for each background check 
is $5, the Government is not responsible for any increases in such 
costs that Brunswick County or County of Residence may impose.  The 
background checks will be provided to the Chief, Installation Security 
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Activity, who will issue identification badges to employees who satisfy 
established clearance requirements for admission.

*3
(i)  All personnel on the South Wharf shall wear work vest and hardhat 
at all times. (Vest recommended is Stern work vest).

1.12.7   Standby Time

(a)  The work to be performed is to be accomplished at facilities which 
will be in operation at various times during the course of this 
construction.  The Contractor will not be permitted access to an active 
wharf until operations have ceased.  The Contractor will be given 
notice of an impending operation and shall schedule his work such that 
he can suspend work and vacate a wharf scheduled for activity and move 
to an inactive wharf without rendering the vacated wharf totally 
inoperable.  A delay day will be awarded if the Contractor cannot 
immediately begin work on alternate wharf.  The following utilities are 
necessary for terminal operations and shall be in service whenever the 
Contractor is required to vacate a wharf:  Power to one of the two 
smoke houses and on the first floor of the service building, fire pumps 
or fire protection cranes (south wharf), lift station pump(s) and 
potable water service to the operable buildings outlined above.  The 
South Wharf is the most active wharf with approximately 15 days of 
operation per month followed by the center wharf with approximately 5 
nonconsecutive days per month and the north wharf with approximately 3 
nonconsecutive days per month.

(b)  The Commanding Officer of Military Ocean Terminal, Sunny Point, or 
other duly authorized representative of the Government and/or its 
assignees, reserves the right to exclude all persons from said land 
during the loading or unloading of ammunition and explosive and/or 
anytime the Government perceives a danger to contractor personnel.  
This provision is invoked in order that MOTSU may comply with DOD 
6055.9 STD Ammunition and Explosive Safety Standards.

(c)  Contractors will be required to suspend all work on the south, 
north or center wharf when so directed by the Contracting Officer for 
time period as required for MOTSU personnel to load and unload 
ammunition and explosives.  During an average month it is anticipated 
that Contractor will be required to suspend all operations as follows:

South wharf ------------------------ 15 days per month
Center wharf ----------------------- 5 days per month
North wharf ------------------------ 3 days per month

*3
MOTSU will request a waiver from MTMC so contractor can work on wharf 
while ammunition is present.  Waiver will allow uninterrupted work 
period for the contractor from 1 December 2003 to 30 June 2004. This 
uninterrupted work period is for all work on Berth 1 which is the SOUTH 
PORTION OF SOUTH WHARF as shown on drawing plate S-101.

(d)  The Contractor shall be compensated for delays associated with the 
restrictions as stated above, at the south, center and north wharfs in 
excess of the average of 15, 5, and 3 days per month, respectively.  
The Contractor shall note that no compensation will be given for delays 
associated with the restrictions as stated above which are less than or 
equal to the anticipated averages per month for suspension of work.  
Any delay time in excess of the average delays discussed above which is 
associated with the restrictions mentioned above is defined as 
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Contractor's stand by time.  The number of actual suspension days shall 
be calculated chronologically from the first to the last day of the 
month.  Once the number of actual suspension days anticipated in 
subparagraph 1.9.7(c) above have been incurred, the Contracting Officer 
will examine any subsequently occurring suspension to determine whether 
the Contractor is entitled to a time extension.  These subsequently 
occurring suspension days must prevent scheduled work for 50% or more 
of the Contractor's work day and delay work critical to the timely 
completion of the project.  For each day of stand by time, Contractor 
will be compensated at the rate [_____].

1.12.8   Terminal Activities

The terminal activities will be in continuous operation while work is in 
progress.  The work shall be accomplished in such a way as to minimize 
interference with the terminal operation.

*1
1.12.9   Reporting Emergencies

The procedure for reporting an emergency on the terminal using a MOTSU hand 
held portable radio is as follows:

Turn channel selector all the way to the left. This is Channel #1 and the 
display screen on the radio will read "FIRENET PW-F REP".   Push the talk 
button and state that you have an emergency, state the location of the 
emergency, type of emergency, FIRE/MEDICAL/SECURITY, etc. (i.e. Fire 
department this is (insert name), I have a (state what kind of emergency) 
at (state location of emergency).  Wait for fire communications operator to 
acknowledge your radio transmission and stand by for directions and or 
questions.  Once all pertinent information is received, notification of the 
appropriate individuals or division will be made.  (Channel 1 is the Fire & 
Emergency Services NET on all MOTSU hand held radios; this channel will be 
used to report all emergencies on terminal.)

Emergency notification using hand held portable radios should be restricted 
to those individuals in the field, not in close proximity to a Red 
Emergency Phone or other means of notification.  Emergency number from 
regular telephones is extension 8217. 

1.12.10   Continuity

All tools, labor and materials required to complete any item of work within 
a given work area or requiring an outage of any building utility or system 
shall be available at the site prior to commencement thereof.  Once work 
has commenced on an item of work, said work shall be continuously and 
diligently performed to completion and acceptance. Breaks in work to be 
negotiated with the Contracting Officers Representative if other then 
Holidays.

1.13   OMITTED

1.14   OMITTED
1.15   OMITTED

1.16   REQUEST FOR INFORMATION (RFI) SYSTEM

The Government has developed an electronic database, the Request for 
Information (RFI) System, to track and answer Contractor questions, 
requests for information and clarifications during construction.  The use 
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of the RFI System for all requests (the Contractor's as well as the 
subcontractors'/suppliers') is a contractual requirement for this project.  
The Contractor will enter the system over the Internet using a WEB browser 
such as Internet Explorer 5.0 or newer or Netscape 4.7 or newer and any 
Internet service provider.  The Government will provide the Contractor a 
user identification and password for the system that will only allow the 
Contractor to enter and view the requests for this project.  The Contractor 
will provide the Government the E-mail address for the individual(s) 
inputting into the system in order that E-mail messages can be sent from 
the Government to the Contractor indicating a response to the request.  The 
Government will provide instructions in the use of the RFI system.  The 
Contractor must fill in seven fields in the Contractor Data portion of the 
RFI form, which include Date Required, Priority, Short Description, Problem 
Description, Recommended Action, Cost, and Time.  The Government will be 
notified through an E-mail message that the Contractor has entered a 
request into the system.  When the Government has answered the request, an 
E-mail message will be sent informing the Contractor that the answer to the 
request is in the system.  The Contractor will enter the system to retrieve 
the answer using the same procedure to enter the question.  The RFI System 
assigns a unique number to each request.  The Contractor will not be 
reimbursed separately for the required use of this system.  The Contractor 
shall include any costs associated with the use of this system into their 
bid.

1.17   PROGRESS PHOTOGRAPHS

The Contractor shall, during the progress of the project, furnish the 
Contracting Officer progress photographs and color slides to depict 
progress of construction.  The photographic work shall be performed by a 
qualified, established, commercial photographer.  The photographs and 
slides shall be taken between the 1st and 5th day of each month and be 
delivered to the Contracting Officer not later than the 20th day of the 
same month taken.  The photographs and slides shall be taken from not less 
than six positions for each month as selected by the Contracting Officer.  
They shall show, inasmuch as practicable, work accomplished during the 
previous month.  The photographs shall be 8-inch by 10-inch color glossy 
prints and the slides 35 millimeter color slides.  Each photograph shall be 
identified showing date made, contract title and number and a brief 
description of work depicted and shall be sequentially numbered.  The 
identifying data shall be placed on the back of the prints.  Slides shall 
have a number placed on the frame corresponding to the appropriate 
identified print, the name of the project, the date and a brief description 
of work depicted.  No identifying data shall appear on the face of prints 
or in the viewing area of slides.  One copy of each photograph and the 
corresponding negative and slide shall be furnished to the Contracting 
Officer by the time stipulated above.  No separate payment will be made for 
these services and all costs in connection therewith shall be considered 
incidental to costs of the overall project.

1.18   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.
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1.19   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

PART 2   PRODUCTS (NOT APPLICABLE)
PART 3   EXECUTION (NOT APPLICABLE)        -- End of Section --
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1.  Purpose.  This regulation: 
 
 a. Sets forth basic requirements contractors will observe to perform 
incidental services at 597th Transportation Terminal Group (597th TRANS 
GP (TML)), Military Ocean Terminal, Sunny Point (MOTSU). 
 
 b. Ensures contractors provide these services. 
 
 c. Contains policies, responsibilities, and administrative 
procedures that relate to subjects not contained in Army regulations. 
 
 d. Directs personnel to do certain jobs/things. 
 
 e. Is confined to a single subject. 
 
 f. Does not repeat information in regulations of higher 
headquarters. 
 
_________________________________________________________________________ 
*This regulation supersedes MOTSU Reg 715-5, 23 MAR 99 
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 g. Applies throughout this terminal.  
 
 h. Remains in effect until canceled, superseded, or rescinded.  
 
2.  Scope.  This regulation applies to contractor personnel and equipment 
located at 597th TRANS GP (TML).  It excludes the stevedore contractor. 
 
3.  Responsibilities.  Chief, Contract Administration Office (MTAQ-TS-NC) 
exercises staff supervision over this regulation and reviews it annually. 
 
4.  Policy.  Department of the Army and 597th TRANS GP (TML) policies 
ensure contractor personnel who violate any government regulation are 
subject to action by government authorities.  This will include that 
considered appropriate or necessary by MTAQ-TS-NC. 
 
5.  Definitions.  The following is a list of terms used in this 
regulation: 
 
 a.  Incidental Services - Those services, excluding stevedoring, done 
under contract at or for the terminal. 
 
 b.  Contractor Personnel  - Official company members, contractors, 
subcontractors, and authorized representatives/employees. 
 
 c.  Utilities - Apply only to electricity, gas, water, steam, 
mechanical refrigeration, and compressed air. 
 
 d.  Lost Time Injury - Any accident resulting in personal injury that 
prevents the injured person from returning to duty the next regularly 
assigned tour.  The government does not consider time for first aid 
treatment "lost time." 
 
 e.  First Aid Injury - Any accident that results in minor personal 
injury.  The injured person will return to duty after first aid 
treatment, at beginning or before next scheduled tour. 
 
 f.  Motor Vehicle Accident - An occurrence involving operating a 
motor vehicle on terminal that results in death or injury requiring 
medical treatment or care.  Also, it applies to vehicle damage requiring 
repair or replacement parts, or which causes other property destruction 
or damage. 
 
 g.  Property Damage Accident - An accident from any cause that occurs 
on terminal and results in damage to, or loss of, materiel, equipment 
(including Materials Handling Equipment (MHE)), or other property, 
despite ownership. 
 
6.  Personnel Identification. 
 
 a.  When 597th TRANS GP (TML) or another government agency awards a 
contract for work on terminal property, the individual or company awarded 
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the contract will furnish the following to MTSO-SP-SE Chief, Installation 
Security Activity: 
 
  (1) Name of company or individual. 
 
  (2) Location or area where work will be done. 
 
  (3) Contract duration. 
 
  (4) Before work starting date, duplicate listing of name, 
address, date and place of birth, social security number, and if 
applicable, Coast Guard Port Security Card Number of each employee who 
will work on terminal. 
 
 b.  The terminal admits commercial or contractual agency permanent or 
temporary employees/representatives on base if they engage in terminal 
activities.  However, they must first present: 
 
  (1) International Longshoreman Association (ILA) Picture Badge. 
 
  (2) Merchant Mariner Document (Identify). 
 
   (3) A 597th TRANS GP (TML) visual laminated ID Badge or company 
ID Badge. 
 
 c.  The following are examples of personnel included in this 
category: 
 
  (1) Permanent contractor personnel. 
 
  (2) Contract personnel (other than permanent). 
 
   (a) Longshoremen. 
 
   (b) Laborers. 
 
  (3) Contract or commercial agency personnel/representatives who 
have limited functions with 597th TRANS GP (TML). 
 
 d.  Authorized contract personnel will have identification 
badges/cards issued to them by MTSO-SP-SE Chief, Installation Security 
Activity.  They remain government property.  The MTSO-SP-SE Chief, 
Installation Security Activity determines when to recall.  Chief, MTSO-
SP-SE, may require contractors to provide their identification badges 
instead of MOTSU ID Badge, if large numbers of contractor employees need 
access. 
 
 e.  The Commander (MTSO) determines what contractor employees to 
admit or exclude from the terminal.  The Commander, through Chief,  
MTSO-SP-SE:  
 
  (1) Determines whether a person satisfies established clearance 
requirements for admission. 
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  (2) Specifies limitations or restrictions that will be placed on 
the person in the interest of security. 
 
 f.  Persons and vehicles entering, leaving, or within the terminal, 
will be subject to search at any time.  Security Guards or authorized 
civilian law enforcement agencies will apprehend and detain persons 
suspected of violating existing terminal regulations.  Vehicles enter 
only on these conditions. 
 
 g.  Labor representatives who request base access to conduct 
business, secure approval from MTSO-SP-SE Chief, Installation Security 
Activity, before meeting with contractor employees. 
 
 h.  Individuals, who lose identification (ID) badge or pass: 
 
  (1) Will immediately report it through their supervisor, to MTSO-
SP-SE Chief, Installation Security Activity, who will investigate.   
 
  (2) If unable to locate badge/pass promptly, prepares an affidavit 
that shows time, place, and circumstances of loss.  Signs affidavit.   
 
 i. The MTSO-SP-SE Chief, Installation Security Activity will inform 
contractor by letter of any incident when an employee has lost badge or 
pass, or is unable to locate the item. 
 
7.  Property Passes. 
 
 a.  Authorized MTSE-SP-SE Installation Security Activity Guards 
interview personnel and inspect property to forestall or expose any 
fraudulent scheme, or prevent theft/unlawful removal of government 
property from the terminal. 
 
 b.  No person can remove terminal property without one of the 
following: 
 
  (1) Individual Property Pass (DA Form 1818). 
 
  (2) Cash Sales Slip (Accountable Form) (DD Form 649). 
 
  (3) Army Shipping Documents. 
 
  (4) Commercial Bills of Lading. 
 
  (5) Government Bills of Lading. 
 
  (6) Contractor's Commercial Property Pass. 
 
 c.  Chief, Logistics Division (MTSO-SP-LO) will issue property passes 
to contractor personnel and sign them.   
 
 d.  Guards at exit gate inspect property being removed from the 
terminal.  They will ensure the property appears on the property pass. 
 

4 



 
 
 

597th TRANS GP (TML) Reg 715-5 
 
8.  Vehicle Control. 
  
 a.  The terminal restricts motor vehicles that need terminal access 
as follows: 
 
  (1) Commercial delivery vehicles or those on other authorized 
missions.  Driver must present a valid state operator's license. 
 
  (2) Personal vehicles registered as provided in subparagraph 8c.  
 
  (3) Emergency vehicles. 
 
 b.  Sponsoring terminal agencies must approve commercial motor 
vehicle entry on terminal wharves.  The 597th Commander must authorize 
privately owned vehicle (POV) entry on wharves. 
 
 c.  Personnel in MTSO-SP-SE Installation Security Activity must 
register POVs or those "for hire," operated by employees of individuals, 
partnerships, or other business firms, that require daily/frequent use on 
terminal.   
 
  Personnel registering vehicles ensure they: 
 
   (1) Show proof of ownership (notarized Certificate of Title, 
Bill of Sale, or owner identification issued by a state or territory). 
 
   (2) Certify their liability insurance coverage for personal 
injury and property damage remains in full force and effect.  Also, the 
owner will certify that said insurance coverage complies with laws of the 
state of registration and North Carolina (NC). 
 
   (3) NC State Safety Inspection Sticker or proof of current 
safety inspection from any other state. 
 
   (4) Valid vehicular license from any US state/territory.   
 
 d.  Report Non-Army owned MHE inspected by 597th TRANS GP (TML) 
personnel that does not meet minimum safety requirements, to contractor 
or tenant agency.  They will take immediate action and ensure these 
vehicles meet requirements before operating further on terminal. 
 
 e.  Authorized POV parking will be permitted in established parking 
lots on a first-come, first-served basis.  In an emergency, personnel 
must park vehicles away/remove from buildings or other dangerous areas.  
Personnel only use officially designated parking areas unless MTSO-SP-SE 
grants permission otherwise.  Parking in and around ammunition/explosive 
operations will be as designated by Ammunition Surveillance Branch (MTSO-
OP-MOA) personnel on site.  In no case will vehicles park within 100 feet 
of an ammunition/explosive operation.  At no time will a vehicle be 
allowed to run/idle without an operator behind the wheel.  When vehicle 
is empty, the ignition switch will be turned off and the emergency brake 
set. 
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 f.  North Carolina traffic laws, except as otherwise superseded by 
these and future regulations, will be in full force and effect on 
terminal. 
 
 g.  Terminal Speed Limits: 
 
  (1) Cargo and Passenger Vehicles - 25 MPH, except as otherwise 
posted. 
 
  (2) All vehicles, including tractor trailers, tractors, tow 
motors, fork lifts, and other MHE, when operating on wharves, cargo 
loading and unloading areas: 
 
   15 MPH over straight-away. 
 
   SAFE and PRUDENT speed on turns, at exits, when moving through 
   congested areas, or when vision is obscured. 
 
 h.  Persons who drive government vehicles or MHE must possess the 
following to qualify to operate assigned vehicles or equipment (except 
trainees accompanied by a qualified operator): 
 
  (1) A valid state driver's license. 
 
  (2) Motor Equipment Utilization Record (DD Form 1970). 
 
  (3) A valid US Government Motor Vehicle Operator Identification 
Card (OF 346). 
 
 i.  Outgoing commercial vehicles will halt at Post #2.  Guard checks 
them for cargo and property passes. 
 
 j.  Vehicles transporting ammunition/explosives will operate with all 
lights serviceable and operating.  The vehicle operator will also operate 
vehicle four-way flashers while loaded with ammunition/explosives. 
 
 k. A vehicle transporting ammunition/explosives will be given the 
right-of-way while operating within MOTSU boundaries. 
 
 l. Any vehicle (rental, government, contractor, personnel) requiring 
access into the ammunition area (past Post 2), must be in good operating 
condition.  All tires must be serviceable.  Any leaking of fuel/oil will 
be cause for rejection and vehicle will be denied access into the 
ammunition area.  Brakes and lights must be serviceable. 
 
 m. All flame/spark-producing devices, i.e., cigarette lighters, must 
be turned in at Post 2.  No flame/spark-producing device is authorized in 
the ammunition area. 
 
9.  Utilities. 
 
 a.  The government furnishes utilities to contractor only to the 
extent available and necessary. 
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 b.  The government furnishes utilities to persons, firms, or 
corporations that work as contractors for the government.  An agreement 
negotiated between contractor and MTAQ-TS-NC stipulates these terms for 
services furnished, consistent with the contractual relationship between 
contractor and MTAQ-TS-NC. 
 
 c.  There is no cost involved to the government when existing 
facilities get connections made. 
    
 d.  The government will not be liable for failure to provide 
continuous utilities.  It neither guarantees quality nor quantity of 
supplied service. 
 
 e.  Contractor, will: 
 
  (1) Notify MTAQ-TS-NC, in writing, when utilities will be 
required. 
 
  (2) Make no utility system alterations without prior MTAQ-TS-NC 
approval. 
 
  (3) Be responsible for damage to utilities systems used by them. 
 
  (4) Within the ammunition area (past Post 2), maintain all 
operating areas, break rooms, and smoke locations in a clean and orderly 
condition. 
 
  (5) Within the ammunition area (past Post 2), maintain all smoke 
locations in a clean and orderly condition at all times, strictly 
complying with facility certification and smoking rules.  Failure to 
comply with smoking rules will result in termination of smoking at that 
facility. 
 
10.  Removal of Facilities.   
 
 a. Unless otherwise directed, contractor removes facilities 
installed by them on terminal at their expense, upon contract termination 
or completion.   
 
 b. Contractor restores government land and facilities to original 
condition at their expense.  
 
 c. If contractor fails to remove its facilities promptly (usually 
within 90 days), the government considers the facilities "abandoned" and 
they become government property. 
 
11.  Safety.  Contractors covered in this regulation will, in connection 
with their work: 
 
 a.  Inspect premises, equipment, and operations.  Initiate immediate 
corrective action when noting unsafe conditions or acts. 
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 b.  Make personnel under their jurisdiction aware of their 
responsibility to prevent accidents and properly report them immediately. 
 
 c.  Designate an individual to investigate all accidents.  This will 
include personal injury, property damage and vehicle.  Designee will: 
 
  (1) Immediately notify Safety Manager (MTSO-SM) (X-8560), and 
Chief, Ammunition Surveillance Branch (MTSO-OP-MOA) when an accident 
occurs or an unsafe condition exists, not immediately correctable.   
 
  (2) Submit Accident Report (DA Form 285) to MTSO-SM and MTAQ-TS-NC 
within 24 hours after an accident occurs. 
 
   (a) This report will answer five basic questions:   
 
    Who?   Where?   How?  When? Why?   
 
   (b) The report will include corrective action taken by 
contractor to prevent recurrence. 
 
   (c) Final corrective action will be approved by MTSO-SM  
(X-8560) and coordinated with Chief, MTSO-OP-MOA (X-8256) when an 
accident/incident occurs within the ammunition area (past Post 2). 
 
  (3) Complete DA Form 285 on accidents that involve lost time 
injury, property damage, and any motor vehicle damage ($1,000.00 or 
greater). 
 
 d.  Ensure only qualified licensed operators operate vehicles.   
 
 e. Ensure safe-operating principles will be strictly 
enforced/followed. 
 
 f. Instruct operators to: 
 
  (1) Immediately notify supervisor when vehicle functions 
improperly; or, if in their opinion adequate vehicle safety devices are 
not being used.   
 
  (2) When reporting above conditions, take immediate action to 
repair or replace. 
 
 g.  Ensure personnel: 
 
  (1) Tow (not push) vehicles (including MHE), except during 
alignment, parking, and storing.  
 
  (2) Use towing cable constructed of 3/4-inch steel wire, 20 feet 
long, with a tempered steel safety hook spliced at each end, with splices 
at least 12 inches long. 
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  (3) Never tow a vehicle loaded with ammunition/explosives.  Any 
vehicle unserviceable, or requiring assistance, will be unloaded of all 
ammunition/explosives prior to attempting any assistance. 
 
 h.  Ensure contractors provide personnel under their supervision 
with, and ensure they wear, adequate personal protective equipment in 
accordance with US Army and Occupational Safety and Health Act (OSHA)  
requirements. 
 
 i.  Provide adequate safety guards and electrical grounds for 
machines, tools, and equipment. 
 
12.  Loss.   
 
 a. In event of government property loss due to contractor personnel 
action, contractor representative will immediately provide MTAQ-TS-NC a 
verbal report.   
 
 b. Contractor representative will, within 24 hours, notify MTAQ-TS-
NC in writing of government property loss.  Representative will provide 
all pertinent information concerning loss. 
 
13.  Custodial Service (Housekeeping).  Contractor provides custodial 
services in areas assigned and ensures personnel maintain areas to normal 
industrial good housekeeping standards practiced on terminal. 
 
14.  Fire Prevention.   
 
 a.  Smoking. 
 
  (1) On Vessels  
 
   (a) Smoking and carrying lighters or matches, are prohibited 
on board vessels at berth, except when those vessels meet specific 
requirements that permit them to operate a smoking room for crew only.   
 
   (b) Personnel in MTSO-OP-MOA will inspect designated smoking 
rooms on vessels and coordinate with Public Works Division (MTSO-SP-PW) 
Fire and Emergency Services (MTSO-SP-PWF) for issuance of smoking permits 
if rooms meet regulatory requirements.   
 
  (2) On Wharves: 
 
   (a) NO SMOKING or carrying matches/lighters on wharves.   
 
   (b) Smoking is allowed inside designated buildings only with a 
posted smoking facility certificate (signed by the installation 
Commander) and smoking rules.  Smoking will be terminated at each 
facility when posted smoking rules are violated. 
 
  (3) On Land Areas. 
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   (a) Within RESTRICTED AREA (past Post 2).  
 
    DO NOT carry lighters, matches, or any flame/spark- 
    producing device within the ammunition area (past Post 2).   
 
    SMOKE ONLY IN DESIGNATED BUILDINGS with a smoking facility 
    certificate (signed by the installation Commander) and 
    smoking rules. 
 
   (b) In Administrative Area and  Community Services Building 
    Designated Areas  
 
    Smoking permitted outdoors. 
 
 b.  Open Fires or Torches. 
 
        (1) NO open fires or torches aboard vessels berthed at 597th 
TRANS GP (TML).  EXCEPT:  When specifically authorized by the terminal 
Fire Marshal, Captain of the Port (USCG), and the terminal Quality 
Assurance Specialist Ammo Surveillance (QASAS).   
 
  (2) When receiving approval for each fire/torch use, have a 
special fire watch on hand with extinguishing equipment.  The Fire 
Marshal requires and approves this.   
 
  (3) Company employee/person doing work become responsible for fire 
protection of welding and cutting operations, or other open flame work, 
including furnishing: 
 
   (a) Fire watches 
 
   (b) Fire extinguishers 
 
   (c) Asbestos shields 
 
   (d) Other protective devices. 
 
  (2) Written Fire Prevention Building Record (MOTSU Form 122), 
will be required to burn, weld, braze, caulk, or perform other open flame 
operations that require Hot Work Permit (DA Form 5383).  Before MTSO-SP-
PWF personnel issue the form, MTSO-SM or QASAS will approve. 
 
   (a) Once DA Form 5383 is approved, MTSO-SP-PWF personnel 
prepare and submit the form to the Fire Marshal to approve.  Before 
approving MOTSU Form 122 for terminal operational area, Fire Marshal will 
coordinate with MTSO-SP-SE Chief, Installation Security Activity.  Work 
detail civilian-in-charge possesses an approved copy of the form. 
  
 c.  Fire Fighting Equipment. 
 
  (1) DO NOT BLOCK fire exits and hose cabinets. 
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  (2) Use fire hydrants only for authorized MTSO-SP-PWF purposes, 
except by authority of terminal Fire Marshal. 
 
       (3) In event of damage to, or interruption of, fire protection 
systems, notify terminal Fire Marshal and Fire Chief immediately. 
 
  (4) Any operation conducted within the ammunition area (past Post 
2) will have two fire extinguishers readily available at the operation 
site.  A vehicle extinguisher does not suffice for an operational fire 
extinguisher. 
 
 d. Gasoline or Diesel Driven Equipment. 
 
       (1) DO NOT refuel portable gasoline engines or gasoline driven 
motor vehicles on wharves or in buildings.   
 
  (2) Fuel diesel tractors, forklifts, trucks, and other 
gasoline/diesel driven equipment outside, at least 50 feet away from 
warehouses and entrances to wharves.   
 
  (3) Portable tanks shall be no larger than 500 gallons and 
grounded when used. 
 
  (4) SHUT ENGINES OFF before refueling. 
 
       (5) DO NOT INSTALL any stationary gasoline engine on wharves. 
 
       (6) Equip gasoline or diesel powered equipment, with fuel in 
tanks, such as trucks, tractors, forklifts, derricks, etc., with 
appropriate fire extinguishers. 
 
       (7) ALWAYS store or transport gasoline, or other flammable 
liquids, in containers approved by the terminal Fire Marshal.   
 
   (a) Maintain aisles 3 feet wide in stored material areas.   
 
   (b) DO NOT USE a faucet or other device that permits gravity 
flow on any drum/container of flammable liquids. 
 
       (8) DO NOT USE gasoline to clean or degrease.  Use standard 
solvent or other authorized cleaning fluids, or steam method. 
 
  (9) Never fuel a vehicle within an ammunition operation.  A 
vehicle will be moved a minimum of 200 feet from an ammunition operation 
prior to refueling. 
 
  (10) Never store flammable material (for any amount of time) within 
500 feet of ammunition or an ammunition operation.  If a spill of 
flammable material is released on or within 500 feet of an ammunition 
operation, the spill will be cleaned and neutralized prior to 
commencement of the operation. 
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 (11) Performing repairs to equipment leaking anything flammable 
will be done only after stopping the leak and stabilizing the situation.  
All mechanical work after stabilization will be accomplished out of the 
ammunition area. 
 
    e.  Painting.  The terminal Fire Marshal, in coordination with Chief, 
MTSO-OP-MOA, approves, in advance, work areas/methods of painting that 
could cause hazardous fire conditions. 
 
 f.  Reporting Fires. 
 
        (1) Contractor personnel will become familiar with location of 
fire reporting telephone nearest respective work area.  Telephone 
extension for reporting a fire:  8217. 
 
        (2) IMMEDIATELY report all fires, regardless of size.  Person 
turning in alarm must give calm/distinct directions of fire location to 
MTSO-SP-PWF personnel. 
 
  (3) When personnel discover a fire, they immediately use 
available firefighting equipment to extinguish it. 
 
     g.  Tar Kettles.  Tar kettles will produce constant hazards and 
expose combustible materials to a potentially dangerous heat source.  
Strictly adhering to the following will minimize inherent risks: 
 
  (1) ALWAYS locate kettles outside, preferably at least 20 feet 
from any building, in well-ventilated areas. 
 
     (2) Tar kettles WILL NOT be permitted on combustible roofs. 
 
        (3) Keep tar kettles in good working condition and:   
 
   (a) Close hood. 
 
   (b) Ensure temperature gauges function properly.   
 
   (c) Regularly clean equipment to prevent dangerous build-up of 
spilled combustible material. 
 
 (4) Always ensure a reliable fire watch is on duty, equipped with 
adequate carbon dioxide or foamite extinguisher, when using any tar 
kettle. 
 
 (5) DO NOT MOVE kettle until extinguished. 
 
15.  Medical Treatment. 
 
 a.  Military or civilians assigned to this terminal will administer 
no medical services or first aid treatment to contractor personnel.  
 
  EXCEPTION: To prevent undue suffering or loss of life.   
  Then only qualified personnel may administer first aid treatment. 
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 b.  Southport, NC, will provide commercial ambulance service.   
 
  (1) Call Post Operator and ask for Southport 457-7911.   
 
  (2) Ambulatory cases may go to either Southport or Wilmington, NC 
hospitals at contractor's expense. 
 
 c.  When commercial ambulance service is unavailable: 
 
  (1) In a life or death situation, the terminal will render 
ambulance support to transport person(s) to Southport hospital.   
 
  (2) In such cases, call terminal MTSO-SP-PWF personnel (X-8217 or 
X-8218) to dispatch an ambulance. 
 
16.  Environmental Considerations: 
 
 a.  Before using chemicals on terminal, submit a Material Safety Data 
Sheet (MSDS) to the terminal Environmental Engineer (X-8603). 
 
 b.  Dispose of hazardous materials according to federal, state, and 
local regulations.   
 
 c. Coordinate disposal of hazardous materials through terminal 
Environmental Engineer (X8603). 
 
 d.  Before doing any work that involves hazardous materials, i.e., 
asbestos, contractor: 
 
  (1) Must obtain required federal, state, and local permits. 
 
  (2) Submits a copy to the terminal Environmental Engineer. 
 
 e.  IMMEDIATELY REPORT hazardous substance spill that includes 
gasoline, diesel fuel, and lubrication oil, to MTSO-SP-PWF personnel  
(X-8217). 
 
17.  References.   
 
 AR 385-10  The Army Safety Program 
 
 AR 385-40 Accident Reporting and Records 
 
 DA PAM 385-64 Ammunition/Explosives Safety Standards 
 
 MOTSU REGS 
  
 190-4 Removing Government Property 
      
 385-1 Command Safety Program 
 
 385-4 Protective Clothing and Equipment (PCE) Program 
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 MOTSU REG 
 420-3 Fire Prevention, Protection, and Procedures. 
 
(MTAQ-TS-NC) 
 
 
 
 
 RONALD P. HEITER 
 Colonel, TC 
 Commanding 
 
 
OFFICIAL: 
 
 
 
/s/ 
BEVERLY W. BROWN 
Administrative Officer 
Administrative Support Division 
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                                                   UFGS-01572 (February 2003)

SECTION 01572

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT
02/03

1.1   GOVERNMENT POLICY

Government policy is to apply sound environmental principles in the design, 
construction and use of facilities.  As part of the implementation of that 
policy the Contractor shall: (1) practice efficient waste management when 
sizing, cutting, and installing products and materials and (2) use all 
reasonable means to divert construction and demolition waste from landfills 
and incinerators and to facilitate their recycling or reuse.

1.2   MANAGEMENT

The Contractor shall take a pro-active, responsible role in the management 
of construction and demolition waste and require all subcontractors, 
vendors, and suppliers to participate in the effort.  Construction and 
demolition waste includes products of demolition or removal, excess or 
unusable construction materials, packaging materials for construction 
products, and other materials generated during the construction process but 
not incorporated into the work.  In the management of waste consideration 
shall be given to the availability of viable markets, the condition of the 
material, the ability to provide the material in suitable condition and in 
a  quantity acceptable to available markets, and time constraints imposed 
by internal project completion mandates.  The Contractor shall be 
responsible for implementation of any special programs involving rebates or 
similar incentives related to recycling of waste.  Revenues or other 
savings obtained for salvage, or recycling shall accrue to the Contractor.  
Firms and facilities used for recycling, reuse, and disposal shall be 
appropriately permitted for the intended use to the extent required by 
federal, state, and local regulations.

1.3   PLAN

A waste management plan shall be submitted within 15 days after notice to 
proceed and prior to initiating any site preparation work.  The plan shall 
include the following:

a.  Name of individuals on the Contractor's staff responsible for waste 
prevention and management.

b.  Actions that will be taken to reduce solid waste generation.

c.  Description of the specific approaches to be used in 
recycling/reuse of the various materials generated, including the areas 
and equipment to be used for processing, sorting, and temporary storage 
of wastes.

d.  Characterization, including estimated types and quantities, of the 
waste to be generated.

e.  Name of landfill and/or incinerator to be used and the estimated 
costs for use, assuming that there would be no salvage or recycling on 
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the project.

f.  Identification of local and regional reuse programs, including 
non-profit organizations such as schools, local housing agencies, and 
organizations that accept used materials such as materials exchange 
networks and Habitat for Humanity.

g.  List of specific waste materials that will be salvaged for resale, 
salvaged and reused, or recycled.  Recycling facilities that will be 
used shall be identified.

h.  Identification of materials that cannot be recycled/reused with an 
explanation or justification.

i.  Anticipated net cost savings determined by subtracting Contractor 
program management costs and the cost of disposal from the revenue 
generated by sale of the materials and the incineration and/or landfill 
cost avoidance.

1.4   RECORDS

Records shall be maintained to document the quantity of waste generated; 
the quantity of waste diverted through sale, reuse, or recycling; and the 
quantity of waste disposed by landfill or incineration.  The records shall 
be made available to the Contracting Officer during construction, and a 
copy of the records shall be delivered to the Contracting Officer upon 
completion of the construction.

1.5   COLLECTION

The necessary containers, bins and storage areas to facilitate effective 
waste management shall be provided and shall be clearly and appropriately 
identified.  Recyclable materials shall be handled to prevent contamination 
of materials from incompatible products and materials and separated by one 
of the following methods:

1.5.1   Source Separated Method.

Waste products and materials that are recyclable shall be separated from 
trash and sorted into appropriately marked separate containers and then 
transported to the respective recycling facility for further processing.

1.5.2   Co-Mingled Method.

Waste products and recyclable materials shall be placed into a single 
container and then transported to a recycling facility where the recyclable 
materials are sorted and processed.

1.5.3   Other Methods.

Other methods proposed by the Contractor may be used when approved by the 
Contracting Officer.

1.6   DISPOSAL

Except as otherwise specified in other sections of the specifications, 
disposal shall be in accordance with the following:

1.6.1   Reuse.
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First consideration shall be given to salvage for reuse since little or no 
re-processing is necessary for this method, and less pollution is created 
when items are reused in their original form.  Sale or donation of waste 
suitable for reuse shall be considered.  Salvaged materials, other than 
those specified in other sections to be salvaged and reinstalled, shall not 
be used in this project.

1.6.2   Recycle.

Waste materials not suitable for reuse, but having value as being 
recyclable, shall be made available for recycling whenever economically 
feasible.

1.6.3   Waste.

Materials with no practical use or economic benefit shall be disposed at a 
landfill or incinerator.

       -- End of Section --
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                                                        UFGS-02220 (May 2002)

SECTION 02220

DEMOLITION
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A10.6 (1990) Safety Requirements for Demolition 
Operations

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 61-SUBPART M National Emission Standard for Asbestos

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

Do not begin demolition until authorization is received from the 
Contracting Officer.  The work includes demolition, salvage of identified 
items and materials, and removal of resulting rubbish and debris.  Rubbish 
and debris shall be removed from Government property daily, unless 
otherwise directed, to avoid accumulation at the demolition site.  
Materials that cannot be removed daily shall be stored in areas specified 
by the Contracting Officer.  In the interest of occupational safety and 
health, the work shall be performed in accordance with EM 385-1-1, Section 
23, Demolition, and other applicable Sections.  In the interest of 
conservation, salvage shall be pursued to the maximum extent possible (in 
accordance with Section 01572 CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT, 
if applicable; salvaged items and materials shall be disposed of as 
specified.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-03 Product Data
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Work Plan; G

  The procedures proposed for the accomplishment of the work.  The 
procedures shall provide for safe conduct of the work, including 
procedures and methods to provide necessary supports, lateral 
bracing and shoring when required, careful removal and disposition 
of materials specified to be salvaged, protection of property 
which is to remain undisturbed, coordination with other work in 
progress, and timely disconnection of utility services.  The 
procedures shall include a detailed description of the methods and 
equipment to be used for each operation, and the sequence of 
operations in accordance with EM 385-1-1.

SD-07 Certificates

Demolition plan; G

Notifications; G

Notification of Demolition and Renovation forms; G

  Submit proposed salvage, demolition and removal procedures to 
the Contracting Officer for approval before work is started.

SD-11 Closeout Submittals

Receipts

1.4   REGULATORY AND SAFETY REQUIREMENTS

Comply with federal, state, and local hauling and disposal regulations.   
In addition to the requirements of the "Contract Clauses," safety 
requirements shall conform with ANSI A10.6.

1.4.1   Notifications

Furnish timely notification of demolition and renovation projects to 
Federal, State, regional, and local authorities in accordance with 40 CFR 
61-SUBPART M.  Notify the Regional Office of the United States 
Environmental Protection Agency (USEPA), State's environmental protection 
agency, local air pollution control district/agency and the Contracting 
Officer in writing 10 working days prior to the commencement of work in 
accordance with 40 CFR 61-SUBPART M.

1.4.2   Receipts

Submit a shipping receipt or bill of lading for all containers of ozone 
depleting substance (ODS) shipped to the Defense Depot, Richmond, Virginia.

1.5   DUST AND DEBRIS CONTROL

Prevent the spread of dust and debris and avoid the creation of a nuisance 
or hazard in the surrounding area.  Do not use water if it results in 
hazardous or objectionable conditions such as, but not limited to, ice, 
flooding, or pollution.

1.6   PROTECTION

1.6.1   Traffic Control Signs
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Where pedestrian and driver safety is endangered in the area of removal 
work, use traffic barricades with flashing lights.  Notify the Contracting 
Officer prior to beginning such work.

1.6.2   Existing Work

Before beginning any demolition work, the Contractor shall survey the site 
and examine the drawings and specifications to determine the extent of the 
work.  The Contractor shall take necessary precautions to avoid damage to 
existing items to remain in place, to be reused, or to remain the property 
of the Government; any damaged items shall be repaired or replaced as 
approved by the Contracting Officer.  The Contractor shall coordinate the 
work of this section with all other work and shall construct and maintain 
shoring, bracing, and supports as required.  The Contractor shall ensure 
that structural elements are not overloaded and shall be responsible for 
increasing structural supports or adding new supports as may be required as 
a result of any cutting, removal, or demolition work performed under this 
contract.  Do not overload structural elements.  Provide new supports and 
reinforcement for existing construction weakened by demolition or removal 
work.  Repairs, reinforcement, or structural replacement must have 
Contracting Officer approval.

1.6.3   Omitted

1.6.4   Omitted

1.6.5   Facilities

Protect electrical and mechanical services and utilities.  Where removal of 
existing utilities and pavement is specified or indicated, provide approved 
barricades, temporary covering of exposed areas, and temporary services or 
connections for electrical and mechanical utilities.  Floors, roofs, walls, 
columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined 
to be in stable condition, shall remain standing without additional 
bracing, shoring, of lateral support until demolished, unless directed 
otherwise by the Contracting Officer.  The Contractor shall ensure that no 
elements determined to be unstable are left unsupported and shall be 
responsible for placing and securing bracing, shoring, or lateral supports 
as may be required as a result of any cutting, removal, or demolition work 
performed under this contract.

 
1.6.6   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site.  No area, 
section, or component of floors, roofs, walls, columns, pilasters, or other 
structural element will be allowed to be left standing without sufficient 
bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area.

1.7   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.8   OMITTED
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1.9   RELOCATIONS

Perform the removal and reinstallation of relocated items as indicated with 
workmen skilled in the trades involved.  Repair items to be relocated which 
are damaged or replace damaged items with new undamaged items as approved 
by the Contracting Officer.

1.10   Required Data

Demolition plan shall include procedures for careful removal and 
disposition of materials specified to be salvaged, coordination with other 
work in progress, a disconnection schedule of utility services, a detailed 
description of methods and equipment to be used for each operation and of 
the sequence of operations.

1.11   Environmental Protection

The work shall comply with the requirements of Section 01355 ENVIRONMENTAL 
PROTECTION.

1.12   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

3.1   EXISTING FACILITIES TO BE REMOVED

3.1.1   Structures

Existing structures indicated shall be removed.

3.1.2   Utilities and Related Equipment

Remove existing utilities, as indicated and terminate in a manner 
conforming to the nationally recognized code covering the specific utility 
and approved by the Contracting Officer.  When utility lines are 
encountered that are not indicated on the drawings, the Contracting Officer 
shall be notified prior to further work in that area.  Remove meters and 
related equipment and deliver to a location in accordance with instructions 
of the Contracting Officer.  If utility lines are encountered that are not 
shown on drawings, contact the Contracting Officer for further instructions.

3.1.3   Omitted

3.1.4   Omitted

3.1.5   Omitted

3.1.6   Concrete

Saw concrete along straight lines to a depth of not less than 2 inches.  
Break out the remainder of the concrete provided that the broken area is 
concealed in the finished work, and the remaining concrete is sound.  At 

SECTION 02220  Page 6



South Wharf Crane Beam Repairs DACA21-03-R-0058

locations where the broken face cannot be concealed, grind smooth or saw 
cut entirely through the concrete.

3.1.7   Omitted

3.1.8   Patching

Where removals leave holes and damaged surfaces exposed in the finished 
work, patch and repair these holes and damaged surfaces to match adjacent 
finished surfaces.  Where new work is to be applied to existing surfaces, 
perform removals and patching in a manner to produce surfaces suitable for 
receiving new work.  Finished surfaces of patched area shall be flush with 
the adjacent existing surface and shall match the existing adjacent surface 
as closely as possible as to texture and finish.

3.2   OMITTED

3.3   DISPOSITION OF MATERIAL

3.3.1   Title to Materials

Except where specified in other sections, all materials and equipment 
removed, and not reused, shall become the property of the Contractor and 
shall be removed from Government property.  Title to materials resulting 
from demolition, and materials and equipment to be removed, is vested in 
the Contractor upon approval by the Contracting Officer of the Contractor's 
demolition and removal procedures, and authorization by the Contracting 
Officer to begin demolition.  The Government will not be responsible for 
the condition or loss of, or damage to, such property after contract award. 
 Materials and equipment shall not be viewed by prospective purchasers or 
sold on the site.

3.3.2   Reuse of Materials and Equipment

Remove and store materials and equipment indicated on drawings to be reused 
or relocated to prevent damage, and reinstall as the work progresses.

3.3.3   Omitted

3.3.4   Omitted

3.3.5   Omitted

3.3.6   Omitted

3.3.7   Unsalvageable Material

Concrete, masonry, and other noncombustible material, except concrete 
permitted to remain in place, shall be disposed of in the disposal area 
located off base.  Combustible material shall be disposed of off the base.

3.4   CLEANUP
Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

       -- End of Section --
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                                                  UFGS-03311 (September 1999)
                                            ------------------------------

SECTION 03311

MARINE CONCRETE
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 182 (1991; R 1996) Burlap Cloth Made From Jute 
or Kenaf

ACI INTERNATIONAL (ACI)

ACI 117 (1990) Tolerances for Concrete 
Construction and Materials

ACI 121R (1985) Quality Assurance Systems for 
Concrete Construction

ACI 201.2R (1992) Durable Concrete

ACI 211.1 (1991) Selecting Proportions for Normal, 
Heavyweight, and Mass Concrete

ACI 214 (1977; R 1989) Evaluation of Strength Test 
Results of Concrete

ACI 301 (1996) Structural Concrete

ACI 304R (1989) Measuring, Mixing, Transporting, 
and Placing Concrete

ACI 304.2R (1996) Placing Concrete by Pumping Methods

ACI 305R (1991) Hot Weather Concreting

ACI 306.1 (1990) Cold Weather Concreting

ACI 308 (1992) Curing Concrete

ACI 309R (1996) Consolidation of Concrete

ACI 315 (1992) Details and Detailing of Concrete 
Reinforcement

ACI 347R (1994) Formwork for Concrete
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ACI SP-2 (1992) ACI Manual of Concrete Inspection

ACI SP-15 (1995) Structural Concrete for Buildings 
ACI 301 with Selected ACI and ASTM 
References

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 82 (1997) Steel Wire, Plain, for Concrete 
Reinforcement

ASTM A 615/A 615M (1996; Rev. A) Deformed and Plain 
Billet-Steel Bars for Concrete 
Reinforcement

ASTM C 31/C 31M (1996) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (1997) Concrete Aggregates

ASTM C 39 (1996) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 42 (1994) Obtaining and Testing Drilled Cores 
and Sawed Beams of Concrete

ASTM C 94 (1997) Ready-Mixed Concrete

ASTM C 138 (1992) Unit Weight, Yield, and Air Content 
(Gravimetric) of Concrete

ASTM C 143 (1990; Rev. A) Slump of Hydraulic Cement 
Concrete

ASTM C 150 (1997) Portland Cement

ASTM C 171 (1997) Sheet Materials for Curing Concrete

ASTM C 172 (1997) Sampling Freshly Mixed Concrete

ASTM C 173 (1994; Rev. A) Air Content of Freshly 
Mixed Concrete by the Volumetric Method

ASTM C 227 (1990) Potential Alkali Reactivity of 
Cement-Aggregate Combinations (Mortar-Bar 
Method)

ASTM C 231 (1997) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 260 (1995) Air-Entraining Admixtures for 
Concrete

ASTM C 295 (1990) Petrographic Examination of 
Aggregates for Concrete

ASTM C 309 (1997) Liquid Membrane-Forming Compounds 
for Curing Concrete
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ASTM C 441 (1996) Effectiveness of Mineral Admixtures 
or Ground Blast-Furnace Slag in Preventing 
Excessive Expansion of Concrete Due to 
Alkali-Silica Reaction

ASTM C 494 (1992) Chemical Admixtures for Concrete

ASTM C 496 (1996) Splitting Tensile Strength of 
Cylindrical Concrete Specimens

ASTM C 595 (1994; Rev. A) Blended Hydraulic Cements

ASTM C 597 (1983; R 1991) Pulse Velocity Through 
Concrete

ASTM C 618 (1997) Coal Fly Ash and Raw or Calcined 
Natural Pozzolan for Use as a Mineral 
Admixture in Concrete

ASTM C 881 (1990) Epoxy-Resin-Base Bonding Systems 
for Concrete

ASTM C 989 (1997) Ground Granulated Blast-Furnace 
Slag for Use in Concrete and Mortars

ASTM C 1017 (1992) Chemical Admixtures for Use in 
Producing Flowing Concrete

ASTM C 1064 (1986; R 1993) Temperature of Freshly 
Mixed Portland Cement Concrete

ASTM C 1077 (1997) Laboratories Testing Concrete and 
Concrete Aggregates for Use in 
Construction and Criteria for Laboratory 
Evaluation

ASTM C 1107 (1997) Packaged Dry, Hydraulic-Cement 
Grout (Nonshrink)

ASTM C 1157 (1994; Rev. A) Blended Hydraulic Cement

ASTM C 1240 (1997) Silica Fume for Use in 
Hydraulic-Cement Concrete and Mortar

ASTM C 1260 (1994) Potential Alkali Reactivity of 
Aggregates (Mortar-Bar Method)

ASTM D 512 (1989; R 1994) Chloride Ion in Water

ASTM D 516 (1990; R 1995) Sulfate Ion in Water

ASTM D 1179 (1993) Fluoride Ion in Water

ASTM D 1190 (1996) Concrete Joint Sealer, Hot-Applied 
Elastic Type

ASTM D 1339 (1990) Sulfite in Water

ASTM D 1751 (1983; R 1991) Preformed Expansion Joint 

SECTION 03311  Page 6



South Wharf Crane Beam Repairs DACA21-03-R-0058

Filler for Concrete Paving and Structural 
Construction (Nonextruding and Resilient 
Bituminous Types)

ASTM D 1752 (1984; R 1996) Preformed Sponge Rubber and 
Cork Expansion Joint Fillers for Concrete 
Paving and Structural Construction

ASTM D 3867 (1990) Nitrite-Nitrate in Water

ASTM E 329 (1995; Rev. C) Agencies Engaged in the 
Testing and/or Inspection of Materials 
Used in Construction 

 
1.2   DEFINITIONS

a.  "Blending size" is an aggregate that complies with the quality 
requirements in ASTM C 33 and paragraph entitled "Aggregates" and 
as modified herein and can be blended with coarse and fine 
aggregate to produce a well graded combined grading.

b.  "Cementitious material" as used herein shall include portland 
cement, pozzolan, fly ash, ground granulated blast-furnace slag, 
and silica fume.

c.  "Design strength" (f'c) is the specified compressive strength of 
concrete to meet structural design criteria.

d.  "Marine concrete" is that concrete that will be in contact with or 
subject to submersion, tidal variations, splash, or spray from 
water in navigable waterways.

e.  "Mixture proportioning" is a description of the proportions of a 
concrete mixture that were selected to enable it to meet the 
performance durability requirements, constructability 
requirements, and the initial and life-cycle cost goals.

f.  "Mixture proportions" is the concrete supplier's by-mass 
proportions to replicate the mixture design.

g.  "Pozzolan" is a silicious or silicious and aluminous material, 
which in itself possesses little or no cementitious value but 
will, in finely divided form and in the presence of moisture, 
chemically react with calcium hydroxide at ordinary temperatures 
to form compounds possessing cementitious properties.

h.  "Field test strength" (fcr) is the required compressive strength 
of concrete to meet structural and durability criteria.  Determine 
(fcr) during mixture proportioning process.

1.3   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-02 Shop Drawings

Reinforcing steel; G
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Formwork

Construction joints

Reproductions of contract drawings are unacceptable.

SD-03 Product Data

Waterstops

Materials for curing concrete

Joint sealants

Joint filler

Epoxy bonding compound

Synthetic reinforcing fibers

Epoxy coatings

Non-shrink grout

Sealer-hardener

Preformed joint filler

Reinforcement supports

SD-05 Design Data

Mixture design; G

SD-06 Test Reports

Concrete mixture proportions

Fly ash

Natural pozzolan

Ground iron blast-furnace slag

Silica fume

Aggregates

Admixtures

Cement

Water

Reinforcement and protective coating; G

SD-07 Certificates

Curing Concrete Elements
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Concrete placement and compaction

Quality assurance

Field testing technician and testing agency

Mixture designs

1.4   MODIFICATION OF REFERENCES

Accomplish work in accordance with ACI publications except as modified 
herein.  Consider the advisory or recommended provisions to be mandatory, 
as though the word "shall" had been substituted for the words "should" or 
"could" or "may," wherever they appear.  Interpret reference to the 
"Building Official," the "Structural Engineer," and the 
"Architect/Engineer" to mean the Contracting Officer.

1.5   DELIVERY, STORAGE, AND HANDLING

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded 
items, and chamfer strips are in place and ready for concrete placement. 
ACI 301 for job site storage of materials.  Store reinforcement of 
different sizes and shapes in separate piles or racks raised above the 
ground.  Protect materials from contaminants such as grease, oil, and dirt. 
 Ensure materials can be accurately identified after bundles are broken and 
tags removed.

1.6   QUALITY ASSURANCE

1.6.1   Concrete Mixture Design

At least 30 days prior to concrete placement, submit proportions for a 
concrete mixture for each strength and type of concrete.  Submit a complete 
list of materials including type; brand; source and amount of cement, 
aggregate, fly ash, (or slag pozzolans), silica fume, ground slag, 
polypropylene fibers, anti-washout and other admixtures for underwater 
concreting, corrosion inhibitors; and applicable reference specifications.  
Submit additional data regarding concrete aggregates if the source of 
aggregate changes.  Submittal shall clearly indicate where each mixture 
will be used when more than one mix design is submitted.  The mixture shall 
be prepared by an accredited laboratory experienced in this field and under 
the direction of a licensed/registered civil engineer, who shall sign all 
reports and designs.

1.6.2   Drawings

1.6.2.1   Reinforcing Steel

ACI 315.  Provide bending and cutting diagrams, assembly diagrams, splicing 
placement and laps of bars, shapes, dimensions, and details of bar 
reinforcing, accessories, and concrete cover.  Do not scale dimensions from 
structural drawings to determine lengths of reinforcing bars.  Only 
complete drawings will be accepted.

1.6.2.2   Formwork

ACI 347R.  Include design calculations indicating arrangement of forms, 
sizes and grades of supports (lumber), panels, and related components.  
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Indicate placement schedule, construction, and location and method of 
forming control joints.  Include locations of inserts, pipework, conduit, 
sleeves, and other embedded items.  Furnish drawings and descriptions of 
shoring and reshoring methods proposed for slabs, beams, and other 
horizontal concrete members.

1.6.3   Certificates

1.6.3.1   Curing Concrete Elements

Submit proposed materials and methods for curing concrete elements.

1.6.3.2   Form Removal Schedule

Submit schedule for form removal indicating element and minimum length of 
time for form removal.  Submit technical literature of forming material or 
liner, form release agent, form ties, and gasketing to prevent leakage at 
form and construction joints.  Provide a full description of materials and 
methods to be used to patch form-tie holes.

1.6.3.3   Concrete Placement and Compaction

a.  Submit technical literature for equipment and methods proposed for 
use in placing concrete.  Include pumping or conveying equipment 
including type, size and material for pipe, valve characteristics, 
and the maximum length and height concrete will be pumped.  No 
adjustments shall be made to the mixture design to facilitate 
pumping.

b.  Submit technical literature for equipment and methods proposed for 
vibrating and compacting concrete.  Submittal shall include 
technical literature describing the equipment including vibrator 
diameter, length, frequency, amplitude, centrifugal force, and 
manufacturer's description of the radius of influence under load. 
Where flat work is to be cast, provide similar information 
relative to the proposed compacting screed or other method to 
ensure dense placement.

1.6.3.4   Omitted

1.6.3.5   Quality Assurance

Develop and submit for approval a quality control plan in accordance with 
the guidelines of ACI 121R and as specified herein.  The plan shall include 
plans for the concrete supplier, the reinforcing steel supplier, and 
installer.  Maintain a copy of ACI SP-15 and CRSI Manual of Practice at the 
project site.

1.6.3.6   Field Testing Technician and Testing Agency

Submit data on qualifications of proposed testing agency and technicians 
for approval by the Contracting Officer prior to performing any work.

a.  Work on concrete under this contract shall be performed by an ACI 
Concrete Field Testing Technician Grade 1 or Grade 2 qualified in 
accordance with ACI SP-2 or equivalent.  Equivalent certification 
programs shall include requirements for written and performance 
examinations as stipulated in ACI SP-2.
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b.  Testing agencies that perform testing services on reinforcing 
steel shall meet the requirements of ASTM E 329.

c.  Testing agencies that perform testing services on concrete 
materials shall meet the requirements of ASTM C 1077.

1.6.3.7   Mixture Designs

Provide a detailed report of materials and methods used, test results, and 
the field test strength (fcr) for marine concrete required to meet 
durability requirements.

1.6.4   Test Reports

1.6.4.1   Concrete Mixture Proportions

a.  Submit copies of test reports by independent test labs conforming 
to ASTM C 1077 showing that the mixture has been successfully 
tested to produce concrete with the properties specified and that 
mixture will be suitable for the job conditions.  Test reports 
shall be submitted along with the concrete mixture proportions.  
Obtain approval before concrete placement.

b.  Fully describe the processes and methodology whereby mixture 
proportions were developed and tested and how proportions will be 
adjusted during progress of the work to achieve, as closely as 
possible, the designated levels of relevant properties.   

1.6.4.2   Fly Ash and Natural Pozzolan

Submit test results in accordance with ASTM C 618.  Submit test results 
performed within 6 months of submittal date.

1.6.4.3   Ground Iron Blast-Furnace Slag

Submit test results in accordance with ASTM C 989 for ground iron 
blast-furnace slag.  Submit test results performed within 6 months of 
submittal date.

1.6.4.4   Silica Fume

Submit test results in accordance with ASTM C 1240 for silica fume.   Data 
shall be based upon tests performed within 6 months of submittal.

1.6.4.5   Aggregates

Submit test results for aggregate quality in accordance with ASTM C 33, and 
the combined graduation curve for grading proposed for use in the work and 
used in the mixture qualification, and ASTM C 295 for results of 
petrographic examination.  Where there is potential for alkali-silica 
reaction, provide results of tests conducted in accordance with ASTM C 227 
or ASTM C 1260.  Submit results of all tests during progress of the work in 
tabular and graphical form as noted above, describing the cumulative 
combined aggregate grading and the percent of the combined aggregate 
retained on each sieve.

1.6.4.6   Admixtures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for 
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concrete admixtures, ASTM C 260 for air-entraining agent, and 
manufacturer's literature and test reports for corrosion inhibitor and 
anti-washout admixture.  Submitted data shall be based upon tests performed 
within 6 months of submittal.

1.6.4.7   Omitted

1.6.4.8   Cement

Submit test results in accordance with ASTM C 150 portland cement and/or 
ASTM C 595 and ASTM C 1157 for blended cement.  Submit current mil data.

1.6.4.9   Water

Submit test results in accordance with ASTM D 512 and ASTM D 516.

PART 2   PRODUCTS

2.1   CONCRETE

2.1.1   Durability and Strength

ACI 201.2R and ACI 211.1.  For structural elements to be exposed in a 
marine environment, adjust the concrete 28-day design strength to produce 
concrete of minimum design strength (f'c) of 5000 psi.  

2.1.2   Contractor-Furnished Mixture Proportions

a.  Strength and Water-Cementitious Materials Ratio.  Strength 
requirements shall be based on 28-day compressive strength 
determined on 6 by 12 inch cylindrical specimens in accordance 
with ASTM C 39.  The specified compressive strength of the 
concrete (f'c) for each portion of the structure shall meet the 
requirements in the contract documents.

b.  The mixture proportions for marine concrete shall be developed by 
the Contractor to produce the design strength (f'c) and to provide 
durability, workability, and mixture consistency to facilitate 
placement, compaction into the forms and around reinforcement 
without segregation or bleeding.  The requirements for durability 
consideration specified in Table 1 and subparagraph "f" below 
shall be incorporated in the mixture proportions.

                          Table 1 - Concrete Quality Requirements

                                         Minimum        Minimum
                                         quantity of    quantity of
                                         cementitious   portland
                Exposure        Maximum  material       cement
Zone           Condition        W/CM     lb/yd3         lb/yd3

Submerged (1)   (a) Directly     0.40    675            505
and tidal (2)   exposed to salt
                water
                (b) Subject to   0.40    675            505
                severe abrasion
__________________________________________________________________
Splash (3)      (a) Directly     0.40    675            505
                exposed to salt
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                          Table 1 - Concrete Quality Requirements

                                         Minimum        Minimum
                                         quantity of    quantity of
                                         cementitious   portland
                Exposure        Maximum  material       cement
Zone           Condition        W/CM     lb/yd3         lb/yd3
                water
__________________________________________________________________
Atmospheric (4) (a) Directly     0.40    675            505
                exposed to
                marine
                atmosphere
                (b) Protected    0.45    607            505
                from direct
                exposure to
                marine
                atmosphere
__________________________________________________________________

c.  The maximum mass of fly ash, natural pozzolans, ground granulated 
blast-furnace slag, or silica fume that is included in the 
calculation of water-to-cementitious materials ratio shall not 
exceed the following limits:

(1)  Fly ash shall not be used for more than 25 percent by mass of 
the cementitious material.  The fly ash and other pozzolans 
present in a Type IP or IPM blended cement, ASTM C 595, shall be 
included in the calculated percentage.  If fly ash or other 
pozzolan is used in concrete with slag, the portland cement shall 
not be less than 50 percent of the total mass of cementitious 
materials.  A higher percentage of fly ash may be used if tests 
are made using actual job materials to ascertain the early and 
later age strengths and durability performance specified, and the 
use is approved by the Contracting Officer.

(2)  The weight of ground granulated blast-furnace slag conforming 
to ASTM C 989 shall not exceed 50 percent of the weight of cement. 
 The slag used in manufacture of a Type IS or ISM blended 
hydraulic cement conforming to ASTM C 595 shall be included in the 
calculated percentage.  Higher percentage of ground granulated 
blast-furnace slag may be used if tests are made using actual job 
materials to ascertain the early and later age strengths and 
durability performance specified, and the use is approved by the 
owner.

(3)  The maximum silica fume content shall not exceed 10 percent 
by mass of the cementitious material.  The silica fume shall 
originate from the manufacture of silicon metal and ferro-silicon 
alloys.  A high-range water reducer shall be used with silica fume 
for proper dispersion of the silica fume.

(4)  The minimum amount of portland cement is 50 percent of the 
total mass of cementitious material.

d.  Air Content.  Concrete that will be subject to destructive 
exposure (other than loading and wear in a passive environment) 
such as freezing and thawing, severe weathering, or deicing 
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chemicals shall be air entrained and shall conform to the air 
limits specified in ACI 301.

e.  Slump.  The concrete mixture shall be proportioned to have, at the 
point of deposit, a maximum slump of 4 inches as determined by 
ASTM C 143.  Where an ASTM C 494, Type F or G admixture is used, 
the slump after the addition of the admixture shall be no less than
 6 inches nor greater than 8 inches.  Slump tolerances shall 
comply with the requirements of ACI 117.

2.1.3   Required Average Strength of Concrete

The minimum compressive strength (fcr) of the selected mixture shall equal 
or exceed the strength required under ACI 301 for laboratory mixture 
designs and which passes the test indicated in the subparagraph entitled 
"Chloride Ion Penetration."  The average compressive strength produced 
under field tests shall be the minimum compressive strength (fcr) required 
during construction.

2.2   MATERIALS

2.2.1   Cement

ASTM C 150, Type II and/or ASTM C 595, Type IP(MS) or IS(MS) and ASTM C 
1157, Type MS blended cement except as modified herein.  The tricalcium 
aluminate (C3A) content shall not be less than 4 percent to provide 
protection for the reinforcement and shall not be more than 10 percent to 
obtain concrete that is resistant to sulfate attack.  Blended cements shall 
consist of a mixture of ASTM C 150 cement and one of the following 
materials:  ASTM C 618 pozzolan or fly ash, or ASTM C 989 ground granulated 
blast-furnace slag.  Use one manufacturer for each type of cement, ground 
slag, fly ash, and pozzolan.

2.2.1.1   Fly Ash and Pozzolan

ASTM C 618, Type N, F, or C, except that the maximum allowable loss on 
ignition shall be 6 percent for Types N and F.  Add with cement.

2.2.1.2   Ground Iron Blast-Furnace Slag

ASTM C 989, Grade 120.

2.2.1.3   Silica Fume

ASTM C 1240.

2.2.2   Water

Water shall comply with the requirements of ASTM C 94 and the chloride and 
sulfate limits in accordance with ASTM D 512 and ASTM D 516.  Mixing water 
shall not contain more than 500 parts per million of chlorides as Cl and 
not more than 100 parts per million of sulfates as SO4.  Water shall be 
free from injurious amounts of oils, acids, alkalies, salts, and organic 
materials.  Where water from reprocessed concrete is proposed for use in 
the work, submit results of tests to verify that the treatment has negated 
adverse effects of deleterious materials.

2.2.3   Aggregates
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ASTM C 33, except as modified herein.

a.  The combined aggregates in the mixture (coarse, fine, and blending 
sizes) shall be well graded from the coarsest to the finest with 
not more than 18 percent nor less than 8 percent, unless otherwise 
permitted, of the combined aggregate retained on any individual 
sieve with the exceptions that the No. 50 may have less than 8 
percent retained, sieves finer than No. 50 shall have less than 8 
percent retained, and the coarsest sieve may have less than 8 
percent retained.  Use blending sizes where necessary, to provide 
a well graded combined aggregate.  Reports of individual 
aggregates shall include standard concrete aggregate sieve sizes 
including 1 1/2 inches, one inch, 3/4 inch, 1/2 inch, 3/8 inch, 
No. 4, No. 8, No. 16, No. 30, No. 50, and No. 100.

b.  Provide aggregates for exposed concrete from one source, ASTM C 227. 
 Do not provide aggregates that react deleteriously with alkalies 
in cement.  Refer to appendix, paragraph entitled "Test Method 
C227" of ASTM C 33 for expansion limits.  Provide aggregate 
containing no deleterious material properties as identified by 
ASTM C 295.

c.  Where a size designation is indicated, that designation indicates 
the nominal maximum size of the coarse aggregate.

d.  Aggregate may contain materials deleteriously reactive with 
alkalies in the cement, if cement contains less than 0.60 percent 
alkalies (percent Na2O plus .658 percent K2O).  Provide a material 
such as fly ash, slag, or silica fume as specified to be effective 
in preventing harmful expansion due to alkali-aggregate reaction 
by ASTM C 441.

e.  Where historical data is used, provide aggregates from the same 
sources having the same size ranges as those used in the concrete 
represented by historical data.

f.  Marine aggregate may be used when conforming to ASTM C 33 and if 
it originates from the up-current side of the land mass and it has 
been washed by the fresh water so that the total chloride and 
sulfate content of the concrete mixture does not exceed the limits 
defined herein.

2.2.4   Nonshrink Grout

ASTM C 1107.

2.2.5   Admixtures

a.  Provide chemical admixtures that comply with the requirements 
shown below and in accordance with manufacturer's recommendations, 
and appropriate for the climatic conditions and the construction 
needs.  Do not use calcium chloride or admixtures containing 
chlorides from other than impurities from admixture ingredients.

b.  Provide minimum concentrations of corrosion-inducing chemicals as 
shown in Table 2 below.  
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Table 2 - Limits on Corrosion-Inducing Chemicals

    Chemical*           Limits, Percent**         Test Method         

    Chlorides                0.10                ASTM D 512
    Fluorides                0.10                ASTM D 1179
    Sulphites                0.13                ASTM D 1339
    Nitrates                 0.17                ASTM D 3867
                                                                     
         *  Limits refer to water-soluble chemicals
         ** Limits are expressed as a percentage of the mass of the total
            cementitious materials.

c.  Provide anti-washout admixtures for underwater placement with a 
proven record of performance and compatible with the chosen cement.

d.  The total alkali content shall not increase the total sodium-oxide 
equivalent alkali content of the concrete by more than 0.5 lb/yd3.

2.2.5.1   Air Entraining Admixture

Provide air entraining admixtures conforming to ASTM C 260.  Provide the 
admixture of such a type and dosage that the total air content in the 
hardened concrete can be readily maintained within the limits specified in 
Table 3.

Table 3 - Air Content

    Nominal maximum size of       Size      Total air content,
    coarse aggregate, inch(es)    Number    percent by volume  

            3/8                     8           6-10
            1/2                     7           5-9
            3/4                    67           4-8
            1                      57           3.5-6.5
            1 1/2                 467           3-6
            2                     357           2.5-5.5
            3                   -               1.5-4.5
                                                               

2.2.5.2   Omitted

2.2.5.3   Retarding

ASTM C 494, Type B, D, or G.

2.2.5.4   Water Reducing

ASTM C 494, Type A, E, or F.

2.2.5.5   High Range Water Reducer (HRWR)

ASTM C 494, Type F and ASTM C 1017.

2.2.6   Materials for Forms

Provide wood, plywood, or steel.  Use plywood or steel forms where a smooth 
form finish is required.  Lumber shall be square edged or tongue-and-groove 
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boards, free of raised grain, knotholes, or other surface defects.  
Plywood:  PS-1, B-B concrete form panels or better.  Steel form surfaces 
shall not contain irregularities, dents, or sags.

2.2.6.1   Form Ties and Form-Facing Material

a.  Provide a form tie system that does not leave mild steel after 
break-off or removal any closer than 2 inches from the exposed 
surface.  Do not use wire alone.  Form ties and accessories shall 
not reduce the effective cover of the reinforcement.

b.  Form-facing material shall be structural plywood or other material 
that can absorb air trapped in pockets between the form and the 
concrete and some of the high water-cementitious materials ratio 
surface paste.  Maximum use is three times.  Provide forms with a 
form treatment to prevent bond of the concrete to the form.

c.  As an alternate to using an absorptive wood form contact face as a 
form liner, use "Zendrain" or an approved equal in strict 
accordance with the manufacturer's recommendations.

2.2.7   Reinforcement

2.2.7.1   Reinforcing Bars

ACI 301 unless otherwise specified.  ASTM A 615/A 615M with the bars marked 
A, Grade 60.

2.2.7.2   Mechanical Reinforcing Bar Connectors

ACI 301.  Provide 125 percent minimum yield strength of the reinforcement 
bar.  Coat connectors in accordance with the same requirements as 
reinforcing bars.

2.2.7.3   Omitted

2.2.7.4   Wire

ASTM A 82.

2.2.8   Omitted

2.2.9   Materials for Curing Concrete

2.2.9.1   Impervious Sheeting

ASTM C 171; waterproof paper, clear or white polyethylene sheeting, or 
polyethylene-coated burlap.

2.2.9.2   Pervious Sheeting

AASHTO M 182.

2.2.9.3   Liquid Membrane-Forming Compound

ASTM C 309, white-pigmented, Type 2, Class B.

2.2.10   Liquid Chemical Sealer-Hardener Compound
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Provide magnesium fluosilicate compound which when mixed with water seals 
and hardens the surface of the concrete.  Do not use on exterior slabs 
exposed to freezing conditions.  Compound shall not reduce the adhesion of 
resilient flooring, tile, paint, roofing, waterproofing, or other material 
applied to concrete.

2.2.11   Expansion/Contraction Joint Filler

ASTM D 1751 or ASTM D 1752, 1/2 inch thick, unless otherwise indicated.

2.2.12   Joint Sealants

2.2.12.1   Horizontal Surfaces, 3 Percent Slope, Maximum

ASTM D 1190, Type M, Class 25, Use T.

2.2.13   Epoxy Bonding Compound

ASTM C 881.  Provide Type I for bonding hardened concrete to hardened 
concrete; Type II for bonding freshly mixed concrete to hardened concrete; 
and Type III as a binder in epoxy mortar or concrete, or for use in bonding 
skid-resistant materials to hardened concrete.  Provide Grade 1 or 2 for 
horizontal surfaces and Grade 3 for vertical surfaces.  Provide Class A if 
placement temperature is below 40 degrees F; Class B if placement 
temperature is between 40 and 60 degrees F; or Class C if placement 
temperature is above 60 degrees F.

PART 3   EXECUTION

3.1   FORMS

a.  ACI 301.  Set forms mortar-tight and true to line and grade.  
Chamfer above grade exposed joints, edges, and external corners of 
concrete 0.75 inch unless otherwise indicated.  Forms submerged in 
water shall be watertight.

b.  Provide formwork with clean-out openings to permit inspection and 
removal of debris.  Formwork shall be gasketed or otherwise 
rendered sufficiently tight to prevent leakage of paste or grout 
under heavy, high-frequency vibration.  Use a release agent that 
does not cause surface dusting.  Limit reuse of plywood to no more 
than three times.  Reuse may be further limited by the Contracting 
Officer if it is found that the pores of the plywood are clogged 
with paste to the degree that the wood does not absorb the air or 
the high water-cementitious materials ratio concrete surface.

c.  Patch form tie holes with a nonshrink patching material in 
accordance with the manufacturer's recommendations and subject to 
approval.

3.1.1   Coating

Before concrete placement, coat the contact surfaces of forms with a 
nonstaining mineral oil, nonstaining form coating compound, or two coats of 
nitrocellulose lacquer.  Do not use mineral oil on forms for surfaces to 
which adhesive, paint, or other finish material is to be applied.

3.1.2   Removal of Forms and Supports
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After placing concrete, forms shall remain in place for the time periods 
specified in ACI 347R, except for concrete placed underwater, forms shall 
remain in place 48 hours.  Prevent concrete damage during form removal.

3.1.2.1   Special Requirements for Reduced Time Period

Forms may be removed earlier than specified if ASTM C 39 test results of 
field-cured samples from a representative portion of the structure or other 
approved and calibrated non-destructive testing techniques show that the 
concrete has reached a minimum of 85 percent of the design strength.

3.1.3   Reshoring

Do not allow construction loads to exceed the superimposed load which the 
structural member, with necessary supplemental support, is capable of 
carrying safely and without damage.  Reshore concrete elements where forms 
are removed prior to the specified time period.  Do not permit elements to 
deflect or accept loads during form stripping or reshoring.  Forms on 
columns, walls, or other load-bearing members may be stripped after 2 days 
if loads are not applied to the members.  After forms are removed, slabs 
and beams over 10 feet in span and cantilevers over 4 feet shall be 
reshored for the remainder of the specified time period in accordance wit 
paragraph entitled "Removal of Forms."  Perform reshoring operations to 
prevent subjecting concrete members to overloads, eccentric loading, or 
reverse bending.  Reshoring elements shall have the same load-carry 
capabilities as original shoring and shall be spaced similar to original 
shoring.  Firmly secure and brace reshoring elements to provide solid 
bearing and support.

3.2   PLACING REINFORCEMENT AND MISCELLANEOUS MATERIALS

ACI 301.  Remove rust, scale, oil, grease, clay, or foreign substances from 
reinforcing that would reduce the epoxy coating bond from reinforcing.  Do 
not tack weld.  Inspect placed steel reinforcing for coating damage prior 
to placing concrete.  Repair all visible damage.

3.2.1   Omitted

3.2.1.1   Omitted

3.2.1.2   Omitted

3.2.2   Reinforcement Supports

Place reinforcement and secure with noncorrodible chairs, spacers, or metal 
hangers.  Support reinforcement on the ground with concrete or other 
noncorrodible material, having a compressive strength equal to or greater 
than the concrete being placed.  

3.2.3   Splicing

As indicated.  For splices not indicated, ACI 301.  Do not splice at points 
of maximum stress.  

3.2.4   Omitted

3.2.5   Cover

Concrete cover for reinforcement is shown in Table 4.  Placement tolerance 
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is plus 1/4 inch.  The cover to the principle reinforcing bars shall be not 
less than 2 times the nominal maximum aggregate size nor less than 1.5 
times the effective diameter of the reinforcing bars.

Table 4 - Minimum Concrete Cover Over Reinforcement

                                                           Cover over post-
        Zone            Cover over reinforcing steel      tensioning ducts    

Atmospheric zone not                2.5 in.                    3 in. 
subject to salt spray
                                                                              
Tidal, splash, and                  3.0 in.                    3.5 in. 
atmospheric zone subject
to salt spray
______________________________________________________________________________
Submerged zone                      2.5 in.                    3 in. 
                                                                              
Cover of stirrups                   1/2 in.                    -
                            less than those listed above
                                                                              

3.2.6   Setting Miscellaneous Material and Prestress Anchorages

Place and secure anchors, bolts, pipe sleeves, conduits, and other such 
items in position before concrete placement.  Plumb anchor bolts and check 
location and elevation.  Temporarily fill voids in sleeves with readily 
removable material to prevent the entry of concrete.  Electrically isolate 
exposed steel work and its anchor systems from the primary steel 
reinforcement with at least 2 inches of concrete.  Coat exposed steel work 
to reduce corrosion.  Take particular care to ensure against corrosion on 
edges and horizontal surfaces.  Use epoxy coatings for protection of carbon 
steel plates and fittings.

3.2.7   Construction Joints

Locate joints to least impair strength.  Continue reinforcement across 
joints unless otherwise indicated.

3.2.8   Expansion Joints and Contraction Joints

Provide expansion joint at edges of interior floor slabs on grade abutting 
vertical surfaces, and as indicated.  Make expansion joints 1/2 inch wide 
unless indicated otherwise.  Fill expansion joints not exposed to weather 
with preformed joint filler material.  Completely fill joints exposed to 
weather with joint filler material and joint sealant.  Do not extend 
reinforcement or other embedded metal items bonded to the concrete through 
any expansion  joint unless an expansion sleeve is used.  Place contraction 
joints, either formed or saw cut or cut with a jointing tool, to the 
indicated depth after the surface has been finished.  Sawed joints shall be 
completed within 4 to 12 hours after concrete placement.  Protect joints 
from intrusion of foreign matter.

3.3   BATCHING, MEASURING, MIXING, AND TRANSPORTING CONCRETE

ASTM C 94, ACI 301, and ACI 304R, except as modified herein.  Batching 
equipment shall be such that the concrete ingredients are consistently 
measured within the following tolerances: 1 percent for cement and water, 2 
percent for aggregate, and 3 percent for admixtures.  Furnish mandatory 
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batch tickets imprinted with mix identification, batch size, batch design 
and measured weights, moisture in the aggregates, and time batched for each 
 load of ready mix concrete.  When a pozzolan is batched cumulatively with 
the cement, it shall be batched after the cement has entered the weight 
hopper.

3.3.1   Measuring

Make measurements at intervals as specified in paragraphs entitled 
"Sampling" and "Testing."

Adjust batch proportions to replicate the mixture design using methods 
provided in the approved quality assurance plan.  Base the adjustments on 
results of tests of materials at the batch plant for use in the work.  
Maintain a full record of adjustments and the basis for each.

3.3.2   Mixing

ASTM C 94 and ACI 301.  Machine mix concrete.  Begin mixing within 30 
minutes after the cement has been added to the aggregates.  Place concrete 
within 90 minutes of either addition of mixing water to cement and 
aggregates or addition of cement to aggregates if the air temperature is 
less than 85 degrees F.  Reduce mixing time and place concrete within 60 
minutes if the air temperature is greater than 85 degrees F except as 
follows:  if set retarding admixture is used and slump requirements can be 
met, limit for placing concrete may remain  at 90 minutes.  Additional 
water may be added, if both the specified maximum slump and 
water-cementitious material ratio are not exceeded.  When water is added, 
an additional 30 revolutions of the mixer at mixing speed is required.  If 
time of discharge exceeds time required by ASTM C 94, submit a request 
along with description of precautions to be taken.  Dissolve admixtures in 
the mixing water and mix in the drum to uniformly distribute the admixture 
throughout the batch.

3.3.3   Transporting

Transport concrete from the mixer to the forms as rapidly as practicable. 
Prevent segregation or loss of ingredients.  Clean transporting equipment 
thoroughly before each batch.  Do not use aluminum pipe or chutes.  Remove 
concrete which has segregated in transporting and dispose of as directed.

3.4   PLACING CONCRETE

Place concrete as soon as practicable after the forms and the  
reinforcement have been inspected and approved.  Do not place concrete when 
weather conditions prevent proper placement and consolidation; in uncovered 
areas during periods of precipitation; or in standing water.  Prior to 
placing concrete, remove dirt, construction debris, water, snow, and ice 
from within the forms.  Deposit concrete as close as practicable to the 
final position in the forms.  Do not exceed a free vertical drop of 3 feet 
from the point of discharge.  Place concrete in one continuous operation 
from one end of the structure towards the other or lifts for vertical 
construction.  Position grade stakes on 10 foot centers maximum in each 
direction when pouring interior slabs and on 20 foot centers maximum for 
exterior slabs.

3.4.1   Vibration

Comply with the requirements of ACI 309R using vibrators with a minimum 
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frequency of 9000 vibrations per minute (VPM).  Use only high cycle or high 
frequency vibrators.  Motor-in-head 60 cycle vibrators may not be used.  
For walls and deep beams, use a minimum of two vibrators with the first to 
melt down the mixture and the second to thoroughly consolidate the mass.  
Provide a spare vibrator at the casting site whenever concrete is placed.  
Place concrete in 18 inch maximum vertical  lifts.  Insert and withdraw 
vibrators approximately 18 inches apart.  Penetrate at least 8 inches into 
the previously placed lift with the vibrator when more than one lift is 
required.  Extract the vibrator using a series of up and down motions to 
drive the trapped air out of the concrete and from between the concrete and 
the forms.

For slab construction use vibrating screeds designed to consolidate the 
full depth of the concrete.  Where beams and slabs intersect, use an 
internal vibrator to consolidate the beam.  Do not vibrate concrete placed 
with anti-washout admixtures.  Vibrators shall be equipped with rubber 
vibrator heads.

3.4.2   Application of Epoxy Bonding Compound

Apply a thin coat of compound to dry, clean surfaces.  Scrub compound into 
the  surface with a stiff-bristle brush.  Place concrete while compound is 
tacky.  Do not permit compound to harden prior to concrete placement. 
Follow manufacturer's instructions regarding safety and health precautions 
when working with epoxy resins.

3.4.3   Pumping

ACI 304R and ACI 304.2R.  Pumping shall not result in separation or loss of 
materials nor cause interruptions sufficient to permit loss of plasticity 
between successive increments.  Loss of slump in pumping equipment shall 
not exceed 2 inches.  Do not use pipe made of aluminum or aluminum alloy.  
Avoid rapid changes in pipe sizes.  Limit maximum size of coarse aggregate 
to 33 percent of the diameter of the pipe.  Maximum size of well rounded 
aggregate shall be limited to 40 percent of the pipe diameter.  Take 
samples for testing at both the point of delivery to the pump and at the 
discharge end.

3.4.4   Cold Weather

ACI 306.1.  Do not allow concrete temperature to decrease below 50 degrees F. 
 Obtain approval prior to placing concrete when ambient temperature is below
 40 degrees F or when concrete is likely to be subjected to freezing 
temperatures within 24 hours.  Cover concrete and provide sufficient heat 
to maintain 50 degrees F minimum adjacent to both the formwork and the 
structure while curing.  Limit the rate of cooling to 5 degrees F in any 
one hour and 50 degrees F per 24 hours after heat application.

3.4.5   Hot Weather

ACI 305R.  Maintain required concrete temperature using Figure 2.1.5, 
"Effect of Concrete Temperatures, Relative Humidity, and Wind Velocity on 
the Rate of Evaporation of Surface Moisture From Concrete" in  ACI 305R to 
prevent the evaporation rate from exceeding 0.2 pound of water per square 
foot of exposed concrete per hour.  Cool ingredients before mixing or use 
other suitable means to control concrete temperature and prevent rapid 
drying of newly placed concrete.  Shade the fresh concrete as soon as 
possible after placing.  Start curing when the surface of the fresh 
concrete is sufficiently hard to permit curing without damage.  Provide 
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water hoses, pipes, spraying equipment, and water hauling equipment, where 
job site is remote to water source, to maintain a moist concrete surface 
throughout the curing period.  Provide burlap cover or other suitable, 
permeable material with fog spray or continuous wetting of the concrete 
when weather conditions prevent the use of either liquid membrane curing 
compound  or impervious sheets.  For vertical surfaces, protect forms from 
direct sunlight and add water to top of structure once concrete is set.

3.5   SURFACE FINISHES EXCEPT FLOOR, SLAB, AND PAVEMENT

3.5.1   Defects

Repair formed surfaces by removing minor honeycombs, pits greater than one 
square inch surface area or 0.25 inch maximum depth, or otherwise defective 
areas.  Provide edges perpendicular to the surface and patch with nonshrink 
grout.  Patch tie holes and defects when the forms are removed.  Concrete 
with extensive honeycomb including exposed steel reinforcement, cold 
joints, entrapped debris, separated aggregate, or other defects which 
affect the serviceability or structural strength will be rejected, unless 
correction of defects is approved.  Obtain approval of corrective action 
prior to repair.  The surface of the concrete shall not vary more than the 
allowable tolerances of ACI 347R.  Exposed surfaces shall be uniform in 
appearance and finished to a smooth form finish unless otherwise indicated.

3.5.2   Not Against Forms (Top of Walls)

Finish surfaces not otherwise specified with wood floats to even surfaces, 
and match adjacent finishes.

3.5.3   Formed Surfaces

3.5.3.1   Tolerances

ACI 117 and as indicated.

3.5.3.2   Omitted

3.5.3.3   As-Cast Form

Provide form facing material producing a smooth, hard, uniform texture on 
the concrete.  Arrange facing material in an orderly and symmetrical manner 
and keep seams to a practical minimum.  Support forms as necessary to meet 
required tolerances.  Material with raised grain, torn surfaces, worn 
edges, patches, dents, or other defects which will impair the texture of 
the concrete surface shall not be used.  Patch tie holes  and defects and 
completely remove fins.

3.5.4   Omitted

3.5.5   Omitted

3.6   FINISHES FOR HORIZONTAL CONCRETE SURFACES

3.6.1   Finish

ACI 301.  Place, consolidate, and immediately strike off concrete to obtain 
proper contour, grade, and elevation before bleedwater appears.  Permit 
concrete to attain a set sufficient for floating and supporting the weight 
of the finisher and equipment.  If bleedwater is present prior to floating 
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the surface, drag excess water off or remove by absorption with porous 
materials.  Do not use dry cement to absorb bleedwater.

3.6.1.1   Omitted

3.6.1.2   Floated

After the concrete has been placed, consolidated, struck off, and leveled, 
do  not work the concrete further, until ready for floating.  Whether 
floating with a wood, magnesium, or composite hand float, with a bladed 
power trowel equipped with float shoes, or with a powered disc, float shall 
begin when the surface has stiffened sufficiently to permit the operation.

3.6.1.3   Concrete Containing Silica Fume

Finish using magnesium floats or darbies.  

3.6.1.4   Broomed

Perform a floated finish, then draw a broom or burlap belt across the 
surface to produce a coarse scored texture.  Permit surface to harden 
sufficiently to retain the scoring or ridges.  Broom transverse to traffic 
or at right angles to the slope of the slab.

3.6.1.5   Omitted

3.6.1.6   Omitted

3.7   CURING AND PROTECTION

a.  ACI 301 and ACI 308 unless otherwise specified.  Prevent concrete 
from drying by misting surface of concrete.  Begin curing 
immediately following final set.  Avoid damage to concrete from 
vibration created by blasting, pile driving, movement of equipment 
in the vicinity, disturbance of formwork or protruding 
reinforcement, by rain or running water, adverse weather 
conditions, and any other activity resulting in ground vibrations. 
 Protect concrete from injurious action by sun, rain, flowing 
water, frost, mechanical injury, tire marks, and oil stains.  Do 
not allow concrete to dry  out from time of placement until the 
expiration of the specified curing period.  Do not use 
membrane-forming compound on surfaces where appearance would be 
objectionable, on any surface to be painted, where coverings are 
to be bonded to the concrete , or on concrete to which other 
concrete is to be bonded.  If forms are removed prior to the 
expiration of the curing period, provide another curing procedure 
specified herein for the remaining portion of the curing period.  
Provide moist curing for those areas receiving liquid chemical 
sealer-hardener or epoxy coating.  

b.  Wet cure marine concrete using potable water for a minimum of 7 
days.  Do not allow construction loads to exceed the superimposed 
load which the structural member, with necessary supplemental 
support, is capable of carrying safely and without damage.

3.7.1   Moist Curing

Remove water without erosion or damage to the structure.

SECTION 03311  Page 24



South Wharf Crane Beam Repairs DACA21-03-R-0058

3.7.1.1   Ponding or Immersion

Continually immerse the concrete throughout the curing period.  Water shall 
not be 20 degrees F less than the temperature of  the concrete.  For 
temperatures between 40 and 50 degrees F, increase the curing period by 50 
percent.

3.7.1.2   Fog Spraying or Sprinkling

Apply water uniformly and continuously throughout the curing period.  For 
temperatures between 40 and 50 degrees F, increase the curing period by 50 
percent.

3.7.1.3   Pervious Sheeting

Completely cover surface and edges of the concrete with two thicknesses of 
wet sheeting.  Overlap sheeting 6 inches over adjacent sheeting.  Sheeting 
shall be at least as long as the width of the surface to be cured.  During 
application, do not drag the sheeting over the finished concrete nor over 
sheeting already placed.  Wet sheeting thoroughly and keep continuously wet 
throughout the curing period.

3.7.1.4   Impervious Sheeting

Wet the entire exposed surface of the concrete thoroughly with a fine spray 
of water and cover with impervious sheeting throughout the curing period. 
Lay sheeting directly on the concrete surface and overlap edges 12 inches 
minimum.  Provide sheeting not less than 18 inches wider than the concrete 
surface to be cured.  Secure edges and transverse laps to form closed 
joints.  Repair torn or damaged sheeting or provide new sheeting.  Cover or 
wrap columns, walls,  and other vertical structural elements from the top 
down with impervious sheeting; overlap and continuously tape sheeting 
joints; and introduce sufficient water to soak the entire surface prior to 
completely enclosing.

3.7.2   Liquid Membrane-Forming Curing Compound

Seal or cover joint openings prior to application of curing compound.  
Prevent curing compound from entering the joint.  Apply in accordance with 
the recommendations of the manufacturer immediately after any water sheen 
which may develop after finishing has disappeared from the concrete 
surface.  Provide and maintain compound on the concrete surface throughout 
the curing period.  Do not use this method of curing where the use of 
Figure 2 .1.5, "effect of Concrete Temperatures, Relative Humidity, and 
Wind Velocity on the Rate of Evaporation of Surface Moisture From Concrete" 
in ACI 305R indicates that hot weather conditions will cause an evaporation 
rate exceeding 0.2 pound of water per square foot per hour.

3.7.2.1   Application

Mechanically agitate curing compound thoroughly during use.  Use approved 
power-spraying equipment to uniformly apply two coats of compound in a 
continuous operation.  The total coverage for the two coats shall be 200 
square feet maximum per gallon of undiluted compound unless otherwise 
recommended by the manufacturer's written instructions.  The compound shall 
form a uniform, continuous, coherent film that will not check, crack, or 
peel.  Immediately apply an additional coat of compound to areas where the 
film is defective.  Respray concrete surfaces subjected to rainfall within 
3 hours after the curing compound application.
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3.7.2.2   Protection of Treated Surfaces

Prohibit pedestrian and vehicular traffic and other sources of abrasion at 
least 72 hours after compound application.  Maintain continuity of the 
coating for the entire curing period and immediately repair any damage.

3.7.3   Liquid Chemical Sealer-Hardener

Apply the sealer-hardener in accordance with manufacturer's 
recommendations.  Seal or cover joints and openings in which joint sealant 
is to be applied as required by the joint sealant manufacturer.  The 
sealer-hardener shall not be applied until the concrete has been moist 
cured and has aged for a minimum of 30 days.  Apply a minimum of two coats 
of sealer-hardener.

3.7.4   Curing Periods

Moist cure concrete using potable water for a minimum of 7 days.  Continue 
additional curing for a total period of 21 days.  Begin curing immediately 
after placement.  Protect concrete from premature drying, excessively hot 
temperatures, and mechanical injury; and maintain minimal moisture loss at 
a relatively constant temperature for the period necessary for hydration of 
the cement and hardening of the concrete.  The materials and methods of 
curing shall be subject to approval by the Contracting Officer.

3.8   FIELD QUALITY CONTROL

3.8.1   Evaluation of Mixture Designs

a.  The adequacy of the mixture design to produce the minimum 
specified strength and durability shall be confirmed by testing 
field batches.

b.  Test the fresh concrete as follows:

(1)  Slump in accordance with ASTM C 143.

(2)  Air content in accordance with ASTM C 231 or ASTM C 173.

(3)  Unit weight in accordance with ASTM C 138.

(4)  For strength, cast nineteen 6 by 12 inchcylinders in 
accordance with ASTM C 31/C 31M.

c.  Test 6 by 12 inch cylinders cast under subparagraph b above as 
follows:

(1)  Measure and weigh each specimen to determine unit weight as 
they are stripped from the molds.

(2)  Test specimens to be tested at each age for pulse velocity 
through concrete in accordance with ASTM C 597.

(3)  Two at each age of 24 hours and 3 and 7 days in accordance 
with ASTM C 39.

(4)  Three at each age of 28, 56, and 90 days in accordance with 
ASTM C 39.
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(5)  Two at each age of 28 and 90 days in accordance with ASTM C 
496.

d.  Submit test results for evaluation and acceptance.

3.8.2   Sampling

a.  ASTM C 172.  Collect samples of fresh concrete to perform tests 
specified.  ASTM C 31/C 31M for making test specimens.

b.  Sample concrete on a random basis except where a batch appears to 
be deficient and the test can be used to verify the observed 
deviation.  Identify samples so taken in a manner that they can be 
segmented from other tests.  Obtain at least one sample for each 
100 cubic yards, or fraction thereof, of each design mixture of 
concrete placed in any one day.  When the total quantity of 
concrete with a given design mixture is less than 50 cubic yards, 
the strength tests may be waived by the Contracting Officer, if in 
his judgment, adequate evidence of satisfactory strength is 
provided.

3.8.3   Testing

3.8.3.1   Slump Tests

ASTM C 143.  Take concrete samples during concrete placement.  The maximum 
slump may be increased as specified with the addition of an approved high 
range water reducing (HRWR)` admixture provided that the water-cement ratio 
is not exceeded.  Perform tests at commencement of concrete placement, when 
test cylinders are made, and for each batch (minimum) or every 10 cubic 
yards (maximum) of concrete.

3.8.3.2   Temperature Tests

a.  Test the concrete delivered and the concrete in the forms.  
Perform tests in hot or cold weather conditions below 50 degrees F 
and above 80 degrees F for each batch (minimum) or every 10 cubic 
yards (maximum) of concrete, until the specified temperature is 
obtained, and whenever test cylinders and slump tests are made.

b.  Determine temperature of each composite sample in accordance with 
ASTM C 1064.  When the average of the highest and lowest 
temperature during the period from midnight to midnight is 
expected to drop below 40 degrees F for more than 3 successive 
days, concrete shall be delivered to meet the following minimum 
temperature at the time of placement:

(1)  55 degrees F for sections less than 12 inches in the least 
dimension

(2)  50 degrees F for sections 12 to 36 inches in the least 
dimension

(3)  45 degrees F for sections 36 to 72 inches in the least 
dimension

(4)  40 degrees F for sections greater than 72 inches in the least 
dimension
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c.  The minimum requirements may be terminated when temperatures above 
50 degrees F occur during more than half of any 24 hour duration.  
The temperature of concrete at time of placement shall not exceed 
90 degrees F.

3.8.3.3   Compressive Strength Tests

ACI 214 tests for strength - conduct strength tests of concrete during 
construction in accordance with the following procedures:

a.  Mold and cure six 6 by 12 inch cylinders from each sample taken in 
accordance with ASTM C 31/C 31M.  Prevent evaporation an d loss of 
water from the specimen.

b.   Test cylinders in accordance with ASTM C 39.  Test one cylinder 
at 3 days, two cylinders at 7 days, two cylinders at 28 days, and 
hold one cylinder in reserve.  The compressive strength test 
results for acceptance shall be the average of the compressive 
strengths from the two specimens tested at 28 days.  If one 
specimen in a test shows evidence of improper sampling, molding or 
testing, discard the specimen and consider the strength of the 
remaining cylinder to be the test result.  If both specimens in a 
test show any defects, the Contracting Officer may allow the 
entire test to be discarded.

c.   If the average of any three consecutive strength test results is 
less than the specified strength (f'c) or the minimum test 
strength (fcr) for durability, whichever is higher, by more the 
500 psi, take a minimum of three core samples in accordance with 
ASTM C 42, from the in-place work represented by the low test 
results.  Locations represented by erratic core strengths shall be 
retested.  Remove concrete not meeting strength criteria and 
provide new acceptable concrete.  Repair core holes with nonshrink 
grout.  Match color and finish of adjacent concrete.

d.  Strength test reports shall include location in the work where the 
batch represented by a test was deposited, batch ticket number, 
time batched and sampled, slump, air content (where specified), 
mixture and ambient temperature, unit weight, and water added on 
the job.  Reports of strength tests shall include detailed 
information of storage and curing of specimens prior to testing.

e.  Final reports shall be provided within 7 days of test completion.

3.8.3.4   Air Content

ASTM C 173 o r ASTM C 231 for normal weight concrete.  Where concrete will 
be exposed to deicing salts as indicated.  Make air content tests on 
samples from the first three batches in the placement and until three 
consecutive batches have air contents within the range of the specified air 
content, at which time test every fifth batch.  Maintain this test 
frequency until a batch is not within the specified range at which time 
resume testing of each batch until three consecutive batches have air 
contents within the specified range.  Perform additional tests as necessary 
for control.  Take air content tests from planned composite samples or from 
samples taken in accordance with ASTM C 172 at the point of concrete 
placement.
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3.8.4   Omitted

3.8.4.1   Core Tests

Obtain and test cores in accordance with ASTM C 42.  If concrete in the 
structure is dry under service conditions, air dry cores (temperature 60 to 
80 degrees F, relative humidity less than 60 percent) for 7 days before 
testing and test dry.  If concrete in the structure will be more than 
superficially wet under service conditions, test the cores, after moisture 
conditioning, in accordance with ASTM C 42.

Take at least three representative cores from each member or area of 
concrete in place that is considered potentially deficient.  Impair the 
strength of the structure as little as possible.  If, before testing, cores 
show evidence of having been damaged subsequent to or during removal from 
the structure, take replacement cores.

Fill core holes with low slump concrete or mortar of a strength equal to or 
greater than the original concrete.

The Contracting Office will evaluate and validate core tests in accordance 
with the specified procedures.  Before testing in compression, test each 
core to determine pulse velocity through concrete in accordance with ASTM C 
597.  Correlate pulse velocity of concrete cores with pulse velocity of 
in-place concrete.

3.8.5   Acceptance of Concrete Strength

3.8.5.1   Standard Molded and Cured Strength Specimens

When the averages of all sets of three consecutive compressive strength 
test results equal or exceed the design compressive  strength (f'c) or the 
required field test strength (fcr) whichever is higher, and no individual 
strength test falls below the specified compressive strength (f'c) or the 
required field durability strength (fcr) by more than 500 psi, whichever is 
higher.  These criteria also apply when accelerated strength testing is 
specified unless another basis for acceptance is specified.

3.8.5.2   Omitted

3.8.5.3   Core Tests

When the average compressive strengths of the representative cores are 
equal to at least 85 percent of the design strength (f'c) or the required 
average test strength (fcr), whichever is higher, and if no single core is 
less than 75 percent of t he specified strength (f'c) or the required 
average field test strength (fcr), whichever is higher, strength of 
concrete is satisfactory.

       -- End of Section --
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SECTION 03930

CONCRETE REHABILITATION
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 31/C 31M (1996) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (1997) Concrete Aggregates

ASTM C 39 (1996) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 881 (1990) Epoxy-Resin-Base Bonding Systems 
for Concrete

1.2   DEFINITIONS

1.2.1   Epoxy Resin Binder

A two-component epoxy bonding system in low and medium viscosities used by 
itself as a primer or for producing epoxy concrete or mortars when mixed 
with aggregate.

1.2.2   Epoxy Concrete

A combination of epoxy resin binder and fine and coarse aggregate used in 
the repair of spalling along joints or cracks, small surface spalls or 
"popouts."

1.2.3   Epoxy Mortar

A combination of epoxy resin binder and fine aggregate used in the surface 
repair of non-structural cracks and filling of saw kerfs.

1.2.4   Non-Pressure Epoxy Grout

A combination of epoxy resin binder, a mineral filler and a thixotropic 
agent used in cementing dowels in place and the repair of non-structural 
cracks.

1.2.5   Pressure Grouting Epoxy

A low viscosity epoxy resin system pumped under pressure into structural 
cracks in walls or pavements.
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1.3   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-05 Design Data

Job mix formula

SD-06 Test Reports

Sieve analysis test for aggregate

Epoxy resin binder tests

Epoxy grout tests

SD-07 Certificates

Epoxy resin binder

Epoxy grout

SD-08 Manufacturer's Instructions

Epoxy repair material

Submit for mixing and applying.

1.4   QUALITY ASSURANCE

1.4.1   Design Data

1.4.1.1   Job Mix Formula

Submit, at least 15 days before work commences, a job-mix formula for each 
use of epoxy concrete.  Test reports shall accompany the mix design.  
Identify the proposed source of the materials and state the proportions of 
aggregates and epoxy resin.  When determining job mix, use samples of 
materials to be used on the job.

a.  Trial batches:  Perform a minimum of three trial batchings in a 
certified testing laboratory.  Try different aggregate-resin 
proportions to obtain satisfactory placing and finishing 
characteristics but keep the proportion by weight of aggregate to 
epoxy resin binder at least five to one.  When mixing, add the 
fine aggregates first, and then the coarse aggregates.  The final 
trial batch should be sufficiently wet so that some fines will 
"bleed" to the surface during finishing operations.

b.  Supporting criteria:  Include in the submittal the following data 
for each trial batch:

(1)  Proportions by weight

(2)  Unit weights and specific gravities of constituents 
(3)  Batch weights
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(4)  Compressive strengths of 3 by 6 inch cylinders, made in 
accordance with ASTM C 31/C 31M, air cured for 7 days and tested 
in accordance with ASTM C 39.  Compressive strength shall be a 
minimum of 5,000 psi.

(5)  Curing time

1.4.2   Test Reports

1.4.2.1   Epoxy Resin Binder

Include the following:

a.  Viscosity

b.  Consistency

c.  Gel time

d.  Absorption

e.  Shrinkage

f.  Thermal compatibility

1.4.2.2   Epoxy Resin Grout

Include the following:

a.  Epoxy number

b.  Consistency

c.  Compressive single shear strength

d.  Pot life

1.5   DELIVERY, STORAGE, AND HANDLING

Inspect materials delivered to site for damage, unload and store with a 
minimum of handling.  Deliver epoxy resin components and aggregate 
materials in original sealed containers and store in dry covered areas at 
temperatures below 90 degrees F.  Remove from job site unused mixed 
materials which have reached end of working or pot life.

1.6   WEATHER LIMITATIONS

Halt work when weather conditions detrimentally affect the quality of 
patching or bonding concrete.  Apply epoxy resin materials only when the 
contact surfaces are completely dry and if the atmospheric and surface 
temperature ranges are suitable for the specified epoxy material.  Follow 
manufacturer's instructions for weather conditions and temperature ranges.

1.7   TRAFFIC CONTROL

Do not permit vehicular or heavy equipment traffic on the pavement in the 
work area during the curing period.  At the end of the curing period, light 
local traffic may be permitted on the pavement if approved by the 
Contracting Officer.
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1.8   EQUIPMENT

Use a container recommended by the epoxy manufacturer as the mixing vessel. 
Use a power drive (air or spark-proof) propeller type blade for mixing 
except that hand mixing may be used for small batches.  Use equipment 
specified by epoxy manufacturer for field mixing of aggregates and epoxy 
resin.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Epoxy

2.1.1.1   Epoxy Resin Binder for Concrete and Mortar

ASTM C 881, Type III, Grade 1, Class C without mineral filler.  

2.1.1.2   Non-Pressure Epoxy Grout

ASTM C 881 Type IV, Grade 2, Class C with or without mineral filler.

2.1.1.3   Crack Sealer for Pressure Grouting

ASTM C 881, Type IV, Grade 1, Class C without filler.

2.1.1.4   Crack Surface Sealer for Pressure Grouting

ASTM C 881, Type IV, Grade 3, Class C with mineral filler.

2.1.2   Aggregate

For material passing No. 200 sieve provide a non-plastic material composed 
of a minimum of 75 percent limestone dust, talc or silica inert filler. 
Provide dry aggregate.

a.  For epoxy concrete:  ASTM C 33, Conform to the following 
requirements:

          Sieve Designation              Percent Passing by Weight

               1/2 in.
               3/8 in.                              100
               No. 4                               93-100
               No. 8                               70-80
               No. 16                              50-65
               No. 30                              37-53
               No. 50                              20-37
               No. 100                             10-20
               No. 200                              5-10
                                                    3-5

PART 3   EXECUTION

3.1   PREPARATION

3.1.1   Epoxy Concrete
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3.1.1.1   Patch Areas

Remove loose concrete from the spalled areas indicated.  Inspect the cavity 
for remaining defective concrete by tapping with a hammer or steel rod and 
listening for dull or hollow sounds.  In areas where tapping does not 
produce a solid tone, remove additional concrete until testing produces a 
solid tone.  Make the entire cavity at least one inch deep.  Sawcut edges 
of cavity to avoid feather edging.  Prepare surface of cavity by 
sandblasting, grinding, or water blasting.  Remove dust, dirt, and loosely 
bonded material resulting from cleaning.  Ensure cavity surfaces are dry.

3.1.1.2   Omitted

3.1.1.3   Omitted

3.1.2   Epoxy Mortar for Cracks and Saw Kerfs

Apply epoxy mortar to newly exposed loose and unsound materials.  Prepare 
surfaces by sandblasting, scarifying or waterblasting.  Remove dust, dirt, 
and loosely bonded material resulting from cleaning.  Ensure surfaces are 
dry before application of epoxy mortar.

3.1.3   Epoxy Grout for Cracks

Apply grout to newly exposed concrete free of loose and unsound materials. 
Prepare surfaces by sandblasting, scarifying or waterblasting.  Remove 
dust, dirt, and loosely bonded material resulting from cleaning.  Ensure 
surfaces are dry before application of epoxy grout.

3.2   MIXING MATERIALS

Make batches small enough to ensure placement before binder sets.  Mix 
materials in accordance with manufacturer's recommendations.

3.3   PLACEMENT

3.3.1   Epoxy Concrete

Prime dry cavity surfaces with epoxy resin using a stiff bristle brush. 
Make coating approximately 20 mils thick.  Place epoxy concrete while 
primer is still tacky and in layers not exceeding one inch thick.  Use 
vibratory floats, plates, or hand tampers to consolidate the concrete. 
Level each layer and screed the final surface to match the adjoining 
surfaces.  Remove excess epoxy concrete on adjacent surfaces before the 
concrete hardens.  Do not feather epoxy concrete out onto adjacent surfaces.

3.3.2   Epoxy Mortar

Prime surfaces with epoxy resin binder.  Scrub prime coat into surface with 
a stiff bristle brush.  Make coating approximately 20 mils thick.  Place 
epoxy mortar while primer is still tacky.  Apply at a thickness recommended 
by the manufacturer.  Work mortar into place and consolidate thoroughly so 
that contact surfaces are wetted by the mortar.  Finish surface of mortar 
to the required texture.  Do not feather edge epoxy mortar onto adjacent 
surfaces.

3.3.3   Non-Pressure Epoxy Grout
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3.3.3.1   Cementing Dowels

Immediately prior to placing the dowel, clean hole of dust and other 
deleterious material with a high pressure air hose.  Fill hole halfway with 
grout.  Insert dowel in hole by rotating it at least one complete turn 
while tapping it down.  If necessary add more grout to fill hole.

3.3.3.2   Epoxy Grout for Cracks

Apply epoxy grout at a thickness recommended by the manufacturer.  Work 
grout into place and consolidate thoroughly so that contact surfaces are 
wetted by the grout.  Finish surface of grout to the required texture.  Do 
not feather edge epoxy grout onto adjacent surfaces.

3.3.4   Pressure Grouting of Cracks

Clean each crack of dust, dirt, loose concrete and unsound material.  
Insert a valve at both ends of each crack, at the junction of two cracks, 
and along the length of each crack at 16 to 20 inch intervals.  Fill crack 
between valves with crack surface sealer.  After crack surface sealer has 
hardened and cured, pump crack sealer into valve at one end of crack.  For 
vertical surfaces start at lowest valve and work upwards.  As crack sealer 
appears at next valve, pinch closed pumping valve and move to next valve 
and commence pumping.  Continue procedure until other end of crack is 
reached.  Avoid delays in pumping operation.  After crack sealer has 
hardened and cured grind valves off flush with concrete surface.  Coat 
areas of valves with crack surface sealer and allow to harden and cure.

3.4   CURING

Cure epoxy materials in accordance with manufacturer's recommendations.

3.5   FIELD QUALITY CONTROL

3.5.1   Sampling

As soon as epoxy resin and aggregate materials are available for sampling, 
obtain by random selection a sample of each batch.  Clearly identify 
samples by designated name, specification number, batch number, project 
contract number, intended use and quantity involved.

3.5.2   Testing

At the discretion of the Contracting Officer, samples provided may be 
tested by the Government for verification.  

3.5.3   Inspection

Check each repaired area for cracks, spalls, popouts and loss of bond 
between repaired area and surrounding concrete.  Check each repaired area 
for voids by tapping with a hammer or steel rod and listening for dull or 
hollow sounds.  Immediately repair defects.

       -- End of Section --
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SECTION 05090A

WELDING, STRUCTURAL
09/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC 335 (1989) Specification for Structural Steel 
Buildings - Allowable Stress Design,  
Plastic Design

AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING (ASNT)

ASNT RP SNT-TC-1A (1996) Recommended Practice SNT-TC-1A

AMERICAN WELDING SOCIETY (AWS)

AWS A2.4 (1998) Standard Symbols for Welding, 
Brazing and Nondestructive Examination

AWS A3.0 (1994) Standard Welding Terms and 
Definitions

AWS D1.1/D1.1M (1998) Structural Welding Code - Steel

AWS Z49.1 (1999) Safety in Welding and Cutting and 
Allied Processes

1.2   DEFINITIONS

Definitions of welding terms shall be in accordance with AWS A3.0.

1.3   GENERAL REQUIREMENTS

The design of welded connections shall conform to AISC 335 unless otherwise 
indicated or specified.  Material with welds will not be accepted unless 
the welding is specified or indicated on the drawings or otherwise 
approved.  Welding shall be as specified in this section, except where 
additional requirements are shown on the drawings or are specified in other 
sections.  Welding shall not be started until welding procedures, 
inspectors, nondestructive testing personnel, welders, welding operators, 
and tackers have been qualified and the submittals approved by the 
Contracting Officer.  Qualification testing shall be performed at or near 
the work site.  Each Contractor performing welding shall maintain records 
of the test results obtained in welding procedure, welder, welding 
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operator, and tacker performance qualifications.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Welding Procedure Qualifications; G,
Welder, Welding Operator, and Tacker Qualification;
Inspector Qualification;
Previous Qualifications;
Prequalified Procedures;

  Copies of the welding procedure specifications; the procedure 
qualification test records; and the welder, welding operator, or 
tacker qualification test records.

SD-06 Test Reports

Quality Control;

  A quality assurance plan and records of tests and inspections.

1.5   WELDING PROCEDURE QUALIFICATIONS

Except for prequalified (per AWS D1.1/D1.1M) and previously qualified 
procedures, each Contractor performing welding shall record in detail and 
shall qualify the welding procedure specification for any welding procedure 
followed in the fabrication of weldments.  Qualification of welding 
procedures shall conform to AWS D1.1/D1.1M and to the specifications in 
this section.  Copies of the welding procedure specification and the 
results of the procedure qualification test for each type of welding which 
requires procedure qualification shall be submitted for approval.  Approval 
of any procedure, however, will not relieve the Contractor of the sole 
responsibility for producing a finished structure meeting all the 
requirements of these specifications.  This information shall be submitted 
on the forms in Appendix E of AWS D1.1/D1.1M.  Welding procedure 
specifications shall be individually identified and shall be referenced on 
the detail drawings and erection drawings, or shall be suitably keyed to 
the contract drawings.  In case of conflict between this specification and 
AWS D1.1/D1.1M, this specification governs.

1.5.1   Previous Qualifications

Welding procedures previously qualified by test may be accepted for this 
contract without requalification if the following conditions are met:

     a.  Testing was performed by an approved testing laboratory, technical 
consultant, or the Contractor's approved quality control organization.

     b.  The qualified welding procedure conforms to the requirements of 
this specification and is applicable to welding conditions encountered 
under this contract.
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     c.  The welder, welding operator, and tacker qualification tests 
conform to the requirements of this specification and are applicable to 
welding conditions encountered under this contract.

1.5.2   Prequalified Procedures

Welding procedures which are considered prequalified as specified in AWS 
D1.1/D1.1M will be accepted without further qualification.  The Contractor 
shall submit for approval a listing or an annotated drawing to indicate the 
joints not prequalified.  Procedure qualification shall be required for 
these joints.

1.5.3   Retests

If welding procedure fails to meet the requirements of AWS D1.1/D1.1M, the 
procedure specification shall be revised and requalified, or at the 
Contractor's option, welding procedure may be retested in accordance with 
AWS D1.1/D1.1M.  If the welding procedure is qualified through retesting, 
all test results, including those of test welds that failed to meet the 
requirements, shall be submitted with the welding procedure.

1.6   WELDER, WELDING OPERATOR, AND TACKER QUALIFICATION

Each welder, welding operator, and tacker assigned to work on this contract 
shall be qualified in accordance with the applicable requirements of AWS 
D1.1/D1.1M and as specified in this section.  Welders, welding operators, 
and tackers who make acceptable procedure qualification test welds will be 
considered qualified for the welding procedure used.

1.6.1   Previous Personnel Qualifications

At the discretion of the Contracting Officer, welders, welding operators, 
and tackers qualified by test within the previous 6 months may be accepted 
for this contract without requalification if all the following conditions 
are met:

     a.  Copies of the welding procedure specifications, the procedure 
qualification test records, and the welder, welding operator, and tacker 
qualification test records are submitted and approved in accordance with 
the specified requirements for detail drawings.

     b.  Testing was performed by an approved testing laboratory, technical 
consultant, or the Contractor's approved quality control organization.

     c.  The previously qualified welding procedure conforms to the 
requirements of this specification and is applicable to welding conditions 
encountered under this contract.

     d.  The welder, welding operator, and tacker qualification tests 
conform to the requirements of this specification and are applicable to 
welding conditions encountered under this contract.

1.6.2   Certificates

Before assigning any welder, welding operator, or tacker to work under this 
contract, the Contractor shall submit the names of the welders, welding 
operators, and tackers to be employed, and certification that each 
individual is qualified as specified.  The certification shall state the 
type of welding and positions for which the welder, welding operator, or 
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tacker is qualified, the code and procedure under which the individual is 
qualified, the date qualified, and the name of the firm and person 
certifying the qualification tests.  The certification shall be kept on 
file, and 3 copies shall be furnished.  The certification shall be kept 
current for the duration of the contract.

1.6.3   Renewal of Qualification

Requalification of a welder or welding operator shall be required under any 
of the following conditions:

     a.  It has been more than 6 months since the welder or welding 
operator has used the specific welding process for which he is qualified.

     b.  There is specific reason to question the welder or welding 
operator's ability to make welds that meet the requirements of these 
specifications.

     c.  The welder or welding operator was qualified by an employer other 
than those firms performing work under this contract, and a qualification 
test has not been taken within the past 12 months.  Records showing periods 
of employment, name of employer where welder, or welding operator, was last 
employed, and the process for which qualified shall be submitted as 
evidence of conformance.

     d.  A tacker who passes the qualification test shall be considered 
eligible to perform tack welding indefinitely in the positions and with the 
processes for which he is qualified, unless there is some specific reason 
to question the tacker's ability.  In such a case, the tacker shall be 
required to pass the prescribed tack welding test.

1.7   INSPECTOR QUALIFICATION

Inspector  qualifications shall be in accordance with AWS D1.1/D1.1M.  
Nondestructive testing personnel shall be qualified in accordance with the 
requirements of ASNT RP SNT-TC-1A for Levels I or II in the applicable 
nondestructive testing method.  The inspector may be supported by assistant 
welding inspectors who are not qualified to ASNT RP SNT-TC-1A, and 
assistant inspectors may perform specific inspection functions under the 
supervision of the qualified inspector.

1.8   SYMBOLS

Symbols shall be in accordance with AWS A2.4, unless otherwise indicated.

1.9   SAFETY

Safety precautions during welding shall conform to AWS Z49.1.

PART 2   PRODUCTS

2.1   WELDING EQUIPMENT AND MATERIALS

All welding equipment, electrodes, welding wire, and fluxes shall be 
capable of producing satisfactory welds when used by a qualified welder or 
welding operator performing qualified welding procedures.  All welding 
equipment and materials shall comply with the applicable requirements of 
AWS D1.1/D1.1M.
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PART 3   EXECUTION

3.1   WELDING OPERATIONS

3.1.1   Requirements

Workmanship and techniques for welded construction shall conform to the 
requirements of AWS D1.1/D1.1M and AISC 335.  When AWS D1.1/D1.1M and the 
AISC 335 specification conflict, the requirements of AWS D1.1/D1.1M shall 
govern.

3.1.2   Identification

Welds shall be identified in one of the following ways:

     a.  Written records shall be submitted to indicate the location of 
welds made by each welder, welding operator, or tacker.

     b.  Each welder, welding operator, or tacker shall be assigned a 
number, letter, or symbol to identify welds made by that individual.  The 
Contracting Officer may require welders, welding operators, and tackers to 
apply their symbol next to the weld by means of rubber stamp, felt-tipped 
marker with waterproof ink, or other methods that do not cause an 
indentation in the metal.  For seam welds, the identification mark shall be 
adjacent to the weld at  3 foot intervals.  Identification with die stamps 
or electric etchers shall not be allowed.

3.2   QUALITY CONTROL

Testing shall be done by an approved inspection or testing laboratory or 
technical consultant; or if approved, the Contractor's inspection and 
testing personnel may be used instead of the commercial inspection or 
testing laboratory or technical consultant.  The Contractor shall perform 
visual inspection to determine conformance with paragraph STANDARDS OF 
ACCEPTANCE.  Procedures and techniques for inspection shall be in 
accordance with applicable requirements of AWS D1.1/D1.1M.

3.3   STANDARDS OF ACCEPTANCE

Dimensional tolerances for welded construction, details of welds, and 
quality of welds shall be in accordance with the applicable requirements of 
AWS D1.1/D1.1M and the contract drawings.  Nondestructive testing shall be 
by visual inspection methods.  The minimum extent of nondestructive testing 
shall be random 15 percent of welds or joints, as indicated on the drawings.

3.3.1   Nondestructive Examination

The welding shall be subject to inspection and tests in the mill, shop, and 
field.  Inspection and tests in the mill or shop will not relieve the 
Contractor of the responsibility to furnish weldments of satisfactory 
quality.  When materials or workmanship do not conform to the specification 
requirements, the Government reserves the right to reject material or 
workmanship or both at any time before final acceptance of the structure 
containing the weldment.

3.3.2   Destructive Tests

When metallographic specimens are removed from any part of a structure, the 
Contractor shall make repairs.  The Contractor shall employ qualified 
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welders or welding operators, and shall use the proper joints and welding 
procedures, including peening or heat treatment if required, to develop the 
full strength of the members and joints cut and to relieve residual stress.

3.4   GOVERNMENT INSPECTION AND TESTING

In addition to the inspection and tests performed by the Contractor for 
quality control, the Government will perform inspection and testing for 
acceptance to the extent determined by the Contracting Officer.  The costs 
of such inspection and testing will be borne by the Contractor if 
unsatisfactory welds are discovered, or by the Government if the welds are 
satisfactory.  The work may be performed by the Government's own forces or 
under a separate contract for inspection and testing.  The Government 
reserves the right to perform supplemental nondestructive and destructive 
tests to determine compliance with paragraph STANDARDS OF ACCEPTANCE.

3.5   CORRECTIONS AND REPAIRS

When inspection or testing indicates defects in the weld joints, the welds 
shall be repaired using a qualified welder or welding operator as 
applicable.  Corrections shall be in accordance with the requirements of 
AWS D1.1/D1.1M and the specifications.  Defects shall be repaired in 
accordance with the approved procedures.  Defects discovered between passes 
shall be repaired before additional weld material is deposited.  Wherever a 
defect is removed and repair by welding is not required, the affected area 
shall be blended into the surrounding surface to eliminate sharp notches, 
crevices, or corners.  After a defect is thought to have been removed, and 
before rewelding, the area shall be examined by suitable methods to ensure 
that the defect has been eliminated.  Repair welds shall meet the 
inspection requirements for the original welds.  Any indication of a defect 
shall be regarded as a defect, unless reevaluation by nondestructive 
methods or by surface conditioning shows that no unacceptable defect is 
present.

    -- End of Section --
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SECTION 05120

STRUCTURAL STEEL
07/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC FCD (1995a) Quality Certification Program 
Description

AISC 810 (1989) Erection Bracing of Low-Rise 
Structural Steel Frames 

AISC 316 (1989) ASD Manual of Steel Construction

AISC 317 (1992; Errata 1994) Connections

AISC 326 (1983) Detailing for Steel Construction

AISC 303 (2000) Steel Buildings and Bridges

AISC 348 (1988) Load and Resistance Factor Design 
Specifications for Structural Joints Using 
ASTM A325 or A490 Bolts

AISC 335 (1989) Structural Steel Buildings 
Allowable Stress Design and Plastic Design

AISC S340 (1992) Metric Properties of Structural 
Shapes with Dimensions According to ASTM 
A6M

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 36/A 36M (1997; Rev. A) Carbon Structural Steel

ASTM A 53 (1999; Rev. B) Pipe, Steel, Black and 
Hot-Dipped, Zinc-Coated Welded and Seamless

ASTM A 123/A 123M (2000) Zinc (Hot-Dip Galvanized) Coatings 
on Iron and Steel Products

ASTM A 153/A 153M (1998) Zinc Coating (Hot-Dip) on Iron and 
Steel Hardware
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ASTM A 307 (1997) Carbon Steel Bolts and Studs, 
60,000 psi Tensile Strength

ASTM A 325 (1997) Structural Bolts, Steel, Heat 
Treated, 120/105 ksi Minimum Tensile 
Strength

ASTM A 500 (1999) Cold-Formed Welded and Seamless 
Carbon Steel Structural Tubing in Rounds 
and Shapes

ASTM A 563 (1997) Carbon and Alloy Steel Nuts

ASTM A 780 (1993; Rev. A) Repair of Damaged and 
Uncoated Areas of Hot-Dip Galvanized 
Coatings

ASTM C 827 (1995; R 1997) Change in Height at Early 
Ages of Cylindrical Specimens from 
Cementitious Mixtures

ASTM C 1107 (1999) Packaged Dry, Hydraulic-Cement 
Grout (Nonshrink)

ASTM F 436 (1993) Hardened Steel Washers

ASTM F 844 (1998) Washers, Steel, Plain (Flat), 
Unhardened for General Use

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1/D1.1M (2000) Structural Welding Code - Steel

CRANE MANUFACTURERS ASSOCIATION OF AMERICA (CMAA)

CMAA 70 (2000) Electric Overhead Traveling Cranes

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC SP 3 (1995) Power Tool Cleaning

SSPC SP 6 (1994) Commercial Blast Cleaning

SSPC Paint 25 (1991) Red Iron Oxide, Zinc Oxide, Raw 
Linseed Oil and Alkyd Primer (Without Lead 
and Chromate Pigments)

SSPC PA 1 (1991) Shop, Field, and Maintenance 
Painting

SSPC PS 13.01 (1991) Epoxy-Polyamide Painting System 

1.2   SYSTEM DESCRIPTION

Provide the structural steel system, including shop primer, and 
galvanizing, complete and ready for use.  Structural steel systems 
including design, materials, installation, workmanship, fabrication, 
assembly, erection, inspection, quality control, and testing shall be 
provided in accordance with AISC 316 and AISC 317 except as modified in 
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this contract.

1.3   MODIFICATIONS TO REFERENCES

In AISC 316, AISC 317, AISC 335, AISC 303, AISC 348, and AISC S340, except 
as modified in this section, shall be considered a part of AISC 316 and 
AISC 317 and is referred to in this section as AISC 316 and AISC 317.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Erection drawings, including description of temporary supports; G

Fabrication drawings, including description of connections; G

SD-03 Product Data

Shop primer

Include test report for Class B primer.

SD-06 Test Reports

Class B coating

Bolts, nuts, and washers

Supply the certified manufacturer's mill reports which clearly 
show the applicable ASTM mechanical and chemical requirements 
together with the actual test results for the supplied fasteners.

SD-07 Certificates

Steel

Bolts, nuts, and washers

Shop primer

Welding electrodes and rods

Nonshrink grout

Galvanizing

AISC Quality Certification

Crane rail beam

Welding procedures and qualifications

SECTION 05120  Page 5



South Wharf Crane Beam Repairs DACA21-03-R-0058

1.5   AISC QUALITY CERTIFICATION

Work shall be fabricated in an AISC certified Category Sbd fabrication 
plant.

1.6   OMITTED

1.7   QUALITY ASSURANCE

1.7.1   Drawing Requirements

Submit fabrication drawings for approval prior to fabrication.  Prepare in 
accordance with AISC 326, AISC 316 and AISC 317.  Drawings shall not be 
reproductions of contract drawings.  Include complete information for the 
fabrication and erection of the structure's components, including the 
location, type, and size of bolts, welds, member sizes and lengths, 
connection details, blocks, copes, and cuts.  Use AWS standard welding 
symbols.

1.7.2   Certifications

1.7.2.1   Crane Rail Beam

Submit written field survey results for crane rail beam verifying tolerance 
requirements, area out of tolerance and proposed corrective measures.

1.7.2.2   Erection Plan

Submit for record purposes.  Indicate the sequence of erection, temporary 
shoring and bracing, and a detailed sequence of welding, including each 
welding procedure required.

1.7.2.3   Welding Procedures and Qualifications

Prior to welding, submit certification for each welder stating the type of 
welding and positions qualified for, the code and procedure qualified 
under, date qualified, and the firm and individual certifying the 
qualification tests.  If the qualification date of the welding operator is 
more than one-year old, the welding operator's qualification certificate 
shall be accompanied by a current certificate by the welder attesting to 
the fact that he has been engaged in welding since the date of 
certification, with no break in welding service greater than 6 months.

PART 2   PRODUCTS

2.1   STEEL

2.1.1   Structural Steel

ASTM A 36/A 36M.

2.1.2   Omitted

2.1.3   Omitted

2.1.4   Omitted

2.1.5   Omitted
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2.1.6   Structural Steel Tubing

ASTM A 500, Grade B

2.1.7   Steel Pipe

ASTM A 53, Type E or S, Grade B

2.2   BOLTS, NUTS, AND WASHERS

Provide the following unless indicated otherwise.

2.2.1   Structural Steel

2.2.1.1   Bolts

ASTM A 307, Grade A; ASTM A 325, Type 1,.  The bolt heads and the nuts of 
the supplied fasteners must be marked with the manufacturer's 
identification mark, the strength grade and type specified by ASTM 
specifications.

2.2.1.2   Nuts
 
ASTM A 563, Grade and Style for applicable ASTM bolt standard recommended.

2.2.1.3   Washers

ASTM F 844 washers for ASTM A 307 bolts, and ASTM F 436 washers for ASTM A 
325.

2.2.2   Omitted

2.2.3   Omitted

2.2.4   Foundation Anchorage

2.2.4.1   Bolts

ASTM A 307.

2.2.4.2   Nuts

 ASTM A 563, Grade A, hex style.

2.2.4.3   Washers

ASTM F 844.

2.3   STRUCTURAL STEEL ACCESSORIES

2.3.1   Welding Electrodes and Rods

AWS D1.1/D1.1M.

2.3.2   Nonshrink Grout

ASTM C 1107, with no ASTM C 827 shrinkage.

2.3.3   Welded Shear Stud Connectors
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AWS D1.1/D1.1M.

2.4   SHOP PRIMER

SSPC Paint 25, (alkyd primer) or  SSPC PS 13.01 epoxy-polyamide, green 
primer (Form 150) type 1, except provide a Class B coating in accordance 
with AISC 316 and AISC 317 for slip critical joints.  Primer shall conform 
to Federal, State, and local VOC regulations.  If flash rusting occurs, 
re-clean the surface prior to application of primer.

2.5   GALVANIZING

ASTM A 123/A 123M or ASTM A 153/A 153M, as applicable, unless specified 
otherwise galvanize after fabrication where practicable.

2.6   CRANE RAIL

AISC 316 and AISC 317 171  pound crane rail section and welded joints.  
Provide rail fasteners and a minimum rail length of 10 feet.

2.7   FABRICATION

2.7.1   Markings

Prior to erection, members shall be identified by a painted erection mark. 
Connecting parts assembled in the shop for reaming holes in field 
connections shall be match marked with scratch and notch marks.  Do not 
locate erection markings on areas to be welded.  Do not locate match 
markings in areas that will decrease member strength or cause stress 
concentrations.  Affix embossed tags to hot-dipped galvanized members.

2.7.2   Shop Primer

Shop prime structural steel, except as modified herein, in accordance with 
SSPC PA 1.  Do not prime steel surfaces embedded in concrete, galvanized 
surfaces, surfaces to receive epoxy coatings, or surfaces within 0.5 inch 
of the toe of the welds prior to welding (except surfaces on which metal 
decking is to be welded).  Slip critical surfaces shall be primed with a 
Class B coating.  Prior to assembly, prime surfaces which will be concealed 
or inaccessible after assembly.  Do not apply primer in foggy or rainy 
weather; when the ambient temperature is below 45 degrees F or over 95 
degrees F; or when the primer may be exposed to temperatures below 40 
degrees F within 48 hours after application, unless approved otherwise by 
the Contracting Officer.

2.7.2.1   Cleaning

SSPC SP 6, except steel exposed in spaces above ceilings, attic spaces, 
furred spaces, and chases that will be hidden to view in finished 
construction may be cleaned to SSPC SP 3 when recommended by the shop 
primer manufacturer.  Maintain steel surfaces free from rust, dirt, oil, 
grease, and other contaminants through final assembly.

2.7.2.2   Primer

Apply primer to a minimum dry film thickness of 2.0 mil except provide the 
Class B coating for slip critical joints in accordance with the coating 
manufacturer's recommendations.  Repair damaged primed surfaces with an 
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additional coat of primer.

2.7.3   Epoxy Coated Surfaces

Surfaces to receive epoxy coatings shall be cleaned and prepared in 
accordance with the manufacturer's recommendations.

PART 3   EXECUTION

3.1   FABRICATION

Fabrication shall be in accordance with the applicable provisions of AISC 
316.  Fabrication and assembly shall be done in the shop to the greatest 
extent possible.  The fabricating plant shall be certified under AISC FCD 
for Category Sbd structural steelwork.  Structural steelwork, except 
surfaces of steel to be encased in concrete, surfaces to be field welded, 
surfaces to be fireproofed, and contact surfaces of friction-type 
high-strength bolted connections shall be prepared for painting in 
accordance with endorsement "P" of AISC FCD and primed with the specified 
paint.

3.2   INSTALLATION

3.2.1   Crane Rails

Runway rails and beams shall be provided in accordance with AISC 316 and 
AISC 317 and CMAA 70, except that in case of conflict, the requirements of 
CMAA 70 shall govern.  In addition, provide a maximum vertical difference of
 0.03 inch in the elevation between adjacent runway rail tops and adjacent 
runway beam tops at joints.  Provide adjustable runway support connections 
to allow placement of the crane rails and beams to the tolerances 
specified.  Stagger runway rail joints a minimum of one foot, except that 
the stagger shall not be the same as the crane wheel spacing.

3.3   ERECTION

a:  Erection of structural steel, except as indicated in item b. 
below, shall be in accordance with the applicable provisions of 
AISC 316.  Erection plan shall be reviewed, stamped and sealed by 
a licensed structural engineer.

b.  For low-rise structural steel buildings ( 60 feet tall or less and 
a maximum of 2 stories), the erection plan shall conform to AISC 
303 and the structure shall be erected in accordance with AISC 810.

Provide for drainage in structural steel.  After final positioning of steel 
members, provide full bearing under base plates and bearing plates using 
nonshrink grout.  Place nonshrink grout in accordance with the 
manufacturer's instructions.

3.3.1   STORAGE

Material shall be stored out of contact with the ground in such manner and 
location as will minimize deterioration.

3.4   CONNECTIONS

Except as modified in this section, connections not detailed shall be 
designed in accordance with AISC 335.  Build connections into existing 
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work.  Do not tighten anchor bolts set in concrete with impact torque 
wrenches.  Punch, subpunch and ream, or drill bolt holes.  Bolts, nuts, and 
washers shall be clean of dirt and rust, and lubricated immediately prior 
to installation.

3.4.1   Common Grade Bolts

ASTM A 307 bolts shall be tightened to a "snug tight" fit.  "Snug tight" is 
the tightness that exists when plies in a joint are in firm contact.  If 
firm contact of joint plies cannot be obtained with a few impacts of an 
impact wrench, or the full effort of a man using a spud wrench, contact the 
Contracting Officer for further instructions.

3.4.2   High-Strength Bolts

 ASTM A 325 bolts shall be fully tensioned to 70 percent of their minimum 
tensile strength.  Bolts shall be installed in connection holes and 
initially brought to a snug tight fit.  After the initial tightening 
procedure, bolts shall then be fully tensioned, progressing from the most 
rigid part of a connection to the free edges.

3.5   WELDING
AWS D1.1/D1.1M  Provide AWS D1.1/D1.1M qualified welders, welding 
operators, and tackers.

The contractor shall develop and submit the Welding Procedure 
Specifications (WPS) for all welding, including welding done using 
prequalified procedures.  Prequalified procedures may be submitted for 
information only; however, procedures that are not prequalified shall be 
submitted for approval.

3.5.1   Removal of Temporary Welds, Run-Off Plates, and Backing Strips

Removal is not required.

3.6   SHOP PRIMER REPAIR

Repair shop primer in accordance with the paint manufacturer's 
recommendation for surfaces damaged by handling, transporting, cutting, 
welding, or bolting.

3.6.1   Field Priming

Field priming of steel exposed to the weather, or located in building areas 
without HVAC for control of relative humidity.  After erection, the field 
bolt heads and nuts, field welds, and any abrasions in the shop coat shall 
be cleaned and primed with paint of the same quality as that used for the 
shop coat.

3.7   GALVANIZING REPAIR

Provide as indicated or specified.  Galvanize after fabrication where 
practicable.  Repair damage to galvanized coatings using ASTM A 780 zinc 
rich paint for galvanizing damaged by handling, transporting, cutting, 
welding, or bolting.  Do not heat surfaces to which repair paint has been 
applied.

3.8   FIELD QUALITY CONTROL
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Perform field tests, and provide labor, equipment, and incidentals required 
for testing.  The Contracting Officer shall be notified in writing of 
defective welds, bolts, nuts, and washers within 7 working days of the date 
of weld inspection.

3.8.1   Welds

3.8.1.1   Visual Inspection

AWS D1.1/D1.1M.  Furnish the services of AWS-certified welding inspectors 
for fabrication and erection inspection and testing and verification 
inspections.  Welding inspectors shall visually inspect and mark welds, 
including fillet weld end returns.

3.8.2   Omitted

3.8.3   Crane Rails and Beams

Runway rails and beams shall be surveyed (horizontally and vertically) 
after installation to verify compliance with the tolerance requirements of 
CMAA 70 and the additional tolerance requirements specified in this 
section.  After each survey, submit a written report to the Contracting 
Officer with the following information:  field survey results, tolerance 
requirements, areas out of tolerance, and proposed corrective measures. 
Proposed corrective measures shall be approved by the Contracting Officer. 
Following completion of corrective measures, areas that were previously out 
of tolerance shall be re-surveyed and another written report shall be 
furnished to the Contracting Officer.  Field surveys shall be performed and 
sealed by a registered land surveyor.

3.8.4   Omitted

3.8.5   Omitted

3.9   OMITTED

       -- End of Section --
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SECTION 05652

WELDING CRANE AND RAILROAD RAIL - THERMITE METHOD
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 10 (1996) Brinell Hardness of Metallic 
Materials

ASTM E 110 (1982; R 1992) Indentation Hardness of 
Metallic Materials by Portable Hardness 
Testers

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1/D1.1M (1998) Structural Welding Code - Steel

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

MIL-STD-1699 (Rev. B) Nondestructive Evaluation of Butt 
Welds in Crane and Railroad Rails

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-06 Test Reports

Ultrasonic tests

Hardness tests

SD-07 Certificates

Rails

Welder's qualification

Welding procedure

Rail correction method

Rail preparation

SD-08 Manufacturer's Instructions
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Thermite kit

SD-11 Closeout Submittals

Welded joint records

Submit as required by paragraph entitled "Joint Records."

1.3   QUALITY ASSURANCE

Use only qualified procedures and personnel.  Procedures and personnel 
previously qualified in accordance with this specification shall not 
require requalification, provided qualifications have not lapsed and 
qualification records are available.

1.3.1   Operator Qualification

The Contractor shall notify the Contracting Officer in writing one week 
prior to making qualification welds.  Operators shall qualify by welding 
one acceptable rail joint in accordance with a qualified procedure.  This 
qualification may be accomplished either prior to production welding or on 
the first joints to be welded at the work site.  If welding operator 
qualification is conducted at the work site, perform no further welding 
until the qualification weldments have been accepted by visual inspection 
and ultrasonic tests.  Written approval of the acceptability of the welded 
joint shall be obtained from the Contracting Officer prior to continuing 
with welding.  Welding operator's qualification shall be effective from the 
test date and will remain in effect for a period of one year.

1.3.2   Acceptable Welds

Shall be those welds that meet the visual inspection and ultrasonic test 
requirements of MIL-STD-1699.  Welds selected for testing for Brinell 
Hardness shall meet the requirements of ASTM E 10 and paragraph entitled 
"Hardness Test."

1.3.3   Procedure Qualification

1.3.3.1   Written Procedure

Prepare for the welding process to be used.  The procedure shall include 
the information specified in paragraph entitled "Submittals," as well as 
any particulars of the process deemed pertinent to the successful 
completion of the welds.

1.3.3.2   Manufacturer's Procedure

No separate qualification is necessary for various rail weights, although 
in order to be qualified for a specific rail weight or cross section, the 
procedure shall include fit-up requirements and other features unique to 
the rail weight or cross section of the rails to be welded.

1.3.3.3   Welding Procedure Qualification

a.  Provide welding procedure qualification records acceptable to the 
Contracting Officer as proof of previous qualification under this 
specification.  The records shall include the information 
specified in paragraph entitled "Submittals," as well as any 
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particulars of the process deemed pertinent to the successful 
completion of the welds.

b.  Welding procedure not previously qualified under this 
specification may be qualified by providing four consecutive 
acceptable welded rail joints.  An acceptable weld is defined as a 
weld which has been visually inspected and ultrasonically tested 
and has been found acceptable in accordance with MIL-STD-1699 and 
ASTM E 10.  This qualification may be accomplished either by shop 
fabrication of the joints or on the first four joints welded at 
the work site.  If procedure qualification is accomplished at the 
work site, perform no further welding until the qualification 
weldments have been accepted by visual inspection and ultrasonic 
tests.  Obtain written approval of the acceptability of the four 
welded joints from the Contracting Officer prior to continuing 
with welding.

c.  Ambient temperature:  Welding procedure shall be considered 
qualified for use at an ambient temperature of 50 degrees F and 
above regardless of ambient temperature during welding of 
qualification assemblies.  No welding shall be conducted below 50 
degrees F without a specifically qualified procedure.  Procedures 
qualified for use at ambient temperatures less than 50 degrees F 
shall be qualified by welding test assemblies in accordance with 
the procedure qualification requirements of this specification at 
the desired minimum ambient temperature plus or minus 5 degrees F.
  Procedures thus qualified shall be considered acceptable for use 
at the minimum qualified ambient temperature and above.

d.  Wet weather welding:  Perform welding only during dry weather.  No 
welding will normally be permitted on wet, showery and inclement 
days.  However, if means are provided to protect the work and work 
area, welding may be performed during other than dry weather, if 
approved by the Contracting Officer.  Welding in confined spaces 
shall comply with AWS D1.1/D1.1M to assure adequate ventilation 
for personnel safety.

1.3.4   Required Data

Submit thermite kit manufacturer's instructions and recommendations 
covering rail end preheat treatment, thermite ignition, mold removal, and 
finishing.

1.3.5   Welding Procedure

a.  Thermite kit manufacturer's name and kit size or designation

b.  Thermite kit batch numbers and manufacturing date

c.  Welding procedure designation (name, number)

d.  Size of rail section being joined and type of rail

e.  Test assembly identification number

f.  Results of nondestructive testing of qualifications assemblies

g.  Date of qualification (test date)
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1.3.6   Required Qualification Welds

Submit operator qualification welds in accordance with paragraph entitled 
"Operator Qualification."  Submit procedure qualification welds in 
accordance with paragraph entitled "Welding Procedure Qualifications." 
Include results of ultrasonic test and hardness tests.  Welders 
certification or procedure qualification may be substituted, pursuant to 
paragraph entitled "Quality Assurance."

1.4   DELIVERY AND STORAGE

Deliver materials in the manufacturer's original unbroken packages or 
containers plainly labeled with the manufacturer's name and brand.

1.4.1   Receipt Inspection of All Thermite Weld Kits

Shall consist of a visual inspection of the weld kit package for freedom 
from damage and the recording of the thermite weld mix batch number and 
manufacturing date.  Do not use kits which have been manufactured more than 
2 years before the date of use or show signs of having been wet.

1.4.2   Material Control

Store materials in the original package and keep dry at all times until 
used.

PART 2   PRODUCTS

2.1   MATERIALS

Provide in kit form including preformed mold, thermite powder, wicking 
cord, luting material, and all necessary materials and accessories needed 
to provide one welded rail joint per kit.  Molds shall be factory-made, 
moisture free, and of nonhygroscopic material.

PART 3   EXECUTION

3.1   SEQUENCE OF OPERATION

Perform work in strict accordance with the qualified procedure.

3.1.1   Rail Preparation

Cut rails which are battered, cracked or notched, or which contain bolt 
holes so that these irregularities are removed.  Rail surface shall be free 
of grease, dirt, loose oxide, and moisture on the face of and for 
approximately 5 inches from the joint to be welded.  Clean rail ends by 
grinding or wire brushing.  Use a torch to remove grease, oil, or moisture 
in accordance with procedures in thermite manufacturers instructions.  Rail 
cutting, when necessary, shall be by the saw-cut method.  Remove all burrs, 
rolled-over edges, and loose oxide before applying the mold.  No flame 
cutting of rails is permitted.  If the space between the mold and the rail 
is unusually large on used or relayer rails, fill this gap with a piece of 
wicking cord before luting or packing.

3.1.2   Rail Alignment

Separate rail ends as recommended by the welding process manufacturer. 
Align rails as to both surface and gage, and raise the rails at the joint 
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to compensate for the greater thermal contraction that occurs in the rail 
head during cooling relative to the web and base regions.  Measure the 
amount of joint elevation with a 36 inch long straightedge centered at the 
joint.  The correct elevation is obtained when 1/16 inch separates the top 
of the rail head and bottom surface of the straightedge at both ends.

3.1.3   Placing of Molds

Attach the molds to the rails, centered over the joint, and seal the molds 
to the rail with luting material according the welding kit manufacturer's 
instructions.  Handle the luting material, a mixture of clay and sand, so 
that none is introduced into the weld chamber.  Align so that the 
centerline of the mold coincides with the centerline of the gap.  Install 
the tapping plug or discs in the crucible and pour in the prescribed amount 
of thermite mixture.

3.1.4   Preheating Rail Ends

In accordance with the manufacturer's instructions and recommendations.

3.1.5   Ignition of Thermite

Follow manufacturer's instructions and recommendations.

3.1.6   Mold Removal

Follow manufacturer's instructions.

3.1.7   Finishing

Follow manufacturer's instructions and recommendations.  No finishing is 
required on the web and base of rail.  Perform final grinding when the weld 
and rail have cooled to ambient temperature.  Under no circumstances shall 
a cutting torch be used to remove excess weld metal.

3.1.8   Joint Records

Provide a record of the date and location of each weld made.  The record 
shall also include the rail type, size, thermite kit manufacturer's name, 
and thermite weld portion batch number.  Also, provide a record of the 
nondestructive test date and acceptance date.

3.2   INSPECTION AND TESTING

3.2.1   Visual Inspection

Each welded joint by shall be inspected by the Contractor after removal of 
the mold and grinding or removal of excess metal.  The inspector shall pay 
particular attention to surface cracking, lack of fusion and other surface 
irregularities.  The Contractor shall correct or replace all defective 
welds at no additional cost to the Government.  The method of correction 
shall be approved by the Contracting Officer.

3.2.2   Nondestructive Inspection

Inspect each welded joint by ultrasonic tests using the method of 
inspection and acceptance as prescribed in MIL-STD-1699.  The Contractor 
shall correct or replace all defective welds at no additional cost to the 
Government.  The method of correction shall be approved by the Contracting 

SECTION 05652N  Page 6



South Wharf Crane Beam Repairs DACA21-03-R-0058

Officer.  All repairs to defective welds shall be ultrasonically inspected 
by the Contractor using the method of inspection and acceptance as 
prescribed in MIL-STD-1699.

3.2.3   Hardness Tests

Perform Brinell hardness test in accordance with ASTM E 10 and ASTM E 110.  
The Brinell Hardness Number (BHN) of the weld and for the rail for a 
distance of 6 inches on each side of the joint shall be greater than 250. 
In the heat-affected zone (a distance not greater than one inch to each 
side of the joint) the BHN may be up to 20 points lower except for the top 
of the rail, which shall be not less than 250.  Check hardness on at least 
10 percent of all welds.  Tests shall be performed on randomly selected 
welds or as directed by the Contracting Officer.

       -- End of Section --
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SECTION 09967N

COATING OF STEEL WATERFRONT STRUCTURES
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)

SSPC PS 13.01 (1991) Epoxy-Polyamide Painting System

SSPC SP 1 (1982) Solvent Cleaning

SSPC SP 10 (1994) Near-White Blast Cleaning

SSPC Paint 22 (1991) Epoxy-Polyamide Paints (Primer, 
Intermediate, and Topcoat)

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-07 Certificates
[Epoxy-polyamide]

1.3   ENVIRONMENTAL CONDITIONS

Start work only when ambient and curing temperatures are within limits of 
coating manufacturer's recommendations and at least 5 degrees F above dew 
point temperature.

1.4   SAFETY AND HEALTH PRECAUTIONS

Materials listed in this section contain coal tar pitch volatiles, which 
are toxic.  Follow safety procedures as recommended by manufacturer.  Work 
in a well ventilated area.  Provide, and require workers to use, impervious 
clothing, gloves, face shields (8 inch minimum), and other appropriate 
protective clothing necessary to prevent eye and skin contact with coating 
materials.  Keep coatings away from heat, sparks and flame.

PART 2   PRODUCTS

2.1   COATING SYSTEMS

2.1.1   Coating

Provide catalyst components for coatings specific for resin components.  
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Use thinners which are compatible with the coating.

2.1.1.1   Epoxy-Polyamide

a.  System:  SSPC PS 13.01

b.  Paints:  SSPC Paint 22, Primer, Intermediate and Top Coats

PART 3   EXECUTION

3.1   CLEANING AND PREPARATION OF SURFACES

3.1.1   Solvent Cleaning

SSPC SP 1.  Remove visible oil, grease, and drawing and cutting compounds 
by solvent cleaning.

3.1.2   Blast Cleaning

SSPC SP 10.  After solvent cleaning, complete surface preparation by 
near-white blast cleaning.  Remove residual dust from blasted surface by 
blowing with dry, oil-free air, vacuuming, or sweeping.  Provide surface 
profile of at least 1 1/2-milthickness.

3.2   PROPORTIONING AND MIXING OF COATING SYSTEM

3.2.1   Proportioning of Epoxy-Polyamide System

Epoxy-polyamide coatings consist of a two-component system that includes a 
pigmented polyamide resin, Component A and an epoxy resin, Component B.  
Mix both components in a ratio of 1 to 1 by volume.  Do not thin coatings 
when doing so will result in total volatile organic compounds exceeding 
limits enacted by local air pollution control district.  When thinning is 
allowed and is necessary, such as during cold temperature application or to 
improve application characteristics, add up to one pint of ethylene glycol 
monoethyl (EGM) ether for each gallon of the coating.

3.2.2   Omitted

3.2.3   Mixing of Epoxy-Polyamide System

Mix components of coating by power stirring until a smooth, uniform 
consistency results.  Stir coating periodically during its induction 
period.  Follow Table 1 for induction time and pot life of mixed batches.

TABLE 1

JOB SITE AMBIENT TEMPERATURE AND INDUCTION TIME FOR EPOXY-POLYAMIDE SYSTEM

  Ambient Temperature                     Induction Time
       Degrees F                            (in hours)

      40 to 50                            2 at 70 degrees F

      50 to 60                                    2

      60 to 70                                1 to 1-1/2

    70 and above                               1/2 to 1
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TABLE 1

JOB SITE AMBIENT TEMPERATURE AND INDUCTION TIME FOR EPOXY-POLYAMIDE SYSTEM

  Ambient Temperature                     Induction Time
       Degrees F                            (in hours)

3.3   COATING APPLICATION

3.3.1   General

Apply primer coating to dry surfaces not more than 4 hours after near-white 
blast cleaning.  Apply coats of each system so that finished surfaces are 
free from runs, sags, brush marks and variations in color.

3.3.1.1   Application Method for Epoxy-Polyamide System

Allow previous coat to dry to tack-free condition but not more than 72 
hours before applying next coat.  If more than 72 hours elapses between 
coats, clean surface, apply a 2 mil wet film thickness of previous coat, 
allow to cure to a tacky film, and apply a full thickness of next coat.

3.3.2   Repair of Defects

Repair detected coating holidays, thin areas, and exposed areas damaged 
prior to or during installation by surface treatment and application of 
additional coating or by manufacturer's recommendations.  Allow a period of 
at least 72 hours to pass following final coat before placing in immersion 
service.

3.3.3   Three-Coat Epoxy-Polyamide System

Apply each coat at a dry film thickness of between 3 mils and 4 mils.

3.3.4   Omitted

3.3.5   Dry Film Thickness

Provide total system minimum dry film thickness of 9 mils.  Measure using a 
magnetic gage.

3.4   SURFACES TO BE COATED

3.4.1   Steel Waterfront Construction

Coat steel work indicated to be painted on plans.

       -- End of Section --
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SECTION 13100A

LIGHTNING PROTECTION SYSTEM
07/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code

NFPA 780 (2000) Installation of Lightning 
Protection Systems

UNDERWRITERS LABORATORIES (UL)

UL 96 (1994; Rev thru Jan 2000) Lightning 
Protection Components

UL 96A (1994; Rev thr Jul 1998) Installation 
Requirements for Lightning Protection 
Systems

UL Elec Const Dir (1999) Electrical Construction Equipment 
Directory

1.2   GENERAL REQUIREMENTS

1.2.1   Verification of Dimensions

The Contractor shall become familiar with all details of the work, verify 
all dimensions in the field, and shall advise the Contracting Officer of 
any discrepancy before performing the work.  No departures shall be made 
without the prior approval of the Contracting Officer.

1.2.2   System Requirements

The system furnished under this specification shall consist of the standard 
products of a manufacturer regularly engaged in the production of lightning 
protection systems and shall be the manufacturer's latest UL approved 
design.  The lightning protection system shall conform to NFPA 70 and NFPA 
780, UL 96 and UL 96A, except where requirements in excess thereof are 
specified herein.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 

SECTION 13100A  Page 2



South Wharf Crane Beam Repairs DACA21-03-R-0058

submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Drawings; G|RE

  Detail drawings consisting of a complete list of material, 
including manufacturer's descriptive and technical literature, 
catalog cuts, drawings, and installation instructions.  Detail 
drawings shall demonstrate that the system has been coordinated 
and will function as a unit.  Drawings shall show proposed layout 
and mounting and relationship to other parts of the work.

SD-07 Certificates

Materials

  Where material or equipment is specified to comply with 
requirements of UL, proof of such compliance.  The label of or 
listing in UL Elec Const Dir will be acceptable evidence.  In lieu 
of the label or listing, a written certificate from an approved 
nationally recognized testing organization equipped to perform 
such services, stating that the items have been tested and conform 
to the requirements and testing methods of Underwriters 
Laboratories may be submitted.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   General Requirements

No combination of materials shall be used that form an electrolytic couple 
of such nature that corrosion is accelerated in the presence of moisture 
unless moisture is permanently excluded from the junction of such metals.  
Where unusual conditions exist which would cause corrosion of conductors, 
conductors with protective coatings or oversize conductors shall be used.  
Where a mechanical hazard is involved, the conductor size shall be 
increased to compensate for the hazard or the conductors shall be protected 
by covering them with molding or tubing made of wood or nonmagnetic 
material.  When metallic conduit or tubing is used, the conductor shall be 
electrically connected at the upper and lower ends.

2.1.2   Main and Secondary Conductors

Conductors shall be in accordance with NFPA 780 and UL 96 for Class I, 
Class II, or Class II modified materials as applicable.

2.1.2.1   Copper

Copper conductors used on nonmetallic stacks shall weigh not less than 375 
pounds per thousand feet, and the size of any wire in the cable shall be 
not less than No. 15 AWG.  The thickness of any web or ribbon used on 
stacks shall be not less than No. 12 AWG.  Counterpoise shall be copper 
conductors not smaller than No. 1/0 AWG.

2.1.2.2   Aluminum

Aluminum shall not contact the earth nor shall it be used in any other 
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manner that will contribute to rapid deterioration of the metal.  
Appropriate precautions shall be observed at connections with dissimilar 
metals.  Aluminum conductors for bonding and interconnecting metallic 
bodies to the main cable shall be at least equivalent to strength and 
cross-sectional area of a No. 4 AWG aluminum wire.  When perforated strips 
are provided, strips that are much wider than solid strips shall be.  A 
strip width that is at least twice that of the diameter of the perforations 
shall be used.  Aluminum strip for connecting exposed water pipes shall be 
not less than No. 12 AWG in thickness and at least 1-1/2 inches wide.

2.1.3   Connectors

All connections, bonds, and splices shall be done by exothermic welds or by 
high compression fittings.  The exothermic welds and high compression 
fittings shall be listed for the purpose.  The high compression fittings 
shall be the type which require a hydraulically operated mechanism to apply 
a minimum of 10,000 psi.

2.1.4   Lightning Protection Components

Lightning protection components, such as bonding plates, air terminal 
supports, chimney bands, clips, and fasteners shall conform to UL 96, 
classes as applicable.

PART 3   EXECUTION

3.1   INTEGRAL SYSTEM

3.1.1   General Requirements

The lightning protection system shall consist of new bare grounding 
conductors, electrically interconnected to existing conductors to form the 
shortest distance to ground.  All conductors on the structures shall be 
exposed except where conductors are in protective sleeves exposed on the 
outside walls.  Interconnections made within side-flash distances shall be 
at or above the level of the grounded metallic parts.

3.1.1.1   Interconnection of Metallic Parts

All metallic enclosures, frames, equipment, etc. (existing or new) on wharf 
shall be connected directly to the grounds or down conductors using not 
smaller than No. 6 copper conductor, or equivalent.  Conductors placed 
where there is probability of unusual wear, mechanical injury, or corrosion 
shall be of greater electrical capacity than would normally be used, or 
shall be protected.
Text

3.1.1.2   Ground Connection

Ground connections comprising continuations of down conductors from the 
structure to the grounding electrode shall securely connect the down 
conductor and ground in a manner to ensure electrical continuity between 
the two.  All connections shall be of the clamp type.  There shall be a 
ground connection for each down conductor.  Metal water pipes and other 
large metallic objects shall be bonded together with all grounding mediums. 
 Ground connections shall be protected from mechanical injury.  In making 
ground connections, advantage shall be taken of all permanently moist 
places where practicable, although such places shall be avoided if the area 
is wet with waste water that contains chemical substances, especially those 
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corrosive to metal.

3.2   INSPECTION

The lightning protection system will be inspected by the Contracting 
Officer to determine conformance with the requirements of this 
specification.  No part of the system shall be concealed until so 
authorized by the Contracting Officer.

        -- End of Section --
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SECTION 16415A

ELECTRICAL WORK, INTERIOR
06/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA 250 (1997) Enclosures for Electrical Equipment 
(1000 Volts Maximum)

NEMA ICS 6 (1993) Industrial Control and Systems, 
Enclosures

NEMA OS 1 (1996) Sheet-Steel Outlet Boxes, Device 
Boxes, Covers, and Box Supports

NEMA OS 2 (1998) Nonmetallic Outlet Boxes, Device 
Boxes, Covers and Box Supports

NEMA RN 1 (1998) Polyvinyl-Chloride (PVC) Externally 
Coated Galvanized Rigid Steel Conduit and 
Intermediate Metal Conduit

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 101 (2003) Life Safety Code

NFPA 70 (2002) National Electrical Code

UNDERWRITERS LABORATORIES (UL)

UL 486A (1997; Rev thru Dec 1998) Wire Connectors 
and Soldering Lugs for Use with Copper 
Conductors

UL 50 (1995; Rev thru Nov 1999) Enclosures for 
Electrical Equipment

UL 510 (1994; Rev thru Apr 1998) Polyvinyl 
Chloride, Polyethylene, and Rubber 
Insulating Tape

UL 514A (1996; Rev Dec 1999) Metallic Outlet Boxes

UL 514B (1997; Rev Oct 1998) Fittings for Cable 
and Conduit

UL 514C (1996; Rev thru Dec 1999) Nonmetallic 
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Outlet Boxes, Flush-Device Boxes, and 
Covers

UL 83 (1998; Rev thru Sep 1999) 
Thermoplastic-Insulated Wires and Cables 

1.2   GENERAL

1.2.1   Rules

The installation shall conform to the requirements of NFPA 70 and NFPA 101, 
unless more stringent requirements are indicated or shown.

1.2.2   Coordination

The drawings indicate the extent and the general location and arrangement 
of equipment, conduit, and wiring.  The Contractor shall become familiar 
with all details of the work and verify all dimensions in the field so that 
the outlets and equipment shall be properly located and readily accessible. 
 Lighting fixtures, outlets, and other equipment and materials shall be 
carefully coordinated with mechanical or structural features prior to 
installation and positioned according to architectural reflected ceiling 
plans; otherwise, lighting fixtures shall be symmetrically located 
according to the room arrangement when uniform illumination is required, or 
asymmetrically located to suit conditions fixed by design and shown.  
Raceways, junction and outlet boxes, and lighting fixtures shall not be 
supported from sheet metal roof decks.  If any conflicts occur 
necessitating departures from the drawings, details of and reasons for 
departures shall be submitted and approved prior to implementing any 
change.  The Contractor shall coordinate the electrical requirements of the 
mechanical work and provide all power related circuits, wiring, hardware 
and structural support, even if not shown on the drawings.

1.2.3   Special Environments

1.2.3.1   Weatherproof Locations

Wiring, Fixtures, and equipment in designated locations shall conform to 
NFPA 70 requirements for installation in damp or wet locations.

1.2.4   Standard Products

Material and equipment shall be a standard product of a manufacturer 
regularly engaged in the manufacture of the product and shall essentially 
duplicate items that have been in satisfactory use for at least 2 years 
prior to bid opening.

1.2.5   As-Built Drawings

Following the project completion or turnover, within 30 days the Contractor 
shall furnish 2 sets of as-built drawings to the Contracting Officer.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:
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SD-03 Product Data

Material, Equipment, and Fixture Lists

  A complete itemized listing of equipment and materials proposed 
for incorporation into the work.  Each entry shall include an item 
number, the quantity of items proposed, and the name of the 
manufacturer of each item.

As-Built Drawings; G|RE

  The as-built drawings shall be a record of the construction as 
installed.  The drawings shall include all the information shown 
on the contract drawings, deviations, modifications, and changes 
from the contract drawings, however minor.  The as-built drawings 
shall be kept at the job site and updated daily.  The as-built 
drawings shall be a full-sized set of prints marked to reflect all 
deviations, changes, and modifications.  The as-built drawings 
shall be complete and show the location, size, dimensions, part 
identification, and other information.  Additional sheets may be 
added.  The as-built drawings shall be jointly inspected for 
accuracy and completeness by the Contractor's quality control 
representative and by the Contracting Officer prior to the 
submission of each monthly pay estimate.  Upon completion of the 
work, the Contractor shall submit three full sized sets of the 
marked prints to the Contracting Officer for approval.  If upon 
review, the as-built drawings are found to contain errors and/or 
omissions, they will be returned to the Contractor for correction. 
 The Contractor shall correct and return the as-built drawings to 
the Contracting Officer for approval within ten calendar days from 
the time the drawings are returned to the Contractor.

Onsite Tests; G|RE

  A detailed description of the Contractor's proposed procedures 
for on-site tests.

SD-06 Test Reports

Field Test Plan; G|RE

  A detailed description of the Contractor's proposed procedures 
for onsite test submitted 20 days prior to testing the installed 
system. No field test will be performed until the test plan is 
approved.  The test plan shall consist of complete field test 
procedures including tests to be performed, test equipment 
required, and tolerance limits.

Field Test Reports; G|RE

  Two copies of the information described below in 8 1/2 x 11 inch 
binders having a minimum of 5 rings from which material may 
readily be removed and replaced, including a separate section for 
each test.  Sections shall be separated by heavy plastic dividers 
with tabs.

     a.  A list of equipment used, with calibration certifications.
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     b.  A copy of measurements taken.

     c.  The dates of testing.

     d.  The equipment and values to be verified.

     e.  The conditions specified for the test.

     f.  The test results, signed and dated.

     g.  A description of adjustments made.

     h.  Final position of controls and device settings.

1.4   WORKMANSHIP

Materials and equipment shall be installed in accordance with NFPA 70, 
recommendations of the manufacturer, and as shown.

PART 2   PRODUCTS

Products shall conform to the respective publications and other 
requirements specified below.  Materials and equipment not listed below 
shall be as specified elsewhere in this section.  Items of the same 
classification shall be identical including equipment, assemblies, parts, 
and components.

2.1   CABLES AND WIRES

Conductors No. 8 AWG and larger diameter shall be stranded.  Conductors No. 
10 AWG and smaller diameter shall be solid, except that conductors for 
remote control, alarm, and signal circuits, classes 1, 2, and 3, shall be 
stranded unless specifically indicated otherwise.  Conductor sizes and 
ampacities shown are based on copper, unless indicated otherwise.  All 
conductors shall be copper.  

2.1.1   Equipment Manufacturer Requirements

When manufacturer's equipment requires copper conductors at the 
terminations or requires copper conductors to be provided between 
components of equipment, provide copper conductors or splices, splice 
boxes, and other work required to meet manufacturer's requirements.

2.1.2   Insulation

Unless indicated otherwise, or required by NFPA 70, power and lighting 
wires shall be 600-volt, Type THWN, THHN, or THW conforming to UL 83, 
except that grounding wire may be type TW conforming to UL 83; 
remote-control and signal circuits shall be Type TW, THW or TF, conforming 
to UL 83.  Where lighting fixtures require 90-degree Centigrade (C) 
conductors, provide only conductors with 90-degree C insulation or better.

2.2   CONDUIT AND TUBING

2.2.1   PVC Coated Rigid Steel Conduit

NEMA RN 1.

2.3   CONDUIT AND DEVICE BOXES AND FITTINGS
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2.3.1   Boxes, Metallic Outlet

NEMA OS 1 and UL 514A.

2.3.2   Boxes, Nonmetallic, Outlet and Flush-Device Boxes and Covers

NEMA OS 2 and UL 514C.

2.3.3   Fittings for Conduit and Outlet Boxes

UL 514B.

2.3.4   Fittings, PVC, for Use with Rigid PVC Conduit and Tubing

UL 514B.

2.4   CONNECTORS, WIRE PRESSURE

2.4.1   For Use With Copper Conductors

UL 486A.

2.5   ENCLOSURES

NEMA ICS 6 or NEMA 250 unless otherwise specified.

2.5.1   Cabinets and Boxes

Cabinets and boxes with volume greater than 100 cubic inches shall be in 
accordance with UL 50, hot-dip, zinc-coated, if sheet steel.

2.6   TAPES

2.6.1   Plastic Tape

UL 510.

2.6.2   Rubber Tape

UL 510.

PART 3   EXECUTION

3.1   WIRING METHODS

Wiring shall conform to NFPA 70, the contract drawings, and the following 
specifications.  Unless otherwise indicated, wiring shall consist of 
insulated conductors installed in PVC coated rigid galvanized steel 
conduit. Wire fill in conduits shall be based on NFPA 70 for the type of 
conduit and wire insulations specified.

3.1.1   Conduit and Tubing Systems

Conduit and tubing systems shall be installed as indicated.  Conduit sizes 
shown are based on use of copper conductors with  insulation types as 
described in paragraph WIRING METHODS.  Minimum size of raceways shall be 
1/2 inch.  Bushings, manufactured fittings or boxes providing equivalent 
means of protection shall be installed on the ends of all conduits and 
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shall be of the insulating type, where required by NFPA 70.  Raceways 
crossing structural expansion joints or seismic joints shall be provided 
with suitable expansion fittings or other suitable means to compensate for 
the structure expansion and contraction and to provide for continuity of 
grounding.

3.1.1.1   Pull Wires

A pull wire shall be inserted in each empty raceway in which wiring is to 
be installed if the raceway is more than 50 feet in length and contains 
more than the equivalent of two 90-degree bends, or where the raceway is 
more than 150 feet in length.  The pull wire shall be of No. 14 AWG 
zinc-coated steel, or of plastic having not less than 200 pounds per square 
inch tensile strength.  Not less than 10 inches of slack shall be left at 
each end of the pull wire.

3.1.1.2   Conduit Stub-Ups

Where conduits are to be stubbed up through concrete floors, a short elbow 
shall be installed below grade to transition from the horizontal run of 
conduit to a vertical run.  A conduit coupling fitting, threaded on the 
inside shall be installed, to allow terminating the conduit flush with the 
finished floor.  Wiring shall be extended in rigid threaded conduit to 
equipment, except that where required, flexible conduit may be used 6 inches
 above the floor.  Empty or spare conduit stub-ups shall be plugged flush 
with the finished floor with a threaded, recessed plug.

3.1.1.3   Supports

Metallic conduits and tubing,and the support system to which they are 
attached, shall be securely and rigidly fastened in place to prevent 
vertical and horizontal movement at intervals of not more than  10 feet and 
within 3 feet of boxes, cabinets, and fittings, with approved pipe straps, 
wall brackets, conduit clamps, conduit hangers, threaded C-clamps, beam 
clamps, or ceiling trapeze.  Loads and supports shall be coordinated with 
supporting structure to prevent damage or deformation to the structure.  
Loads shall not be applied to joist bridging.  Attachment shall be by wood 
screws or screw-type nails to wood; by toggle bolts on hollow masonry 
units; by expansion bolts on concrete or brick; by machine screws, welded 
threaded studs, heat-treated or spring-steel-tension clamps on steel work.  
Nail-type nylon anchors or threaded studs driven in by a powder charge and 
provided with lock washers and nuts may be used in lieu of expansion bolts 
or machine screws.  Raceways or pipe straps shall not be welded to steel 
structures.  Cutting the main reinforcing bars in reinforced concrete beams 
or joists shall be avoided when drilling holes for support anchors.  Holes 
drilled for support anchors, but not used, shall be filled.  In partitions 
of light steel construction, sheet-metal screws may be used.  Raceways 
shall not be supported using wire or nylon ties.  Raceways shall be 
independently supported from the structure.  Upper raceways shall not be 
used as a means of support for lower raceways.  Supporting means shall not 
be shared between electrical raceways and mechanical piping or ducts.    
Conduits shall be fastened to sheet-metal boxes and cabinets with two 
locknuts where required by NFPA 70, where insulating bushings are used, and 
where bushings cannot be brought into firm contact with the box; otherwise, 
a single locknut and bushing may be used.  Threadless fittings for 
electrical metallic tubing shall be of a type approved for the conditions 
encountered.  Additional support for horizontal runs is not required when 
EMT rests on steel stud cutouts.
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3.1.1.4   Exposed Raceways

Exposed raceways shall be installed parallel or perpendicular to walls, 
structural members, or intersections of vertical planes.

3.1.1.5   Communications Raceways

Communications raceways indicated shall be installed in accordance with the 
previous requirements for conduit and tubing and with the additional 
requirement that no length of run shall exceed 50 feet for 1/2 inch and 3/4 
inch sizes, and 100 feet for 1 inch or larger sizes, and shall not contain 
more than two 90-degree bends or the equivalent.  Additional pull or 
junction boxes shall be installed to comply with these limitations whether 
or not indicated.  Inside radii of bends in conduits of 1 inch size or 
larger shall not be less than ten times the nominal diameter.

3.1.2   Cables and Conductors

Installation shall conform to the requirements of NFPA 70.  Covered, bare 
or insulated conductors of circuits rated over 600 volts shall not occupy 
the same equipment wiring enclosure, cable, or raceway with conductors of 
circuits rated 600 volts or less.

3.1.2.1   Sizing

Unless otherwise noted, all sizes are based on copper conductors and the 
insulation types indicated.  Sizes shall be not less than indicated.  
Branch-circuit conductors shall be not smaller than No. 12 AWG.  Conductors 
for branch circuits of 120 volts more than  100 feet long and of 277 volts 
more than  230 feet long, from panel to load center, shall be no smaller 
than No. 10 AWG.  Class 1 remote control and signal circuit conductors 
shall be not less than No. 14 AWG.  Class 2 remote control and signal 
circuit conductors shall be not less than No. 16 AWG.  Class 3 low-energy, 
remote-control and signal circuits shall be not less than No. 22 AWG.

3.1.2.2   Use of Aluminum Conductors in Lieu of Copper

Aluminum conductors shall not be used.  

3.1.2.3   Cable Splicing

Splices shall be made in an accessible location.  Crimping tools and dies 
shall be approved by the connector manufacturer for use with the type of 
connector and conductor.

a.  Copper Conductors, 600 Volt and Under:  Splices in conductors No. 
10 AWG and smaller diameter shall be made with an insulated, 
pressure-type connector.  Splices in conductors No. 8 AWG and 
larger diameter shall be made with a solderless connector and 
insulated with tape or heat-shrink type insulating material 
equivalent to the conductor insulation.

3.1.2.4   Conductor Identification and Tagging

Power, control, and signal circuit conductor identification shall be 
provided within each enclosure where a tap, splice, or termination is made. 
 Where several feeders pass through a common pull box, the feeders shall be 
tagged to indicate clearly the electrical characteristics, circuit number, 
and panel designation.  Phase conductors of low voltage power circuits 
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shall be identified by color coding.  Phase identification by a particular 
color shall be maintained continuously for the length of a circuit, 
including junctions.

a.  Color coding shall be provided for service, feeder, branch, and 
ground conductors.  Color shall be green for grounding conductors 
and white for neutrals; except where neutrals of more than one 
system are installed in the same raceway or box, other neutral 
shall be white with colored (not green) stripe.  The color coding 
for 3-phase and single-phase low voltage systems shall be as 
follows:

120/208-volt, 3-phase:  Black(A), red(B), and blue(C).

b.  Conductor phase and voltage identification shall be made by 
color-coded insulation for all conductors smaller than No. 6 AWG.  
For conductors No. 6 AWG and larger, identification shall be made 
by color-coded insulation, or conductors with black insulation may 
be furnished and identified by the use of half-lapped bands of 
colored electrical tape wrapped around the insulation for a 
minimum of 3 inches of length near the end, or other method as 
submitted by the Contractor and approved by the Contracting 
Officer.

c.  Control and signal circuit conductor identification shall be made 
by color-coded insulated conductors, plastic-coated self-sticking 
printed markers, permanently attached stamped metal foil markers, 
or equivalent means as approved.  Control circuit terminals of 
equipment shall be properly identified.  Terminal and conductor 
identification shall match that shown on approved detail drawings. 
 Hand lettering or marking is not acceptable.

3.2   BOXES AND SUPPORTS

Boxes shall be provided in the wiring or raceway systems where required by 
NFPA 70 for pulling of wires, making connections, and mounting of devices 
or fixtures.  Pull boxes shall be furnished with screw-fastened covers.  
Indicated elevations are approximate, except where minimum mounting heights 
for hazardous areas are required by NFPA 70.

3.2.1   Box Applications

Each box shall have not less than the volume required by NFPA 70 for number 
of conductors enclosed in box.  Boxes for metallic raceways shall be listed 
for the intended use when located in normally wet locations, when flush or 
surface mounted on outside of exterior surfaces, or when located in 
hazardous areas.  Boxes installed in wet locations and boxes installed 
flush with the outside of exterior surfaces shall be gasketed.  Boxes for 
mounting lighting fixtures shall be not less than 4 inches square, or 
octagonal, except smaller boxes may be installed as required by fixture 
configuration, as approved.  Cast-metal boxes with 3/32 inch wall thickness 
are acceptable.  Large size boxes shall be NEMA 4X or as shown.  Boxes in 
other locations shall be sheet steel except that aluminum boxes may be used 
with aluminum conduit, and nonmetallic boxes may be used with nonmetallic 
conduit and tubing or nonmetallic sheathed cable system, when permitted by 
NFPA 70.  Boxes for use in masonry-block or tile walls shall be 
square-cornered, tile-type, or standard boxes having square-cornered, 
tile-type covers.
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3.2.2   Brackets and Fasteners

Boxes and supports shall be fastened to wood with wood screws or screw-type 
nails of equal holding strength, with bolts and metal expansion shields on 
concrete or brick, with toggle bolts on hollow masonry units, and with 
machine screw or welded studs on steel work.  Threaded studs driven in by 
powder charge and provided with lockwashers and nuts, or nail-type nylon 
anchors may be used in lieu of expansion shields, or machine screws.  
Penetration of more than 1-1/2 inches into reinforced-concrete beams or 
more than 3/4 inch into reinforced-concrete joists shall avoid cutting any 
main reinforcing steel.  The use of brackets which depend on gypsum 
wallboard or plasterboard for primary support will not be permitted.  In 
partitions of light steel construction, bar hangers with 1 inch long studs, 
mounted between metal wall studs or metal box mounting brackets shall be 
used to secure boxes to the building structure.  When metal box mounting 
brackets are used, additional box support shall be provided on the side of 
the box opposite the brackets.  This additional box support shall consist 
of a minimum 12 inch long section of wall stud, bracketed to the opposite 
side of the box and secured by two screws through the wallboard on each 
side of the stud.  Metal screws may be used in lieu of the metal box 
mounting brackets.

3.3   FIELD TESTING

Field testing shall be performed in the presence of the Contracting 
Officer.  The Contractor shall notify the Contracting Officer 7 days prior 
to conducting tests.  The Contractor shall furnish all materials, labor, 
and equipment necessary to conduct field tests.  The Contractor shall 
perform all tests and inspection recommended by the manufacturer unless 
specifically waived by the Contracting Officer.  The Contractor shall 
maintain a written record of all tests which includes date, test performed, 
personnel involved, devices tested, serial number and name of test 
equipment, and test results.  All field test reports will be signed and 
dated by the Contractor.

3.3.1   Safety

The Contractor shall provide and use safety devices such as rubber gloves, 
protective barriers, and danger signs to protect and warn personnel in the 
test vicinity.  The Contractor shall replace any devices or equipment which 
are damaged due to improper test procedures or handling.

3.3.2   Cable Tests

The Contractor shall be responsible for identifying all equipment and 
devices that could be damaged by application of the test voltage and 
ensuring that they have been properly disconnected prior to performing 
insulation resistance testing.  An insulation resistance test shall be 
performed on all low and medium voltage cables after the cables are 
installed in their final configuration and prior to energization.  The test 
voltage shall be 500 volts DC applied for one minute between each conductor 
and ground and between all possible combinations of conductors.  The 
minimum value of resistance shall be:

R in megohms = (rated voltage in kV + 1) x 1000/(length of cable in feet)

Each cable failing this test shall be repaired or replaced.  The repaired 
cable system shall then be retested until failures have been eliminated.
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3.4   OPERATING TESTS

After the installation is completed, and at such time as the Contracting 
Officer may direct, the Contractor shall conduct operating tests for 
approval.  The equipment shall be demonstrated to operate in accordance 
with the specified requirements.  An operating test report shall be 
submitted in accordance with paragraph FIELD TEST REPORTS.

3.5   ACCEPTANCE

Final acceptance of the facility will not be given until the Contractor has 
successfully completed all tests and after all defects in installation, 
material or operation have been corrected.

        -- End of Section --
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SECTION 16710A

PREMISES DISTRIBUTION SYSTEM
09/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ELECTRONIC INDUSTRIES ALLIANCE (EIA)

EIA ANSI/TIA/EIA-568-B (2001) Commercial Building 
Telecommunications Cabling Standard

EIA ANSI/TIA/EIA-568-B.2-1 (2002) Transmission Performance 
Specifications for 4-pair 100 ohm Category 
6 Cabling

EIA ANSI/TIA/EIA-569-A (2001) Commercial Building Standard for 
Telecommunications Pathways and Spaces

EIA ANSI/TIA/EIA-606 (1993) Administration Standard for the 
Telecommunications Infrastructure of 
Commercial Buildings

EIA ANSI/TIA/EIA-607 (1994) Commercial Building 
Grounding/Bonding Requirement Standard

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code 

1.2   SYSTEM DESCRIPTION

The premises distribution system shall consist of horizontal cables and 
connecting hardware to transport telephone and data (including LAN) signals 
between wharf jacks and the existing telecommunications backboard.

1.3   ENVIRONMENTAL REQUIREMENTS

Connecting hardware shall be rated for operation under ambient conditions 
of 0 to 140 degrees F and in the range of 0 to 95 percent relative 
humidity, noncondensing.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as  
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
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01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Premises Distribution System; G|RE

  Detail drawings including a complete list of equipment and 
material.  Detail drawings shall contain complete wiring and 
schematic diagrams and other details required to demonstrate that 
the system has been coordinated and will function properly as a 
system.  Drawings shall include vertical riser diagrams, equipment 
rack details, elevation drawings of telecommunications closet 
walls, outlet face plate details for all outlet configurations, 
sizes and types of all cables, conduits, and cable trays.  
Drawings shall show proposed layout and anchorage of equipment and 
appurtenances, and equipment relationship to other parts of the 
work including clearance for maintenance and operation.

Installation; G|RE

  Record drawings for the installed wiring system infrastructure 
per EIA ANSI/TIA/EIA-606.  The drawings shall show the location of 
all cable terminations and location and routing of all backbone 
and horizontal cables.  The identifier for each termination and 
cable shall appear on the drawings.

SD-03 Product Data

Record Keeping and Documentation; G|RE

  Documentation on cables and termination hardware in accordance 
with EIA ANSI/TIA/EIA-606.

Manufacturer's Recommendations; G|RE

  Where installation procedures, or any part thereof, are required 
to be in accordance with the recommendations of the manufacturer 
of the material being installed, printed copies of these 
recommendations, prior to installation shall be provided.  
Installation of the item will not be allowed to proceed until the 
recommendations are received and approved.

Test Plan; G|RE

  Test plan defining the tests required to ensure that the system 
meets technical, operational and performance specifications, 15 
days prior to the proposed test date.  The test plan must be 
approved before the start of any testing.  The test plan shall 
identify the capabilities and functions to be tested, and include 
detailed instructions for the setup and execution of each test and 
procedures for evaluation and documentation of the results.

Qualifications; G|RE

  The qualifications of the Manufacturer, Contractor, and the 
Installer to perform the work specified herein.  This shall 
include proof of the minimum qualifications specified herein.

SD-06 Test Reports
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Test Reports; G|RE

  Test reports in booklet form with witness signatures verifying 
execution of tests.  Test results will also be provided on 3-1/2 
inch diskettes in ASCII format.  Reports shall show the field 
tests performed to verify compliance with the specified 
performance criteria.  Test reports shall include record of the 
physical parameters verified during testing.  Test reports shall 
be submitted within 7 days after completion of testing.

SD-07 Certificates

Premises Distribution System

  Written certification that the premises distribution system 
complies with the EIA ANSI/TIA/EIA-568-B.2-1, EIA 
ANSI/TIA/EIA-569-A, and EIA ANSI/TIA/EIA-606 standards.

Materials and Equipment

  Where materials or equipment are specified to conform, be 
constructed or tested to meet specific requirements, certification 
that the items provided conform to such requirements.  
Certification by a nationally recognized testing laboratory that a 
representative sample has been tested to meet the requirements, or 
a published catalog specification statement to the effect that the 
item meets the referenced standard, will be acceptable as evidence 
that the item conforms.  Compliance with these requirements does 
not relieve the Contractor from compliance with other requirements 
of the specifications.

Installers; G|RE

  The Contractor shall submit certification that all the 
installers are factory certified to install and test the provided 
products.

1.5   QUALIFICATIONS

1.5.1   Minimum Contractor Qualifications

All work under this section shall be performed by and all equipment shall 
be furnished and installed by a certified Telecommunications Contractor, 
hereafter referred to as the Contractor.  The Contractor shall have the 
following qualifications in Telecommunications Systems installation:

a.  Contractor shall have a minimum of 3 years experience in the 
application, installation and testing of the specified systems and 
equipment.

b.  All supervisors and installers assigned to the installation of 
this system or any of its components shall have factory 
certification from each equipment manufacturer that they are 
qualified to install and test the provided products. 

c.  All installers assigned to the installation of this system or any 
of its components shall have a minimum of 3 years experience in 
the installation of the specified copper and fiber optic cable and 
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components.

1.5.2   Minimum Manufacturer Qualifications

The equipment and hardware provided under this contract will be from 
manufacturers that have a minimum of 3 years experience in producing the 
types of systems and equipment specified.

1.6   DELIVERY AND STORAGE

Equipment delivered and placed in storage shall be stored with protection 
from the weather, humidity and temperature variation, dirt and dust or 
other contaminants.

1.7   OPERATION AND MAINTENANCE MANUALS

Commercial off the shelf manuals shall be furnished for operation, 
installation, configuration, and maintenance for all products provided as a 
part of the premises distribution system.  Specification sheets for all 
cable, connectors, and other equipment shall be provided.

1.8   RECORD KEEPING AND DOCUMENTATION

1.8.1   Cables

A record of all installed cable shall be provided in hard copy format on 
electronic media using Windows based computer cable management software per 
EIA ANSI/TIA/EIA-606.    The cable records shall include only the required 
data fields per EIA ANSI/TIA/EIA-606.

1.8.2   Termination Hardware

A record of all installed outlets shall be provided in hard copy format on 
electronic media using Windows based computer cable management software per 
EIA ANSI/TIA/EIA-606.  The hardware records shall include only the required 
data fields per EIA ANSI/TIA/EIA-606.

PART 2   PRODUCTS

2.1   MATERIALS AND EQUIPMENT

Materials and equipment shall be the standard products of a manufacturer 
regularly engaged in the manufacture of the products and shall be the 
manufacturer's latest standard design that has been in satisfactory use for 
at least 1 year prior to installation.  Materials and equipment shall 
conform to the respective publications and other requirements specified 
below and to the applicable requirements of NFPA 70.

2.2   UNSHIELDED TWISTED PAIR CABLE SYSTEM

2.2.1   Horizontal Cable

Horizontal cable shall meet the requirements of EIA ANSI/TIA/EIA-568-B.2-1 
for Category 6.  Cable shall be label-verified.  Cable jacket shall be 
factory marked at regular intervals indicating verifying organization and 
performance level.  Cable shall be rated CMG per NFPA 70.

2.2.2   Connecting Hardware

SECTION 16710A  Page 5



South Wharf Crane Beam Repairs DACA21-03-R-0058

Connecting and cross-connecting hardware shall be the same category as the 
cable it serves.  Hardware shall be in accordance with EIA 
ANSI/TIA/EIA-568-B.

2.2.2.1   Telecommunications Outlets

Outlet assemblies used on the wharf shall be type as shown on drawings.

PART 3   EXECUTION

3.1   INSTALLATION

System components and appurtenances shall be installed in accordance with 
NFPA 70, manufacturer's instructions and as shown.  Necessary 
interconnections, services, and adjustments required for a complete and 
operable signal distribution system shall be provided.  Components shall be 
labeled in accordance with EIA ANSI/TIA/EIA-606.  Penetrations in 
fire-rated construction shall be firestopped in accordance with Section 
07840A FIRESTOPPING.  Conduits, outlets and raceways shall be installed in 
accordance with Section 16415A ELECTRICAL WORK, INTERIOR.  Wiring shall be 
installed in accordance with EIA ANSI/TIA/EIA-568-B and as specified in 
Section 16415A ELECTRICAL WORK, INTERIOR.  Wiring, and terminal blocks and 
outlets shall be marked in accordance with EIA ANSI/TIA/EIA-606.  Cables 
not installed in conduit or wireways shall be properly secured and neat in 
appearance.

3.1.1   Horizontal Distribution Cable

The rated cable pulling tension shall not be exceeded.  Cable shall not be 
stressed such that twisting, stretching or kinking occurs.  Cable shall not 
be spliced.  Cable shall not be run through structural members or in 
contact with pipes, ducts, or other potentially damaging items.  Placement 
of cable parallel to power conductors shall be avoided, if possible; a 
minimum separation of 12 inches shall be maintained when such placement 
cannot be avoided.  Cables shall be terminated; no cable shall contain 
unterminated elements.  Minimum bending radius shall not be exceeded during 
installation or once installed.  Cable ties shall not be excessively 
tightened such that the transmission characteristics of the cable are 
altered.

3.1.2   Telecommunications Outlets

3.1.2.1   Faceplates

As a minimum each jack shall be labeled on the backside of the faceplate as 
to its function and a unique number to identify cable link.

3.1.2.2   Cables

Unshielded twisted pair and fiber optic cables shall have a minimum of 6 
inches of slack cable loosely coiled into the telecommunications outlet 
boxes.  Minimum manufacturers bend radius for each type of cable shall not 
be exceeded.

3.1.2.3   Pull Cords

Pull cords shall be installed in all conduit serving telecommunications 
outlets.
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3.2   TERMINATION

Cables and conductors shall sweep into termination areas; cables and 
conductors shall not bend at right angles.  Manufacturer's minimum bending 
radius shall not be exceeded.

3.2.1   Unshielded Twisted Pair Cable

Each pair shall be terminated on appropriate terminal block.  No cable 
shall be unterminated or contain unterminated elements.  Pairs shall remain 
twisted together to within the proper distance from the termination as 
specified in EIA ANSI/TIA/EIA-568-B.  Conductors shall not be damaged when 
removing insulation.  Wire insulation shall not be damaged when removing 
outer jacket.

3.3   GROUNDING

Signal distribution system ground shall be installed in the 
telecommunications entrance facility and in each telecommunications closet 
in accordance with EIA ANSI/TIA/EIA-607 and Section 16415A ELECTRICAL WORK, 
INTERIOR.  Equipment racks shall be connected to the electrical safety 
ground.

3.4   ADMINISTRATION AND LABELING

3.4.1   Labeling

3.4.1.1   Labels

All labels shall be in accordance with EIA ANSI/TIA/EIA-606.

3.4.1.2   Cable

All cables will be labeled using color labels on both ends with unencoded 
identifiers per EIA ANSI/TIA/EIA-606.

3.5   TESTING

Materials and documentation to be furnished under this specification are 
subject to inspections and tests.  All components shall be terminated prior 
to testing.  Equipment and systems will not be accepted until the required 
inspections and tests have been made in accordance with the approved Test 
Plan submitted by the Contractor, demonstrating that the signal 
distribution system conforms to the specified requirements, and that the 
required equipment, systems, and documentation have been provided.  The 
Contractor shall submit Test Reports as they are completed.

3.5.1   Unshielded Twisted Pair Tests

All metallic cable pairs shall be tested for proper identification and 
continuity.  All opens, shorts, crosses, grounds, and reversals shall be 
corrected.  Correct color coding and termination of each pair shall be 
verified in the communications closet and at the outlet.  Horizontal wiring 
shall be tested from and including the termination device in the 
communications closet to and including the jack at the wharf.  These test 
shall be completed and all errors corrected before any other tests are 
started.

        -- End of Section --
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